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  INVITATION TO BID  
SEALED BID # 21-001 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM 

MANSELL ROAD TO WESTSIDE PARKWAY 

 

This Invitation to Bid (“ITB”) is issued by the North Fulton Community Improvement District (“NFCID”), to 

solicit proposal packages (each a “Bid”) from interested parties (each a “Bidder”) for the construction of the 

Davis Drive Extension and Multimodal Improvements Mansell Road to Westside Pkwy approximately 0.55 

miles including, but not limited to, the extension of Davis Dr. to Westside Parkway (“Project”). The extension 

will consist of constructing two 11-foot travel lanes (one in each direction) with a 4-foot bicycle lane, one on 

each side of the road from Mansell Road to Westside Drive, and shoulder work includes curb & gutter, 

sidewalk, and driveways.  Other improvements include: resurfacing existing Davis Drive, storm drain 

installation, construction of a detention pond, water main installation, signing and marking, landscaping, and 

lighting.  This ITB includes complete Bidder's instructions and a detailed scope of work. 

 

BID OPENING DATE: 10/28/2021 

 

Contract documents, plans, ITB and specifications can be obtained from here:  

 https://www.northfultoncid.com/davisdrive 
 

PRE-BID CONFERENCE:   

A voluntary pre-bid conference will be held at 10/07/2021 @ 2:00 PM (E.S.T.)  via Microsoft Teams.    

Please send an e-mail to atila.gokhan@atkinsglobal.com for a meeting invitation.     

 

Bids Are Received and will be opened at: 

NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT  

11605 Haynes Bridge Rd 

Suite 100  

Alpharetta, GA 30009     

Attn: Kristin Winzeler   

Before 2:00 PM by The Bid Opening Date 

 

VENDORS ARE REQUIRED TO SUBMIT THE ORIGINAL, 2 COPIES, AND AN ELECTRONIC 

PDF COPY OF THE BID. ELECTRONIC COPY CAN BE IN THE FORM OF A CD, DVD OR 

FLASH DRIVE. 

(UNLESS OTHERWISE SPECIFIED IN BID SPECIFICATIONS)  

 

 

INSTRUCTIONS TO CONTRACTORS:  

 

RETURN SEALED BID TO: 

NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT 

Attn: Ms.  Kristin Winzeler 

11605 Haynes Bridge Rd. 

Suite 100 

Alpharetta, GA 30009 

https://urldefense.com/v3/__https:/www.northfultoncid.com/davisdrive__;!!OepYZ6Q!unSJmtxF904FIkXxsDQUHegDxtRUSkdf_9Zfm-AKsw6Ski4dwpiLevdETU2fu1mLzSjSW7I$
mailto:atila.gokhan@atkinsglobal.com
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EXTERIOR OF SEALED ENVELOPE/PACKAGE MUST INCLUDE: 

Contractor’s Name and Address 
ITB Title & Number as noted on top of this section  
ITB Due Date & Time as noted on top of this section 
 

THIS PAGE MUST BE COMPLETED, SIGNED, AND RETURNED WITH EACH RESPONSE 
 

By signing and returning this form with a Bid, the authorized signer and represented Bidder have read, understand, and 

agree to information within this Invitation to Bid and with required and informational documents, files, and/or forms 

posted to webpage for this ITB and made part of this ITB and any contract that may be awarded as a result of response 

to this ITB.  Furthermore, Bidder acknowledges and agrees that Bidder has carefully examined and fully understands 

the provisions and requirements of this ITB, has made a personal examination of the site of the proposed Project (if 

applicable), is satisfied as to the actual conditions and requirements of the proposed Project, and hereby proposes and 

agrees that if Bidder’s Bid is accepted, Bidder will contract with the NFCID in full conformance with the Contract 

Documents. 

 

Contractor/Bidder  

Contact Name:  

Mailing Address:  

 

Contractor Phone Number(s):  

Contractor FAX Number(s): 

Email Address for Contractor: 

Contact: Authorized Contractor Signature:  

Printed Name of Signer: 

Contractor Federal I.D or SS# 

 

NOTE:  The North Fulton Community Improvement District will not be responsible for the accuracy or completeness of 

the content of any North Fulton Community Improvement District Invitation to Bid or Request for Proposal or 

subsequent addenda thereto received from a source other than the North Fulton Community Improvement District.   
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  SCHEDULE OF EVENTS 
 
EVENT  DATE 
 

ITB Issue Date ............................................................................................................ 09/30/2021 
 
Pre-Bid Conference ..................................................................................... 10/07/2021; 2:00 PM 
 
Deadline for Receipt of Written Questions .................................................... 10/14/2021; 4:00 PM 
 
Deadline for Posting of Written Answers  ..................................................... 10/25/2021; 4:00 PM 
 
ITB Response (Bid) Due Date/Time ............................................................. 10/28/2021; 2:00 PM 
 
 

 
NFCID HOURS OF OPERATION: 

Monday – Friday 9:00 AM – 3:00 PM; 
 

(All time references in this document are to be understood as local, Eastern Time) 
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SECTION 1: ITB INSTRUCTIONS 

1.0  Single Point of Contact 

• Bidders are not allowed to communicate with any NFCID staff regarding this procurement, except the 
NFCID’s agent in charge of this solicitation.   

• Any unauthorized contact may disqualify the Bidder from further consideration.  

• Contact information for the single point of contact is as follows: 

Procurement Agent:   Atila Gokhan 

Address:     Atkins  
    1600 RiverEdge Pkwy. 
    Suite 700 

Atlanta, GA  30328 

Telephone Number:   (678) 247-2643 
E-mail Address:   atila.gokhan@atkinsglobal.com 

1.1  Required Review 

1.1.1 Definitions of Certain Terms:  Appendix C of this document contains definitions to a list 
of procurement terms that may be used in the ITB and procurement process.  Bidders are 
encouraged to review these terms for intent and meaning used throughout the ITB and contracting 
process.   

1.1.2 Review of ITB: Bidders should carefully review this ITB in its entirety including all 
instructions, requirements, specifications, and terms/conditions, and promptly notify the Procurement 
Agent, identified above, in writing or via e-mail of any ambiguity, inconsistency, unduly restrictive 
specifications, or error that may be discovered upon examination of this ITB. 

1.1.3 Addenda: The NFCID may revise this ITB by issuing an addendum prior to the ITB 
Response Due Date/Time.  The addendum will be posted on the NFCID’s website alongside the 
posting of the ITB https://www.northfultoncid.com/davisdrive.  Any publicly issued addendum will 
become part of the bid documents and subsequent contract.   

• Bidders must sign and return any addendum acknowledgement page with their Bid response.  

• Failure to submit Bid in accordance with an addendum may be cause for rejection.   

• The NFCID may postpone an opening/due date and time in order to notify vendors of an 
addendum and to give Bidders sufficient time to respond to the addendum.  

It is the Bidder’s responsibility to review the Schedule of Events and the web page for additional 
documents and/or addenda issued for this Project. 

1.1.4 Form of Questions: Bidders with questions, requiring clarification, or interpretation of 
any section within this ITB must be addressed to the NFCID’s procurement agent, contact identified 
within this ITB. Questions in writing shall be emailed to Atila Gokhan at 
atila.gokhan@atkinsglobal.com. 

• Questions must be received by the NFCID on or before 10/14/2021, 4:00 PM.  

• Each question must provide clear reference to the section, page, and item in question.  

• Questions received after the deadline may not be considered. 

1.1.5 NFCID’s Answers: The NFCID will provide official written answers to all written 
questions received on or before Question Deadline noted above in Section 1.1.4 through an 
addendum. 

• Answers to questions will be posted by 4:00 PM, 10/25/2021 on the website: 
https://www.northfultoncid.com/davisdrive 

https://urldefense.com/v3/__https:/www.northfultoncid.com/davisdrive__;!!OepYZ6Q!unSJmtxF904FIkXxsDQUHegDxtRUSkdf_9Zfm-AKsw6Ski4dwpiLevdETU2fu1mLzSjSW7I$
https://urldefense.com/v3/__https:/www.northfultoncid.com/davisdrive__;!!OepYZ6Q!unSJmtxF904FIkXxsDQUHegDxtRUSkdf_9Zfm-AKsw6Ski4dwpiLevdETU2fu1mLzSjSW7I$
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• Any material changes to the ITB, including changes to the Scope of Project/Specifications, 
Calendar of Events, etc., will be formally communicated through an addendum that will be added 
posted on the website https://www.northfultoncid.com/davisdrive 

• Bidders must sign and return any addendum acknowledgement page with their bid (see Section 
1.1.3).   

• Any other form of interpretation, correction, or change to this ITB will not be binding upon the 
NFCID.   

1.2  Pre-Bid Conference 

A Voluntary Pre-Bid Conference will be held on 10/07/2021 at 2:00 PM via Microsoft Teams.  Please 
send an e-mail to Atila Gokhan at atila.gokhan@atkinsglobal.com for a meeting invite.   
 

• Bidders may use this opportunity to ask clarifying questions or obtain a better understanding 
of the Project or to notify the NFCID of any ambiguity, inconsistency, or error that may be 
discovered upon examination of this ITB.   

• All responses to questions at the Pre-Bid Conference will be oral and in no way binding on 
the NFCID.  (See Sections1.1.4 and 1.1.5) 

1.3  Submitting a Bid 

1.3.1 Failure to Comply with Instructions: The NFCID may choose not to evaluate, may 
deem non-responsive, and/or may disqualify from further consideration any responses that fail to 
comply with these instructions, are difficult to understand, are difficult to read, or are missing any 
requested information. 

1.3.2 Standard Forms: Bidders must respond to this ITB by completing the standard forms 
set forth under Appendix A.  The standard forms include legal requirements that must be met before 
the contract award process commences.  See Appendix A for further instructions. 

1.3.3 Standard Contract: By submitting a Bid in response to this ITB, Bidders agree to 
execute a contract materially incorporating those certain provisions set forth in Section 6 Terms and 
Conditions upon contract award by the NFCID.  Bidders acknowledge that Section 6 Terms and 
Conditions does not define the total extent of the contract language. 

1.3.4 Bidder’s Signature:  

• The first page of this ITB and any other pages requiring signatures must be signed by an 
individual authorized to legally bind the legal entity submitting the Bid and must be submitted with 
the Response.  

• The Bidder’s signature on a Bid in response to this ITB represents, warrants, and guarantees that 
the prices quoted have been established without collusion and without effort to preclude the 
NFCID from obtaining the best possible supply or service.   

• By signing and submitting a response to this ITB, Bidder acknowledges and agrees that the 
Bidder has carefully examined and fully understands the provisions and requirements of this ITB; 
has made a personal examination of the Project site (if applicable); is satisfied as to the actual 
conditions, specifications/scope of work, and requirements; and hereby agrees that if Bidder’s Bid 
is accepted, Bidder will enter into a contract with the NFCID and perform same in full 
conformance with the Contract Documents.   

• Proof of authority of the person signing the Bid response must be furnished upon request. 

1.3.5 Organization of Bid: Each Bid response must be organized in the order set forth in 
Section 3 of this ITB.  The original Bid document and each Bid document copy shall have tabs 
separating each response section.   

1.3.6 Late Submissions, Withdrawals, and Corrections:  

Late Bid: Regardless of cause, late Bids will not be accepted and will automatically be disqualified 
from further consideration. It shall be the Bidder’s sole risk to assure delivery to the receptionist's 
desk at the designated office by the designated ITB Response (Bid) Due Date/Time.  Late Bids will 

https://urldefense.com/v3/__https:/www.northfultoncid.com/davisdrive__;!!OepYZ6Q!unSJmtxF904FIkXxsDQUHegDxtRUSkdf_9Zfm-AKsw6Ski4dwpiLevdETU2fu1mLzSjSW7I$
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not be opened and may be returned to the Bidder at the expense of the Bidder or destroyed if 
requested. 

Bid Withdrawal: A Bidder requesting to withdraw its Bid prior to the ITB Response (Bid) Due 
Date/Time may submit a letter to the Procurement Agent requesting to withdraw.  The letter must be 
on company letterhead and signed by an individual authorized to legally bind the Bidder.  

A Bidder requesting to withdraw after the Bid has been opened will be required to submit a letter with 
documented facts supporting the reason for withdrawal within two (2) business days of the opening. 
The letter must be on company letterhead and signed by an individual authorized to legally bind the 
Bidder.  The Bidder must present clear and convincing evidence that an unintentional error was 
made.  The Procurement Officer will review the withdrawal request and a judgment will be made. 
Generally, bid withdrawal after Bids are opened for reasons other than obvious clerical errors is not 
permitted. 

Bid Correction: If an error is discovered prior to the opening, the Bidder can submit a corrected Bid. 
The corrected Bid should be clearly marked to indicate that it replaces the Bid originally submitted.  

If an obvious clerical error not involving unit pricing is discovered after the Bid has been opened, the 
Bidder may submit a letter to the designated Procurement Agent within two (2) business days of 
opening requesting that the error be corrected. The letter must be on company letterhead and signed 
by an individual authorized to legally bind the Bidder or subject legal entity. The Bidder must present 
clear and convincing evidence that an unintentional error was made. The Procurement Officer will 
review the correction request and a judgment will be made. Generally, modifications to opened Bids 
for reasons other than obvious clerical errors are not permitted.  No changes to any unit price will be 
made after the Bids are opened.  Errors in the mathematical extension of the quantities and unit 
prices will be corrected by the NFCID and the revised total Bid amounts are then to be used to 
determine the lowest reliable Bidder. 

1.4  Cost of Preparing a Bid 

1.4.1 NFCID Not Responsible for Preparation Costs: The costs for developing and 
delivering Bids, responses, or submissions to this ITB and any subsequent presentations of the Bid 
as requested by the NFCID are entirely the responsibility of the Bidder.  The NFCID is not liable for 
any expense incurred by the Bidder in the preparation and presentation of its Bid. 

1.4.2 All Timely Submitted Materials Become NFCID Property: All materials submitted, 
including those from awarded Bidder as well as those from unsuccessful Bidders, in response to this 
ITB become the property of the NFCID and are to be appended by Bidder to any formal 
documentation, which may further define or expand any contractual relationship between the NFCID 
and Bidder resulting from this ITB process. 
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1.5  Special Notices 

 

SPECIAL NOTICES  
 

SPECIAL NOTICE 1 
 

Right of Way Acquisition is still in progress.  
Parcels 1, 2, and 4 are still unavailable. The 
contractor shall not commence work on parcels 
1, 2, and 4 until these parcels are fully acquired.  

 

SPECIAL NOTICE 2 
 
 

The time allowed for completion of the project 
will be Two Hundred Seventy (270) calendar 
days.  At the discretion of the Engineer, 
liquidated damages of $1000 per consecutive 
calendar day shall be assessed for failure to 
complete both projects within the specified time 
frame. 
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SECTION 2: BID RECEIPT AND EVALUATION PROCESS 

2.0  Authority 

This ITB is issued under the authority of the Fulton County Community Improvement Districts Act and 
applicable law.    The NFCID has the authority to reject any and all Bids and to waive technicalities and 
informalities as further set forth in Section 2.3. 

2.1  Receipt of Bids 

2.1.1 Public Information:     

During the opening of Bids, the Bidder’s name, bid amount and other pertinent information will be 
read aloud and recorded. No other information will be disclosed at that time.   

2.1.2 Procurement Agent’s Review of Bids: The NFCID will open and review the Bids to 
determine if the bid is responsive and responsible.   

2.2  Classification and Evaluation of Bids 

2.2.1 Initial Classification of Bids as Responsive and Responsible:  

All Bids will initially be classified as either “responsive” or “nonresponsive”.   

1. Bids may be found nonresponsive any time during the evaluation process if  

• any of the required information is not provided; 

• the submitted price is found to be excessive or inadequate; or 

• the Bid does not comply with the plans and specifications as described and required in this 
ITB.  

Submissions found nonresponsive will not be considered further. 

2. The NFCID or designee will determine whether a Bidder has met the standards of responsibility – 
i.e., whether the Bidder has the capability in all respects to perform fully and reliably the 
requirements of this ITB and resulting contract based on the factors below.  Such a determination 
may be made at any time during the evaluation of a Bid response if information surfaces that 
would result in a determination of non-responsibility.   

• If a Bidder is found non-responsible, the determination must be in writing, made a part of the 
procurement file, and sent to the affected Bidder. 

 2.2.2 Evaluation of Bids: During the evaluation of the Bids, the NFCID reserves the right to 
request clarification of Bid responses and the right to request the submission of references, if deemed 
necessary for a complete evaluation of Bids.   

Award will be made to the responsive and responsible Bidder whose Bid is most economical 
according to designated criteria.  

The determination of the lowest responsive and responsible Bidder may involve all or some of the 
following factors:  

• price;  

• conformity to specifications;  

• financial ability to meet the contract;  

• previous performance;  

• facilities and equipment;  

• availability of repair parts;  

• experience;  

• delivery promise;  

• terms of payment;  

• compatibility as required;  

• other costs;  

• and other objective and accountable factors, if any.   

The NFCID shall be the sole judge of the factors and will make the award in the best interest of the 
NFCID. 
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2.2.3 Completeness of Bid: Selection and award will be based on the Bidder’s Bid.  
Submitted responses may not include references to information located elsewhere, such as Internet 
websites or libraries, unless specifically requested.  

2.2.4 Contract Award: Contract award, if any, will be made by NFCID Board. The NFCID may 
elect to electronically deliver contracts to the awarded Contractor for digital signing.  Both State of 
Georgia and Federal law recognize and uphold the use of electronic signatures.    

2.3  NFCID’s Rights Reserved 

While the NFCID has every intention to award a contract as a result of this ITB, issuance of the ITB in no 
way constitutes a commitment by the NFCID to award and execute a contract.  Upon a determination 
such actions would be in its best interest, the NFCID, in its sole discretion, reserves the right to: 

• cancel or terminate this ITB at any time. A notice of cancellation will be issued on the NFCID’s 
website.  If the ITB is cancelled, the NFCID will not reimburse any Bidder for the preparation of its 
Bid.  Bids may be returned, at Bidder’s expense, upon request if unopened; 

• reject any or all Bids, responses, or submissions received in response to this ITB; 

• waive and/or amend any technicalities or informalities, or undesirable, inconsequential, or 
inconsistent provisions or specifications of this ITB which would not have significant impact on any 
Bid or submission; 

• not award a contract if it is in the best interest of the NFCID not to proceed with contract execution; 
and 

• terminate any contract if the NFCID determines adequate funds are not available. 

 

SECTION 3: SCOPE OF PROJECT/SPECIFICATIONS 

3.0  Organization of Bid 

Each Bid must be organized in the order set forth below.  Paper Original and Copy section shall have 
tabs separating each section.  Each Bid and Copies must be submitted in a sealed envelope/package. 

Sealed Bid envelope/package must be marked on the exterior with the following: 

• Bidder’s Name,  

• ITB #,  

• ITB Title, and  

• ITB Response (Bid) Due Date/Time.   

1. Cover Page – Bidder’s authorized official to complete, sign, and return with Bid response;  

a. By submitting a response to this ITB, Bidder acknowledges and agrees that Bidder has carefully 
examined and fully understands the provisions and requirements of this ITB, has made a 
personal examination of the site of the proposed Project (if applicable), is satisfied as to the 
actual conditions and requirement of the proposed Project, and hereby proposes and agrees that 
if Bidder’s Bid is accepted, Bidder will contract with the NFCID in full conformance with the 
Contract Documents. Bidders should include a listing of any exceptions to Sections 1, 2, and 6 
(including subsections). 

2. Section 3, Scope of Project/Specifications – include all requested documents, information, 
exceptions, clarifications, etc.; 

3. Section 4, Bidder Qualification – include all requested documents and information; 

In addition, the required Bidder must be prequalified with GDOT and provide a Certificate of 
Qualification from GDOT 

4. Section 5, Cost Submission Form with Bid Price Certification – Bidder’s authorized official to 
complete, sign, and return with Bid response.   
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a. Bidders must respond to this ITB by utilizing the Cost Submission Form found in Section 5.  (This 
form may also be provided as a separate, fillable Excel worksheet.) 

b. Except in rare cases as described in Section 1.3.6, a Bid may not be corrected, withdrawn, or 
canceled by the Bidder for a 120-day period following the deadline for Bid submission as defined 
in the Schedule of Events (ITB Response (Bid) Due Date/Time), or receipt of best and final offer, 
if required, and Bidder so agrees in submitting the Bid.  

c. The Cost Submission Form will be used as the primary representation of each Bidder’s cost/price 
and will be used extensively during Bid evaluations.  

d. Additional information should be included as necessary to explain in detail the Bidder’s cost/price. 

5. Appendix A, Standard Forms– Complete each of the following as directed on each form, sign, and 
return with Bid response: 

a. Disclosure Form – complete, sign, and return with Bid response. 

b. Bid Bond or Certified Check. 

c. E-Verify, Affidavit Verifying Compliance with Illegal Immigration Reform and Enforcement Act, 
Contractor Affidavit only to be returned with bid response. 

d. W-9, Request for Taxpayer Identification Number and Certification. 

6. Additional Appendices (add ONLY if applicable) – include all requested documents and information. 

a. DBE goal forms 

b. Federal Aid Certification form 

7. Addenda – if any addenda are formally issued by the NFCID, Bidder must complete, sign, and return 
Page 1 Addendum Acknowledgement with Bid acknowledging receipt and adherence to any changes 
in the ITB.   

3.1  Bid Copies Required, Deadline for Receipt  

1. Each Bid must be received in sealed, opaque packaging.  

2. Bids must be at the location noted below prior to the ITB Response (Bid) Due Date/Time 2:00 PM 
EDT on 10/28/2021.  Each bid response received must be delivered to this location and Time/Date 
stamped upon delivery.   

NFCID hours of operation for receipt of deliveries:   

Monday – Thursday 9:00 am – 3:00 pm;  

NFCID 
11605 Haynes Bridge Rd 
Suite 100  
Alpharetta, GA 30009 
Attn: Kristin Winzeler 

3. Faxed or e-mailed responses to Requests for Bids are NOT accepted and will not be reviewed. 

4. Bidders must submit the following number of copies to the address set forth on the Cover Page: 

▪ One (1) Hard Original Copy Unbound (3-ring binder OK), marked “Original” with 
original signatures.    

▪ Two (2) Hard Copies Unbound (3-ring binder OK), marked “Copy”. 

▪ Two (2) CD-ROM or Flash Drive Copies.    

a. Mark all CD’s or Flash Drives with Bidder’s name and ITB name and number.   

b. All digital files must be in either (unless otherwise specified within this document):  

i. Microsoft Office file format or  

ii. Portable Document Format (PDF).  

c. Use caution in creating the electronic files.  If the NFCID is unable to open files due 
to data-corruption, the Bidder’s Bid may be considered incomplete.   



NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

 Page: 14 of 135 

d. NOTE: All digital and hard copies must include exactly the same information as 
provided in the hard “Original” copy.    

3.2  Bid Opening 

For all that wish to attend, the public Bid Opening will be held at: 

NFCID 
11605 Haynes Bridge Rd 
Suite 100  
Alpharetta, GA 30009 

3.3  NFCID’s Intent 

The NFCID’s intent for this Project is the construction of Davis Drive Extension and Multimodal 
Improvements from Mansell Road to Westside Pkwy approximately 0.55 miles including, but not limited 
to, the extension of Davis Dr. to Westside Parkway (“Project”). The extension will consist of constructing 
two 11-foot travel lanes (one in each direction) with a 4-foot bicycle lane, one on each side of the road 
from Mansell Road to Westside Drive, and shoulder work includes curb & gutter, sidewalk, and driveways.  
Other improvements include: resurfacing existing Davis Drive, storm drain installation, construction of a 
detention pond, water main installation, signing and marking, landscaping, and lighting. 

The Bidder shall comply with all specifications set forth in Appendix E and F of this document. 

3.4  Required Information 

The Bidder shall submit its Bid on the form furnished by the NFCID. The blank spaces on the Schedule of 
Items shall be filled in correctly for each Pay Item (except alternate items) and the Bidder shall fill in the 
Unit Price or a Lump Sum Price as called for in the Schedule of Items for each Pay Item listed therein.  In 
addition, the Bidder shall also show the products of the respective Unit Prices and quantities and the total 
amount of the Bid by adding the amounts of all Bid Items.  In the event of a discrepancy in any of the 
figures, the Unit Price will govern, and the Bid will be recalculated. 

The Bidder who is awarded the Contract (“Contractor”) shall commence the construction of the Project 
(“Work”) with adequate force and equipment within ten (10) calendar days from receipt of Notice to 
Proceed and shall continuously pursue the Work without interruption to completion. Please refer to 
Special Provision (“SP”) 108 and 150 for specific lane closure limitations. 

The Contractor shall fully complete the Construction Work within Two Hundred Seventy (270) calendar 
days from and including the Notice to Proceed.  

The NFCID will process approved payment requests under this Project to the awarded Contractor.   
Payment to sub-contractors and suppliers is the responsibility of the awarded Contractor. The NFCID will 
not entertain any other payment arrangements. 

The Contactor shall be responsible for performing with its own organization at least thirty percent (30%) of 
the work in this contract. The Contractor shall not subcontract, transfer, assign, or otherwise dispose of 
the contract or any portion thereof, without the written consent of the NFCID. 

The Bidder shall comply with the most recent version of the GDOT Specifications, Special Provisions set 
forth in Appendix E and F of this Document, as well as all Details and Standards. 

Construction is only permitted between the hours as noted in SP 108 and SP 150.  The NFCID or its 
designee will have the final approval on any Work on Saturday’s, or any Work being performed outside 
the City of Alpharetta’s noise ordinance. Additionally, the Contractor shall notify the NFCID or its designee 
in writing 72 hours prior to any Work commencing. 

Contractor shall be responsible for implementing and maintaining all necessary traffic control measures.  
Contractor shall submit a traffic control plan to the NFCID or its designee for approval prior to 
commencing any operations at a given location. The Contractor shall adhere to the City’s noise ordinance 
and lane closure policies when submitting a traffic control plan. Traffic control is entirely the responsibility 
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of the Contractor and must comply with MUTCD standards. Please see Special Provision 150 for specific 
information regarding lane closures. 

The Contractor will be required to attend a pre-construction conference with, at a minimum, the NFCID, 
any designee, the Engineer, the City, utilities, and any other appropriate stakeholders.   

The Contractor shall use suppliers on the appropriate GDOT Qualified Products List. 

All testing is to meet the requirements outlined in the GDOT Sampling, Testing, and Inspection Guide.  
The NFCID or its agents will perform the testing as required.  The Contractor is responsible for asphalt 
mixture acceptance testing at the plant.   

SECTION 4: BIDDER QUALIFICATIONS 

4.0  NFCID’s Right to Investigate 

The NFCID may make such investigations as deemed necessary to determine the ability of the Bidder to 
provide the supplies and/or perform the services specified.  

4.1  Bidder Informational Requirements 

In determining the capabilities of a Bidder to perform the Work specified herein, the following 
informational requirements must be met by the Bidder. Failure to include all of the elements specified may 
be cause for rejection.  Additional information may be provided but should be brief and relevant to the 
goals of this ITB. 

Each Bid shall provide the following information: 

4.1.1 Georgia Department of Transportation Prequalification: Bidder shall provide a copy 
of its current Certificate of Qualification or Certificate of Registration. 

4.1.2 References: Bidder shall provide a minimum of two (2) references for each item/service 
specified in this ITB. The references may include any government, university, or similar entity where 
the Bidder, preferably within the last two (2) years, has successfully completed projects of a similar 
nature. 

At a minimum, the Bidder shall provide: 

• the company name, 

• the location where the service was provided or item was installed/delivered, 

• contact person(s), 

• customer’s telephone number, 

• contact person’s email address, and 

• a complete description of the item/service type, and dates provided.   

These references may be contacted to verify Bidder’s ability to perform the contract. The NFCID 
reserves the right to use any information or additional references deemed necessary to establish the 
ability of the Bidder to perform the conditions of this request.  Negative references may be grounds 
for Bid disqualification. 

4.1.3 Resumes/Company Profile and Experience:  

Bidder shall specify how long the individual/company submitting the Bid has been in the business of 
providing services similar to those requested in this ITB.   

Bidder shall provide: 

 A brief business profile. 

 Name, telephone number, and email address of the Bidder’s designated contact. 

 A brief resume or summary of qualifications, work experience, education, skills, etc., for the 
proposed project manager and for all key personnel who will be involved with any aspect of 
the Work.   

  



NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

 Page: 16 of 135 

SECTION 5: COST SUBMISSION 
 

DAVIS DRIVE EXTENSION BID TAB 

ITEM 
# 

GDOT 
ITEM # 

DESCRIPTION UNITS BID 
QUANTITY 

UNIT PRICE 
TOTAL BID 

PRICE 

0005 150-1000 TRAFFIC CONTROL LS 1     

0010 163-0232 TEMP GRASSING AC 4     

0015 163-0240 MULCH TN 80     

0020 163-0300 CONSTRUCTION EXIT EA 2     

0025 163-0550 CONSTRUCT & REMOVE INLET SED TRAP EA 26     

0030 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2     

0035 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 26     

0040 
165-0030 

MAINTENANCE OF TEMPORARY SILT 
FENCE, TP C LF 4695 

    

0045 
167-1000 

WATER QUALITY MONITORING AND 
SAMPLING EA 2 

    

0050 167-1500 WATER QUALITY INSPECTIONS EA 9     

0055 171-0030 TP C SILT FENCE LF 4965     

0060 207-0203 FOUND BKFILL MATL, TP II CY 5     

0065 210-0100 GRADING COMPLETE LS 1     

0070 310-1101 GR AGGR BASE CRS, INCL MATL TN 5256     

0075 318-3000 AGGR SURF CRS TN 30     

0080 

402-1802 
RECYCLED ASPH CONC PATCHING, INCL 
BITUM MATL & H LIME TN 100 

    

0085 

402-1812 
RECYCLED ASPH CONC LEVELING, INCL 
BITUM MATL & H LIME TN 800 

    

0090 

402-3113 

RECYCLED ASPH CONC 12.5 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME TN 1423 

    

0095 

402-3190 

RECYCLED ASPH CONC 19 MM 
SUPERPAVE, GP 1 OR 2,INCL BITUM MATL 
& H LIME TN 1451 

    

0100 413-1000 BITUM TACK COAT GL 1405     

0105 
432-5010 

MILL ASPH CONC PVMT, VARIABLE 
DEPTH SY 6167 

    

0110 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 409     

0115 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 114     

0120 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 167     

0125 441-0104 CONC SIDEWALK, 4 IN SY 1692     

0130 441-0108 CONC SIDEWALK, 8 IN SY 132     

0135 441-4030 CONC VALLEY GUTTER, 8 IN TK SY 17     

0140 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 210     

0145 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 3813     

0150 441-7012 CURB CUT WHEELCHAIR RAMP, TYPE B EA 3     

0155 
444-1000 

SAWED JOINTS IN EXIST PAVEMENTS - 
PCC LF 450 
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0160 
446-1100 

PVMT REINF FABRIC STRIPS, TP 2, 18 
INCH WIDTH LF 100 

    

0165 500-3201 CLASS B CONCRETE, RETAINING WALL CY 53     

0170 

500-3800 
CLASS A CONCRETE, INCL REINF STEEL 
(for turn-down and turn-up S/W walls) CY 26 

    

0175 
500-9999 

CLASS B CONC, BASE OR PVMT 
WIDENING CY 21 

    

0180 
504-0600 

TWENTY-FOUR HOUR ACCELERATED 
STRENGTH CONC. CY 302 

    

0185 

515-2050 

HANDRAIL SPECIAL DESIGN - HAND RAIL 
ADJACENT TO TURN-DOWN WALLS & 
GRAVITY WALL LF 158 

    

0190 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 932     

0195 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 49     

0200 
550-4118 

FLARED END SECTION 18 IN, STORM 
DRAIN EA 1 

    

0205 
550-4224 

FLARED END SECTION 24 IN, STORM 
DRAIN EA 1 

    

0210 603-2181 STN DUMPED RIP RAP, TP 3, 18 INCH SY 423     

0215 603-7000 PLASTIC FILTER FABRIC SY 423     

0220 610-6515 REM HIGHWAY SIGN, STD EA 1     

0225 
611-3030 

RECONSTR STORM SEW MANHOLE, TYPE 
1 EA 1 

    

0230 611-5360 RESET HIGHWAY SIGN EA 1     

0235 634-1200 RIGHT OF WAY MARKERS EA 34     

0240 
636-1033 

HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 9 SF 101 

    

0245 
636-1036 

HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 11 SF 64 

    

0250 
636-1041 

HIGHWAY SIGNS, TP 2 MATL, REFL 
SHEETING, TP 9 SF 24 

    

0255 636-2070 GALV STEEL POSTS, TP 7 LF 308     

0260 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 1006     

0265 643-8010 GATE, CHAIN LINK ZC COAT - EA 1     

0270 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3700     

0275 647-1000 TRAFFIC SIGNAL INSTALLATION NO - 1 LS 1     

0280 

652-0105 
PAVEMENT MARKING, HIGH BUILD WET 
WEATHER, BIKE SHARED LANE SYMBOL EA 11 

    

0285 

652-5900 
SOLID TRAFFIC STRIPE, HIGH BUILD 
WET WEATHER, 5 IN, WHITE LM 0.335 

    

0290 

652-6900 
SKIP TRAFFIC STRIPE, HIGH BUILD 
WET WEATHER, 5 IN, WHITE GLM 0.167 

    

0295 
653-0120 

THERMOPLASTIC PVMT MARKING, 
ARROW, TP 2 EA 16 

    

0300 
653-0130 

THERMOPLASTIC PVMT MARKING, 
ARROW, TP 3 EA 1 

    

0305 
653-1501 

THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, WHITE LF 2662 

    

0310 
653-1502 

THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, YELLOW LF 4300 

    

0315 
653-1504 

THERMOPLASTIC SOLID TRAF STRIPE, 12 
IN, WHITE LF 482 

    

0320 
653-1704 

THERMOPLASTIC SOLID TRAF STRIPE, 24 
IN, WHITE LF 496 
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0325 
653-1804 

THERMOPLASTIC SOLID TRAF STRIPE, 8 
IN, WHITE LF 2517 

    

0330 
653-3501 

THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, 
WHITE GLF 602 

    

0335 
653-3502 

THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, 
YELLOW GLF 1190 

    

0340 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 128     

0345 
653-6006 

THERMOPLASTIC TRAF STRIPING, 
YELLOW SY 217 

    

0350 654-1001 RAISED PVMT MARKERS TP 1 EA 20     

0355 654-1003 RAISED PVMT MARKERS TP 3 EA 74     

0360 

657-1084 
PREFORMED PLASTIC SOLID PVMT MKG, 
8 IN, WHITE, TP PB LF 1561 

    

0365 

657-1244 
PREFORMED PLASTIC SOLID PVMT MKG, 
24 IN, WHITE, TP PB LF 46 

    

0370 

657-6085 
PREFORMED PLASTIC SOLID PVMT MKG, 
8 IN, CONTRAST (BLACK-YELLOW), TP PB LF 60 

    

0375 

660-2600 
CLEAN OUT DOWNSTREAM CLOSED 
SYSTEMS AND DETENTION PONDS EA 1 

    

0380 668-1100 CATCH BASIN, GP 1 EA 11     

0385 668-1110 CATCH BASIN, GP 1, ADDITIONAL DEPTH LF 9     

0390 668-2100 DROP INLET, GP 1 EA 3     

0395 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 3     

0400 

668-5005 
JUNCTION BOX, SPCL DES (STC 450i 
STORMCEPTOR UNIT) EA 2 

    

0405 668-
5005A 

JUNCTION BOX, SPCL DES (STC 900 
STORMCEPTOR UNIT) EA 1 

    

0410 668-9800 OUTLET CONTROL STRUCTURE EA 1     

0415 670-1590 CONCRETE CAP EA 1     

0420 681-4210 LIGHTING STD, 30 FT MH, POST TOP EA 14     

0425 681-6200 LUMINAIRE, TYPE 2, LED EA 14     

0430 682-1404 CABLE, TP XHHW, AWG NO 10 LF 12300     

0435 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 4100     

0440 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 75     

0445 682-6233 CONDUIT, NONMETAL, TP 3, 2 IN LF 235     

0450 682-6260 CONDUIT, NONMETL, TP 3, 4 IN LF 225     

0455 682-9000 MAIN SERVICE PICK UP POINT - NO 1 LS 1     

0460 

682-9022 
ELECTRICAL JUNCTION BOX, 
REINFORCED PLASTIC MORTAR EA 2 

    

0465 682-9950 DIRECTIONAL BORE - 3 IN LF 520     

0470 682-9950 DIRECTIONAL BORE, 5 IN LF 95     

0475 700-1250 PERMANENT GRASSING AC 4     

0480 700-9300 SOD SY 2850     

0485 716-2000 EROSION CONTROL MATS, SLOPES SY 3800     
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0490 999-0000 MISCELLANEOUS CONSTRUCTION DOLLAR $100,000.00 $1.00 $100,000.00 

0495 999-3110 STORMWATER POND LS 1     

0500 N/A INLET MARKERS EA 17     

DAVIS DRIVE EXTENSION BASE BID SUBTOTAL   

    WATER MAIN INSTALLATION         

0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 1650     

0510 500-3101 CLASS A CONCRETE CY 6     

0515 600-0001 FLOWABLE FILL CY 1     

0520 611-8050 ADJUST MH TO GRADE  EA 4     

0525 611-8120 ADJUST WATER METER BOX TO GRADE EA 1     

0530 611-8140 ADJUST WATER VALVE BOX TO GRADE  EA 1     

0535 670-1060 WATER MAIN, 6 IN, DIP LF 50     

0540 670-1120 WATER MAIN, 12 IN, DIP LF 1650     

0545 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 1     

0550 670-2002 VALVE MARKER EA 7     

0555 670-2500 INSERTION VALVE - 8" - 12" EA 1     

0560 670-2060 GATE VALVE, 6 IN EA 4     

0565 670-2120 GATE VALVE, 12 IN EA 2     

0570 
670-3129 

TAPPING SLEEVE & VALVE ASSEMBLY, 12 
IN X 12 IN EA 2 

    

0575 670-4000 FIRE HYDRANT EA 4     

0580 670-5010 WATER SERVICE LINE, 1 IN LF 30     

0585 670-5020 WATER SERVICE LINE, 2 IN LF 20     

0590 670-5620 WATER SERVICE LINE, 3/4 IN LF 10     

0595 670-5000 WATER SERVICE LINE - 1 1/2 IN LF 10     

0600 670-9710 RELOCATE EXIST FIRE HYDRANT EA 1     

0605 
670-9720 

RELOCATE EXIST WATER VALVE, INCL 
BOX EA 1 

    

0610 
670-9730 

RELOCATE EXIST WATER METER, INCL 
BOX EA 1 

    

0615 670-9920 REMOVE EXISTING FIRE HYDRANT EA 1     

0620 999-0000 TASK ALLOWANCE UNIT 1     

WATER MAIN INSTALLATION SUBTOTAL   

DAVIS DRIVE EXTENSION BASE BID INCLUDING WATER MAIN INSTALLATION   

              

    BID ALTERNATES         

              

 DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 1   

0625 210-0100 GRADING COMPLETE LS 1     

0630 441-0104 CONC SIDEWALK, 4 IN SY 950     

0635 680-4200 LIGHTING STD, 0 - 20 FT MH EA 5     

0640 680-5245 LUMINAIRE BRACKET ARM, 2 FT EA 5     

0645 681-6200 LUMINAIRE, TYPE 2, LED EA 5     

0650 682-1404 CABLE, TP XHHW, AWG NO 10 LF 2500     
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0655 700-9300 SOD SY 400     

0660 
702-0897 

QUERCUS NUTTALLI -NUTTALL OAK, 4" 
CAL. B&B EA 4 

    

0665 
702-0908 

QUERCUS SHUMARDII - SHUMARD RED 
OAK, 4" CAL. B&B EA 6 

    

0670 
702-1081 

ULMUS AMERICANA - AMERICAN ELM, 4" 
CAL. B&B EA 8 

    

0675 
702-9025 

LANDSCAPE MULCH, 3" SHREDDED 
HARDWOOD MULCH SY 400 

    

0680 708-1000 PLANT TOPSOIL CY 22     

0685 N/A ROOT BARRIER LF 720     

 DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 1 SUBTOTAL   

              

DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 2   

0690 210-0100 GRADING COMPLETE LS 1     

0695 310-1101 GR AGGR BASE CRS, INCL MATL TN 52     

0700 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 188     

0705 441-0104 CONC SIDEWALK, 4 IN SY 1106     

0710 635-1000 
TYPE 3 BARRICADE W/ROAD CLOSED 
SIGN (R11-2) EA 7     

0715 657-1084 
PREFORMED PLASTIC SOLID PVMT MKG, 
8 IN, WHITE, TP PB LF 160     

0720 680-4200 LIGHTING STD, 0 - 20 FT MH EA 4     

0725 680-5245 LUMINAIRE BRACKET ARM, 2 FT EA 4     

0730 681-6200 LUMINAIRE, TYPE 2, LED EA 4     

0735 682-1404 CABLE, TP XHHW, AWG NO 10 LF 3300     

DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 2 SUBTOTAL   

              

DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 3 (SEWER RELOCATION)    

0740 210-0100 GRADING COMPLETE LS 1     

0745 219-2000 CRUSHED AGGREGATE BASE TN 304     

0750 610-1725 REMOVE SANITARY SEWER PIPE, 8 IN LF 490     

0755 611-8050 ADJUST MANHOLE TO GRADE EA 5     

0760 660-0808 SANITARY SEWER PIPE, 8 IN, DIP LF 544     

0765 660-1110 
TEMPORARY BYPASS PUMPING SYSTEM 
INSTALLATION EA 1 

    

0770 660-1115 
TEMPORARY BYPASS PUMPING SYSTEM 
DECOMMISSIONING  EA 1 

    

0775 660-1150 CUT & PLUG EXISTING SEWER MAIN EA 2     

0780 660-2600 SEWER CLEANOUTS EA 3     

0785 660-3275 ABANDON MANHOLE EA 3     

0790 660-3550 ROCK EXCAVATION CY 320     

0795 668-2050 SEWER LATERAL, 8 IN EA 3     

0800 668-3300 SANITARY SEWER MANHOLE, TP 1 EA 2     

0805 668-3311 
SANITARY SEWER MANHOLE, TP 1, 
ADDITIONAL DEPTH CL 1 LF 8 
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0810 668-3312 
SANITARY SEWER MANHOLE, TP 1, 
ADDITIONAL DEPTH CL 2 LF 14 

    

0815 668-3313 
SANITARY SEWER MANHOLE, TP 1, 
ADDITIONAL DEPTH CL 3 LF 7 

    

DAVIS DRIVE @ MANSELL RD - BID ALTERNATE 3 (SEWER RELOCATION) SUBTOTAL   

              

DAVIS DRIVE EXTENSION ALTERNATES TOTAL   

              

TOTAL BID INCLUDING ALTERNATES   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Bid Price Certification 
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In compliance with Section 3 Scope of Project/Specifications, the undersigned offers and agrees that if 
this Bid is accepted by the Board within ninety (90) days of the date of ITB Response Due Date and Bid 
opening, that the undersigned will furnish any or all of the deliverables upon which prices are quoted, at 
the price set opposite each, to the designated point(s) within the time specified. 
 

COMPANY  ______________________________________________________________ 

 

ADDRESS _______________________________________________________________ 

 

AUTHORIZED SIGNATURES ___________________________________________________________ 

 

PRINT / TYPE NAME(S) AND TITLE(S) ___________________________________________________ 

 

___________________________________________________________________________________ 

 

CONTACT INFO: PHONE NUMBER______________________________________________________ 

 

CONTACT INFO: E-MAIL ADDRESS _____________________________________________________   
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SECTION 6: TERMS AND CONDITIONS 
The NFCID’s standard terms and conditions, which will be incorporated into the contract between the 
Contractor and the NFCID (“Contract”), are set forth herein (“Terms and Conditions”).  Bidders should 
notify the NFCID of any Terms and Conditions that either preclude them from responding to this ITB or 
add unnecessary cost.  This notification must be made by the deadline for receipt of written/e-mailed 
questions or with the Bidder’s Bid. Any requests for material, substantive, important exceptions to the 
Terms and Conditions will be addressed by formal written addendum issued by the designated 
Procurement Agent.  The NFCID reserves the right to address any non-material, minor, and/or 
insubstantial exceptions to the Terms and Conditions. 

6.0  Additional Contract Provisions and Terms 

This ITB, including all documents and appendices attached hereto, referenced herein and/or incorporated 
herein, and any addenda hereto, and the Bid of the awarded Contractor, including any amendments 
thereto, will be incorporated into the Contract (as previously set forth, all of such documents are 
collectively referred to as the “Contract Documents”). The Terms and Conditions set forth herein do not 
define the total extent of the contract language. In the event of a conflict or dispute as to the duties and 
responsibilities of the NFCID and Contractor under any resulting Contract Documents, the Contract, will 
govern in accordance with the order of precedence set forth therein.  

Unless otherwise directed, all work performed under this contract shall be in accordance with the Georgia 
Department of Transportation Standard Specifications, Construction Transportation Systems, 2021 
edition, and any Supplemental Specifications modifying them, including the modifications presented in 
Appendix E and F. 

6.1  Performance Prior to Contract Execution 

The successful Bidder shall not begin performance of the Project prior to the execution of a formal written 
contract by the NFCID and the successful Bidder.  Any Bidder beginning performance prior to the 
execution of the Contract shall be deemed to be proceeding at the Bidder's risk and shall not be entitled 
to any compensation for such performance. In addition, the NFCID reserves the right to withdraw or 
cancel the award of this ITB.  

6.2  Contract Term 

The term (“Term”) of the Contract commences upon execution by both parties and shall terminate upon 
the completion of the Project but in no event any later than Two Hundred Seventy (270) calendar days. A 
Notice to Proceed will be further provided for in the Contract.   

The Contract price(s) and/or rates for the above-stated Contract term will remain as offered in the 
Contractor’s Bid cost submission and accepted/awarded by the NFCID.   

If applicable, any automatic renewal of the Contract, notice of intent to not renew will be given to the 
Contractor in writing by the NFCID, no less than thirty (30) days before the expiration date of the initial 
term of the contract. 

6.3  Subcontractors 

The lowest responsive and responsible Bidder will be the prime contractor if a contract is awarded and 
executed and shall be responsible, in total, for all work of any subcontractors. All subcontractors, if any, 
must be listed in the Bid. The NFCID reserves the right to approve all subcontractors.  The Contractor 
shall be responsible to the NFCID for the negligent acts and negligent omissions of all subcontractors or 
agents and of persons directly or indirectly employed by such subcontractors, and for the acts and 
omissions of persons employed directly by the Contractor.  Further, nothing contained within this ITB, or 
otherwise in the Contract Documents created as a result of any contract award derived from this ITB, 
shall create any contractual relationships between any subcontractor of the Contractor and the NFCID. 
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All federal forms listed in Appendix E shall be physically attached to contracts between the Contractor 
and Subcontractor. 

6.4  Bonding Requirements 

Bid Bond  

A bid bond in the amount of 5% of contract price required for all Projects.  Refer to Appendix A for Bid 
Bond form.  

By signing and submitting this Bid to the NFCID, BIDDER agrees that in case of failure on its part to 
execute said contract and bond, or provide satisfactory proof of carriage of the insurance required, within 
fourteen (14) calendar days after the award thereof, the Bid Bond or certified check accompanying their 
bid and the money payable thereon shall be forfeited to the NFCID as liquidated damages; otherwise, the 
check or Bond accompanying this Bid shall be returned to the BIDDER. 

Performance and Payment Bonds  

Prior to commencing the Work, the Contractor, as principal, and a surety company listed in the Federal 
Register and licensed to write surety insurance in the State of Georgia, as surety, shall give:  

• Performance Bond in the amount of one hundred percent (100%) of the price of the Contract.   

• Payment Bond in the amount of one hundred ten percent (110%).    

“Performance bond” means a bond with good and sufficient sureties or guarantees for the faithful 
performance of the Contract and to indemnify the NFCID for any damages occasioned by a failure to 
perform same within the prescribed time. Such bond shall be payable to, in favor of, and for the protection 
of the NFCID.  

“Payment bond” means a bond with good and sufficient sureties or guarantees payable to the NFCID and 
intended for the use and protection of all subcontractors and all persons supplying labor, materials, 
machinery, and equipment in the prosecution of the Work provided for in the Contract for the use of all 
persons doing work or furnishing skills, tools, machinery, or materials under or for the purpose of 
constructing the Project.  

The life of these bonds shall extend through the Final Acceptance date of the Project for an additional 
sixty (60) day maintenance period (where applicable) and a twelve-month warranty/guarantee period after 
Final Acceptance. 

6.5  Time for Completion; Liquidated Damages 

Liquidated damages requirements shall be set forth as shown in the Georgia Department of 
Transportation Standard Specifications for Transportation Systems, 2021 Edition and any Supplemental 
Specifications modifying them, including the modifications presented in the Appendices. Also see SP 108 
for additional modifications. 
 
The Contractor shall commence performance of the Work as set forth in the Notice to Proceed or 
otherwise in the Contract.  The Contractor shall be required to perform the Work and achieve Substantial 
Completion and Final Completion by the dates either set forth in this ITB, the Bid, or as reasonably 
required by the NFCID. “Substantial Completion” shall mean that stage in the progression of the Work in 
which same is sufficiently complete in accordance with the Contract such that the NFCID can enjoy 
beneficial use and occupancy of the subject property or site and can utilize the improvements or 
renovations completed by the Work for their intended purpose.  “Final Completion” shall mean the Work is 
complete in full accordance with the Contract and the Contract has been fully performed as determined 
by a final inspection of the NFCID following the Contractor’s request for same.  If the Contractor fails to 
achieve Substantial Completion and/or Final Completion by the dates set forth in the resulting contract, 
the Contractor shall be liable to the NFCID for each and every calendar day of unexcused delay in 
achieving Substantial Completion beyond the date set forth in the Contract; and for each and every 
calendar day of unexcused delay in achieving Final Completion beyond the date set forth in the Contract, 
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as applicable.  Any sums due and payable hereunder by the Contractor shall be payable, not as a 
penalty, but as liquidated damages representing a reasonable pre-estimate of delay damages likely to be 
sustained by the NFCID for any such breach, as it is mutually agreed that any such actual and 
consequential damages incurred by the NFCID for such breach would otherwise be difficult to ascertain. 

6.6  General Insurance Requirements 

The following is informational for this ITB.  Upon Board approval, the awarded Contractor shall provide 
the NFCID with a Certificate of Insurance to the address listed under Section 1.0 indicating the existence 
of the policies prior to the beginning of the Contract Work or Term.  Thereafter, a renewal certificate shall 
be delivered to the NFCID at least thirty (30) days prior to the expiration date of each expiring policy.  If at 
any time, any of the policies shall be or become unsatisfactory to the NFCID as to form or substance, or 
any of the carriers issuing such policies shall be or become unsatisfactory to the NFCID, the Contractor 
shall deliver to the NFCID representative upon demand a certified copy of any policy required herein for 

review.  Contractor shall obtain and maintain the following insurance coverages issued by an insurance 

company authorized to do business in the State of Georgia with a minimum A.M. Best rating of “A VII” 
and reasonably acceptable to the NFCID.  Insurance provided by Contractor, with the exception of 
Workers Compensation and Professional Liability, shall be primary and non-contributory coverage and 
shall be endorsed accordingly and such insurance shall provide a waiver of subrogation to NFCID.   
 
 (a) Worker's Compensation Insurance in accordance with the laws of the State of Georgia. 

 (b) Commercial General Liability Insurance including Bodily Injury and Property Damage in 
an amount of Two Million Dollars ($2,000,000) in the aggregate and One Million Dollars 
($1,000,000) per occurrence. 

 (c) Automobile Liability Insurance in an amount of Two Million Dollars ($2,000,000) in the 
aggregate and One Million Dollars ($1,000,000) per occurrence. 

 (d) Valuable Papers Insurance in an amount sufficient to assure the restoration of any plans, 
drawings, field notes, or other similar data relating to the Work in the amount of One Hundred 
Thousand Dollars ($100,000). 

 (e) Umbrella Insurance in the minimum of Five Million Dollars ($5,000,000) over and above 
the underlying required coverages of Commercial General Liability and Auto Liability coverage. 
Insurance limits may be provided by any combination of primary and excess policies. 

 Should any of the above described policies be cancelled before the expiration date thereof, notice 
will be delivered in accordance with the policy provisions and per the standard ISO ACORD 
insurance form. General Liability and Automobile liability insurance policies shall name NFCID, 
Alpharetta, Fulton County, Davis Group Investors, LLC, Sanctuary Acquisitions East, LLC, 
Sanctuary Acquisitions West, LLC (the latter two a “Sanctuary Party”), each management 
company operating and each lender holding a security title to the improvements within a 
Sanctuary Party project, Rock Mill 400 LLP, and the State of Georgia as additional insureds. 

 All insurance requirements shall be maintained in full force and effect during the life of the 
Agreement and shall cover liability resulting from Contractor’s and Work regardless of when 
claims are made, during or after completion of the Work.  

Indemnification.  The awarded Contractor shall indemnify, defend, and hold the NFCID, Alpharetta, Fulton 
County, Davis Group Investors, LLC, Sanctuary Acquisitions East, LLC, Sanctuary Acquisitions West, 
LLC (the latter two a “Sanctuary Party”), each management company operating and each lender holding 
a security title to the improvements within a Sanctuary Party project, Rock Mill 400 LLP, and the State of 
Georgia, their agencies, departments, their officials, officers, directors, employees, inspectors, and 
Commissioners,  harmless from  claims, liability, damages, penalties, fines, loss, cost and expense 
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including, without limitation, reasonable attorneys' fees and expenses, in connection with Contractor’s 
negligent  acts and omissions or intentionally wrongful misconduct in performance of the Contract to the 
extent caused by Contractor, its subcontractors, or anyone for whose acts Contractor may be liable.  The 
indemnification obligations herein shall not be limited in any way by coverage limitations in Contractor’s 
insurance policies.  The Contractor agrees to satisfy and pay and cause to be discharged judgments of 
record which may rendered against those indemnified hereunder to the extent caused by Contractor’s, its 
subcontractors’, or anyone for whose acts Contractor may be liable, negligent acts or intentionally 
wrongful misconduct in the performance of the Contract.  Nothing in this paragraph or any resulting 
Contract and/or purchase order shall be deemed to constitute a waiver of the NFCID's sovereign 
immunity, create rights in any third party, or create any third-party beneficiaries. 

6.7  Independent Contractor 

The Contractor shall at all times be acting as an independent contractor and not be considered or 
deemed to be an agent, employee, joint venture, or partner of the NFCID.  The Contractor shall have no 
authority to contract for or bind NFCID in any manner.  Neither the Contractor nor its employees are 
employees of the NFCID.  The Contractor shall have and maintain the responsibility for and control of the 
rendition of the Work (including, the services performed) under the Contract, the discipline of its 
employees, and other matters incident to the performance of the Work (services, duties, and 
responsibilities as described and contemplated in the Contract).  The Contractor is required to supply the 
NFCID with proof of compliance with the Workers’ Compensation Act while performing work for the 
NFCID.  Proof of compliance must be received at the address listed under Section 1.0 with the original 
Bid.   

6.8  Compliance with Illegal Immigration Reform and 
Enforcement Act 

E-Verify Program: d        

The NFCID is committed to compliance with Federal and State laws requiring the verification of newly 
hired employees to ensure they are lawfully entitled to work in the United States.  As such, the NFCID 
shall not enter into a contract for the physical performance of services unless the Contractor registers and 
participates in a federal work authorization program (E-Verify).  Further, Bidders submitting a Bid for the 
physical performance of service shall include a fully executed E-Verify affidavit as part of their Bid. 

Requirement to Participate in a Federal Work Authorization Program (E-Verify):  

No Bidder shall submit a Bid for the physical performance of service unless the Bidder participates in a 
Federal Work Authorization Program and complies with the requirements of O.C.G.A. § 13-10-91.  

(1) Pursuant to O.C.G.A. § 13-10-91, the Contractor represents, warrants, acknowledges, and/or 
agrees that: 

a. The Contractor has registered and participates in a federal work authorization program to 
verify the employment eligibility of all newly hired employees; 

b. Subcontractors shall not enter into any contract with the Contractor for the physical 
performance of services within the State of Georgia unless such subcontractor registers and 
participates in a federal work authorization program to verify the employment eligibility of all 
newly hired employees; and 

c. Sub-subcontractors shall not enter into any contract with a subcontractor or sub-
subcontractor for the physical performance of services within the State of Georgia unless 
such sub-subcontractor registers and participates in a federal work authorization program to 
verify the employment eligibility of all newly hired employees. 

(2) As of the date of enactment of O.C.G.A. § 13-10-91, the applicable federal work authorization 
program is “E-Verify”  
(https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES), operated by the United States 
Citizenship and Immigration Services Bureau of the United States Department of Homeland 

https://e-verify.uscis.gov/enroll/StartPage.aspx?JS=YES
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Security. Information and instructions regarding E-Verify program registration, corporate 
administrator registration, and designated agent registration can be found at such website 
address. 

Contractor, Subcontractor, and Sub-subcontractor Evidence of Compliance:  

(1) The Contractor, if entering a contract with the NFCID providing the physical performance of 
services, shall comply with the requirements of O.C.G.A. § 13-10-91. 

(2) Pursuant to O.C.G.A. §13-10-91, in the event the Contractor employs or contracts with a 
subcontractor in connection with a covered contract, Contractor shall secure from such 
subcontractor attestation of the subcontractor’s compliance with O.C.G.A. § 13-10-91 by the 
subcontractor’s execution of the subcontractor affidavit, the form of which is provided in Appendix 
A hereof, and maintain records of such attestation for inspection by the NFCID at any time. Such 
subcontractor affidavit shall become a part of the contractor/subcontractor agreement. 

(3) Pursuant to O.C.G.A. §13-10-91, in the event the Contractor employs or contracts with a 
subcontractor that employs or contracts with any sub-subcontractor, the subcontractor will secure 
from such sub-subcontractor attestation of the sub-subcontractor’s compliance with O.C.G.A. § 
13-10-91 by the sub-subcontractor’s execution of the sub-subcontractor affidavit, the form of 
which is also provided in Appendix A hereof, and maintain records of such attestation for 
inspection by the NFCID at any time. Such sub-subcontractor affidavit shall become a part of the 
subcontractor/sub-subcontractor agreement. 

 (4) The Contractor shall comply with any and all other applicable requirements and provisions of 
O.C.G.A. § 13-10-91 and other applicable rules and regulations promulgated in relation thereto. 

 (5) All portions of contracts pertaining to compliance with O.C.G.A. § 13-10-91 and all other 
applicable rules and regulations promulgated in relation thereto, and any affidavit related hereto, 
shall be open for public inspection in this State at reasonable times during normal business 
hours.  

Forms necessary to ensure compliance with this section are included under Appendix A and must 
be received at the address listed under Section 1.0 prior to execution of any purchase order or 
contract. 

6.9  Compliance with Laws 

The Contractor shall, in performance of work under the Contract, fully comply with all applicable federal, 
state, or local laws, rules, and regulations as applicable.  

6.10  Substitutions and Change Orders 

NO substitutions of material, schedule cancellations, or Change Orders are permitted after Contract 
award without written approval by the NFCID or its authorized representative.   

Where specific employees are proposed by the Contractor for the Work, those employees shall perform 
the Work as long as those employees work for the Contractor, either as employees or subcontractors, 
unless the NFCID agrees to a replacement or requests same based on an objective standard of review of 
past performance.  Requests for any substitution will be reviewed and may be approved by the NFCID at 
its sole discretion.  Verbal agreements to the contrary will not be recognized.  In the event a substitution 
of a Contractor employee is required due to termination of employment by Contractor, Contractor shall 
provide the NFCID with prompt written notice of the need for such substitution and shall cooperate with 
the NFCID in providing a replacement. 

6.11  Contract Termination 

The NFCID may, by written notice to the Contractor, terminate the Contract without cause; provided, the 
NFCID must give notice of termination to the Contractor at least 14 days prior to the effective date of 
termination.  
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6.12  Invoicing and Payment 

The NFCID agrees to pay the Contractor in current funds for the performance of the Contract subject to 
additions and deductions as provided in the Contract, and, if applicable, to make payments in the manner 
and on the periodic basis agreed to by the NFCID during the pre-construction meeting or prior to the 
commencement of the Work.  Upon completion of the Work or, if agreed to by the NFCID, upon completion 
of certain portions thereof, the Contractor shall submit an invoice detailing the appropriate charges as 
currently allowed.   

The Contractor shall submit, on a monthly basis (or on such other periodic basis set forth herein), an invoice 
for the portion of Work provided to the NFCID under the Contract at the billing address specified below. The 
NFCID shall withhold retainage as covered under the General Conditions and SECTION 109.07 PARTIAL 
PAYMENTS. 

The NFCID will process approved payment requests under this Project to the awarded Contractor only. 
Payment to subcontractors and suppliers is the responsibility of the Contractor. The NFCID will not 
entertain any other payment arrangements. 

Invoices shall be submitted to: 

  NFCID 
  11605 Haynes Bridge Rd 
  Suite 100  
  Alpharetta, GA 30009 
  c/o Atkins 
  Email to: Kristin Winzeler at kwinzeler@northfultoncid.com 
 
Upon receipt of invoice and inspection and acceptance of the Work, the NFCID will render payment.  All such 
invoices will be paid within forty-five (45) days by the NFCID unless any items thereon are questioned, in 
which event payment will be withheld pending verification of the amount claimed and the validity of the claim. 
The Contractor will provide complete cooperation during any such investigation. 

Bidders, who are individuals, shall provide their social security numbers on Page 1 of this ITB. Bidders, which 
are proprietorships, partnerships, limited liability companies, corporations, or other legal entities, shall provide 
their federal employer identification number on Page 1 of this ITB.  All Bidders shall provide a completed and 
signed W-9 located in Appendix A:  Standard Forms with Bid submission. 

6.13  Miscellaneous 

None 

7.0  General Conditions 

 

GDOT Standard Specifications Construction of 
Transportation Systems, 2021 Edition and the 

applicable Special Provisions and Supplemental 
Specifications modifying the 2021 Standard 

Specifications as well as any applicable details 
and standards apply to this Contract and are 

incorporated thereto by reference.   

mailto:kwinzeler@northfultoncid.com
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Additional specifications are for items not 

included in the GDOT Standard Specifications. 
 

MODIFICATIONS TO GDOT STANDARD SPECIFICATIONS ARE AS FOLLOWS: 
 
SECTION 101 DEFINITION AND TERMS 
 
Section 101.10 BOARD Delete as written and substitute the following: the North Fulton Community 
Improvement District (“NFCID”) 
 
Section 101.14 COMMISSIONER Delete in its entirety 
 
Section 101.22 DEPARTMENT Delete as written and substitute the following: the NFCID 
 
Section 101.24 ENGINEER Delete as written and substitute the following: Atkins North America, Inc. 
 
SECTION 102 BIDDING REQUIREMENTS AND CONDITIONS 
 
Section 102.01 PREQUALIFICATION OF BIDDERS 
Delete in its entirety and substitute the following: 
 
Bids will be considered only from experienced and well-equipped Contractors engaged in work of this 
type and magnitude, and the Contractors must be on the Georgia Department of Transportation 
“Prequalified Contractors” list at the time of the bid opening and have received a Certificate of 
Qualification in accordance with the Rules and Regulations approved and adopted by the State 
Transportation Board, prior to the bid opening. 
 
Bidders may be required to submit additional evidence setting forth qualifications which entitle it to 
considerations as a responsible Contractor. A list of work of similar character successfully completed 
within the last two years may be required giving the location, size and listing equipment available for use 
on this work. Before accepting any bid, the NFCID may require evidence of the Contractor's financial 
ability to successfully perform the work to be accomplished under the Contract. 
 
Section 102.05 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF 
THE WORK 
Add the following paragraph: 
 
The NFCID will not be responsible for Bidders' errors or misjudgment, nor for any information on local 
conditions or general laws and regulations. 
 
Section 102.06 PREPARATION OF PROPOSAL 
Delete in its entirety and reference Invitation to Bid and Instructions. 
 
Section 102.07 REJECTION OF PROPOSALS 
Add the following subparagraphs: 
 
K.  The NFCID reserves the right to reject any and all bids, to waive technicalities, and to make an award 
as deemed in its best interest. It is understood that all bids are made subject to this Agreement, that the 
NFCID reserves the right to award the bid to the lowest responsive and responsible Bidder, and in 
arriving at this decision, full consideration will be given to the reputation of the Bidder, its financial 
responsibility, and work of this type successfully completed. 
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L.  The NFCID reserves the right to reject any and all bids from any person, firm, or corporation who is in 
arrears in any debt or obligation to the NFCID. 
 
M.  The NFCID also reserves the right to reject any and all bids from any person, firm, or corporation who 
is has any pending claims with the NFCID or any of its partners. 
 
Section 102.08 PROPOSAL GUARANTY 
Delete in its entirety and substitute the following: 
Bid must be accompanied by a cashier’s check or bid bond in an amount of not less than five percent 
(5%) of the bid amount.   
 
Section 102.09 DELIVERY OF PROPOSALS 
Delete in its entirety and reference Invitation to Bid and Instructions. 
 
Section 102.10 WITHDRAWAL OR REVISION OF PROPOSALS 
Delete in its entirety and reference Invitation to Bid and Instructions. 
 
Section 102.11 Public Bid 
Delete in its entirety and reference Invitation to Bid and Instructions. 
 
Section 102.15 GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT 
Delete in its entirety and submit the Georgia Security and Immigration Compliance Act form with Bid 
submission. 
 
Section 102.16 SUBMITTAL OF “REQUEST FOR ELIGIBILITY TO BID” 
Delete in its entirety. 
 
Section 102.17 SUBMITTAL OF CERTIFICATE OF CURRENT CAPACITY 
Delete in its entirety. 
 
Section 102.18 SUBMITTAL OF CONSTRUCTION CONTRACTORS BID OPPORTUNITY LIST 
Delete in its entirety. 
 
ADD Section 102.20 ADDENDA AND INTERPRETATION 
See Invitation to Bid and Instructions – ADDENDA AND INTERPRETATION 
 
SECTION 103 AWARD AND EXECUTION OF CONTRACT 
 
Section 103.1 CONSIDERATION OF PROPOSALS 
 
Delete the third sentence in its entirety and substitute the following: 
 
In determining Unit Bid Prices, fractional parts of a cent less than one cent ($0.01) will not be considered 
significant and will be dropped. 
 
Section 103.2 AWARD OF CONTRACT 
Delete in its entirety and substitute the following: 
 
"The Contract, if awarded, shall be awarded to the lowest responsive and responsible Bidder. The low bid 
will be determined based on the base bid. The base bid consists of the roadway items excluding water 
main installation and bid alternates. The NFCID reserves the right to exercise exclusive discretion as to 
the responsibility of any Bidder. 
 
The Contract shall be executed on the forms attached, will be subject to all requirements of the Contract 
Document, and shall form a binding Contract between the contracting parties. 
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The Contract will be awarded by the NFCID, if at all, within 90 calendar days after the opening of the 
Bids, unless the successful Bidder agrees in writing to a longer period for the Award. 
 
Single as well as multiple bids for the Project will be opened and read. If only one bid is received on the 
Project and the amount of that bid is equal to or less than the NFCID’s cost estimate for the Project, that 
bid may be used. 
 
If only one bid is received and the amount of that bid exceeds the NFCID’s cost estimate for the Project, 
the NFCID may, at its option, award the Contract, or reject the bid and re-advertise, perform the Work 
itself, or abandon the Project. 
 
The Award of Contracts involving work financed entirely or in part by Federal funds is conditioned upon 
the 
concurrence of the Federal agency involved. No bids will be negotiated or adjusted. 
 
The successful Bidder will be notified by letter to the address shown on its Bid that its Bid has been 
accepted and that it has been awarded the Contract.  If the successful Bidder fails to execute the 
Contract and file acceptable bonds within the period set forth in Subsection 103.7 thereby causing 
cancellation of the award and forfeiture of the Proposal Guaranty, the NFCID may award the Contract to 
the next lowest reliable Bidder, re-advertise, abandon the Project, or perform the Work itself.” 
 
103.4 RETURN OF PROPOSAL GUARANTY:   
Delete in its entirety and substitute the following: 
 
“All Bid Guaranties may be retained until the Contract and Contract Bond have been signed and 
approved. Early release of Bid Guaranties, only from unsuccessful Bidders, will be considered if a request 
is made in writing.” 
 
Section 103.5 REQUIREMENTS OF CONTRACT BONDS 
Delete in its entirety and substitute ITB Instructions section 6.4  
 
Section 103.8 PROCEDURE FOR REQUESTING RECONSIDERATION BY RESPONSIVE REJECTED 
APPARENT LOW BIDDER 
Delete in its entirety and substitute ITB Instructions section 6.4  
 
SECTION 104 - SCOPE OF WORK 
 
SECTION 104.03.A - AUTHORITY TO MAKE CHANGES:  
Delete the second paragraph and substitute the following: 
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“The NFCID reserves and shall have the right to make such adjustments in the Work as may be 
necessary or desirable to complete the Work originally intended in an acceptable manner. Unless 
otherwise specified herein, the NFCID may make such adjustments in the Work which may increase or 
decrease the originally awarded Contract quantities. Adjustments shall not invalidate the Contract nor 
release the Surety, and the Contractor agrees to accept payment for such adjustments as if the altered 
work had been a part of the original Contract. The adjustments which are for Work within the general 
scope of the Contract shall be covered by Supplemental Agreement issued by the NFCID. Supplemental 
Agreements for altered Work shall include extensions of Contract time where, in the NFCID’s opinion, 
such extensions are commensurate with the amount and difficulty of added Work. Whenever an alteration 
in character of Work involves a substantial change in the nature of the design or in the type of 
construction or materially increases or decreases the cost of performance, a Supplemental Agreement 
acceptable to both parties shall be executed before Work is started on such alternation, except that in the 
absence of a Supplemental Agreement acceptable to both parties, the NFCID may direct that the Work 
be done either by Force Account or at existing Contract prices subject to the provisions of Sub-Section 
105.13. Any Force Account Agreement must be in writing, specifying the terms of payment and signed by 
the NFCID. 
 
All Work shall be performed as directed and in accordance with the Specifications unless otherwise 
stated as part of the Contract Documents.” 
 
SECTION 105   CONTROL OF WORK 
 
SECTION 105.01 AUTHORITY OF THE ATKINS NORTH AMERICA, INC. (“ENGINEER”) 
 
Retain in its entirety and add the following paragraphs: 
 
Neither Engineer’s authority to act under this Contract, nor any decision made by Engineer in good faith 
either to exercise or not exercise such authority shall give rise to any duty or Responsibility of Engineer to 
Contractor, and Subcontractors, any manufacturer, fabricator, supplier, or distributor, or any of their 
agents or employees, or any other person performing any of the Work. 
 
Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as required,” “as allowed,” or 
terms of like effect or import are used, or the adjective “reasonable,” “suitable,” “acceptable,” “proper,” or 
“unsatisfactory,” or adjectives of the like effort or import are used to describe requirement, direction, 
review, or judgment of Engineer as to the Work, it is intended that such requirement, direction, review, or 
judgment will be solely to evaluate the Work for compliance with the Contract Documents (unless there is 
a specific statement indicating otherwise). The use of any such term or adjective never indicates that 
Engineer shall have authority to supervise or direct performance of the Work. 
 
Engineer will not be responsible for Contractor’s means, methods, techniques, sequences, or procedures 
of construction, or the safety precautions and programs incident thereto, and Engineer will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract Documents. 
 
Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractors, or of the 
agents or employees of any Contractor or Subcontractor, or of any other persons at the site or otherwise 
performing any of the Work. At no time shall any direction of the Engineer to the Contractor incur any 
additional liability for the NFCID, it being expressly understood that any additional expense incurred by 
the Contractor as a result of Work performed at the direction of the Engineer must be approved in writing 
by Change Order or Supplemental Agreement before the Contractor shall be entitled to any additional 
compensation.   
 
Any notice to any Contractor from the NFCID relative to any part of this Contract shall be in writing and 
considered delivered and the service thereof completed, when said notice is posted, by certified or 
registered mail, to the said Contractor at its last given address, sent by electronic mail, or delivered in 
person to the said Contractor or its authorized representative on the Work. 
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105.13 CLAIMS FOR ADJUSTMENTS AND DISPUTES:  
Retain as written and add the following to Sub Section 105.13.B.7:   
 
Stand-By Rate will be 50 percent of the operating rate. 
 
SECTION 107 LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
SECTION 107.13.F. MAILBOXES 
Delete in its entirety and the replace with the following: 
 
The Contractor shall have the responsibility for removing and relocating all mailboxes to an area outside 
of the construction limits but still accessible for mail deliveries and convenient to the mail carrier and the 
patron. It may be necessary for the Contractor to confer with the Post Office serving the area. 
 
As soon as construction has progressed to the stage that the mailbox may be erected in its permanent 
position, the Contractor shall coordinate the erection with the patron and the Post Office serving the area. 
Any damages to the posts or mailboxes due to the removal and/or relocations by the Contractor will 
remain the responsibility of the Contractor, all damaged posts and/or mailboxes shall be replaced and 
installed by the Contractor at its expense, excluding mailbox enclosures of masonry construction. The 
Contractor will provide a new mailbox for any existing mailboxes, which cannot be relocated. 
 
Any cost or costs to the Contractor for removing, relocating or installations of mailboxes as stated above 
shall be included in the overall bid price. 
 
SECTION 107.15 RESPONSIBILITY FOR DAMAGE CLAIMS 
Delete the paragraph and substitute the following: 
 
The Contractor shall indemnify and save harmless the NFCID, the Engineer, City of Alpharetta, Fulton 
County, State of Georgia, Davis Group Investors, LLC, Sanctuary Acquisitions East, LLC, Sanctuary 
Acquisitions West, LLC (the latter two a “Sanctuary Party”), each management company operating and 
each lender holding a security title to the improvements within a Sanctuary Party project, Rock Mill 400 
LLP, and their officials, agents and employees, from all suits, actions, or claims of any character brought 
because of any injuries or damage received or sustained by any person, persons, or property on account 
of the operations of the said Contractor; or on account of or in consequence of any neglect in safe-
guarding the Work; or through use of unacceptable materials in constructing the Work; or because of any 
act of omission, neglect or misconduct of said Contractor; or because of any claims or amounts recovered 
from any infringements of patent, trademark, or copyright; or from any claims or amounts arising or 
recovered under the Workmen’s Compensation Act, or any other law, ordinance, order, or decree; and so 
much of the money due the said Contractor under and by virtue of its Contract as may be considered 
necessary by the NFCID for such purpose may be withheld for the use of the NFCID; or, in case no 
money is due, its surety may be held until such suit or suits, action or actions, claim or claims for injuries 
or damages as aforesaid shall have been settled and suitable evidence to that effect furnished to the 
NFCID; except that money due the Contractor will not be withheld when the Contractor produces 
satisfactory evidence that it is adequately protected by public liability and property damage insurance. 
 
 
SECTION 107.21 GENERAL DESCRIPTION 
 
L.  The Contractor is responsible for the location of above and below ground utilities and structures which 
may be affected by the Work. Contractor providing utility work must have a current valid Utility 
Contractors License. It may be necessary on this Contract for the Contractor to call in an 811 utility locate 
ticket. 
 
 
SECTION 108   PROSECUTION AND PROGRESS 
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SECTION 108.02 NOTICE TO PROCEED 
Retain as written except as follows: 
 
The Engineer has the authority to suspend the Work wholly or in part, for as long as it may deem 
necessary, because of unsuitable weather, or other conditions considered unfavorable for continuing the 
Work, or for as long as it may deem necessary by reason of failure of the Contractor to carry out orders 
given, or to comply with any provision of the Contract. If the performance of all or any portion of the Work 
is suspended or delayed by the Engineer, in writing, for an unreasonable period of time (not originally 
anticipated, customary, or inherent to the construction industry) and the Contractor believes that 
additional compensation and/or Contract Time is due as a result of such suspension or delay, the 
Contractor shall submit to the Engineer, in writing, a request for adjustment within 7 calendar days of 
receipt of the notice to resume Work. The request shall set forth the reasons and support for such 
adjustment. 
 
Upon receipt, the Engineer will evaluate the Contractor's request. If the Engineer agrees that the cost 
and/or time required for the performance of the Contract has increased as a result of such suspension 
and the suspension was caused by conditions beyond the control of, and not the fault of, the Contractor, 
its suppliers, or Subcontractors at any approved tier, and not caused by weather, the Engineer will make 
an adjustment (excluding profit) and modify the Contract in writing accordingly. The Engineer will notify 
the Contractor of its determination whether or not an adjustment of the Contract is warranted. 
 
No Contract adjustment will be allowed unless the Contractor has submitted the request for adjustment 
within the time prescribed. 
 
No Contract adjustment will be allowed under this clause to the extent that performance would have been 
suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under 
any other term or condition of this Contract.” 
 
SECTION 108.03 PROSECUTION AND PROGRESS 
Delete the second paragraph and replace with the following: 
 
The Contractor shall furnish the Engineer, for approval, a Progress Schedule immediately following the 
receipt of the Notice to Proceed. Unless otherwise specified, the schedule shall be prepared showing the 
critical path and will be used as the basis for establishing the controlling items of Work and as a check on 
the progress of the Work. The schedule should provide a sufficient level of detail relative to the pay items 
of Work and acceptable to the Engineer. Monthly schedule updates shall be submitted with the pay 
application on all projects having a duration greater than 90 calendar days. This Schedule will not be 
required on resurfacing projects. 
 
SECTION 108.08 FAILURE OR DELAY IN COMPLETING WORK ON TIME 
Delete the Schedule of Deductions table and replace with Special Provision 108. 
 
SECTION 109 MEASUREMENT AND PAYMENT 
 
SECTION 109.07 PARTIAL PAYMENTS 
Delete the second Paragraph under "A. General" 
 
ADD the following to “A. General” 
Partial payments to the Contractor shall be made monthly, based on the value of Work completed as 
provided in the Contract Documents, plus the value of materials and equipment suitably stored, insured 
and protected at the construction site. 
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Payment to the Contractor, less the amount of retainage, generally will be made within thirty (30) days of 
submission by the Contractor of a duly certified and approved estimate of Work performed during the 
preceding calendar month. The estimate shall be submitted on or before the fifteenth (15th) day following 
the month in which the Work was performed. Contractor’s estimate must be accompanied by an updated 
critical path method project schedule based on actual progress to date for all projects with a duration less 
than 90 days. Contractor’s estimate must also be accompanied by a utility report outlining progress of 
utility relocations and efforts made for coordination with utilities. The payment request shall not be 
considered if an acceptable project schedule and utility report are not included. 
 
The amount of retainage shall be as follows: 
1. Ten (10%) percent of each progress payment shall be withheld as retainage until the value of fifty 
(50%) percent of the Contract Sum, including change orders and other authorized additions provided in 
the Contract is due; 
 
2. When fifty (50%) percent of the Contract value, as described above, becomes due and the 
manner of completion of the Contract Work and its progress, quality, schedule are reasonably satisfactory 
to the NFCID, and there are no outstanding claims by the Contractor, Subcontractors, or material 
suppliers, the withholding of retainage may be discontinued at the discretion of the Engineer. The 
Contractor must submit a request in writing to the Engineer for any retainage reductions. 
 
3. If after discontinuing the retention, the NFCID determines that the Work is unsatisfactory or has 
fallen behind schedule, retention may be resumed at the previous level. 
 
4. When the Work is substantially complete (operational or beneficial occupancy) and the NFCID 
determines the Work to be reasonably acceptable, the Contractor shall submit an invoice or other 
documents as may be required and receive payment thereof within thirty (30) days. If there are any 
remaining incomplete minor items, an amount equal to two hundred (200%) percent of the value of each 
item, as determined by the NFCID, shall be withheld until such items are completed. 
 
5. This Contract is governed by O.C.G.A. § 13-10-80, which requires that the Contractor, within ten 
(10) days of receipt of retainage from the NFCID, pass through payments to Subcontractors and reduce 
each Subcontractor’s retainage accordingly. The Code provision also requires Subcontractors to pass 
through payments to Lower Tier Subcontractors and reduce each lower tier contractor’s retainage. 
Therefore, the NFCID, in its discretion, may require the Contractor to submit satisfactory evidence that all 
payrolls, material bills, or other indebtedness connected with the Work have been paid before making any 
payment. 
 
Within sixty (60) days after the Work is fully completed and accepted by the NFCID, the balance due 
under the Contract minus any deductions shall be paid; provided, however, that final payment shall not be 
made until the Contractor shall have completed all Work necessary and reasonably incidental to the 
Contract, including all remedial and repair work, final cleanup and restoration.  All claims by the 
Contractor for compensation and extensions of time shall be submitted in writing within sixty (60) days 
after completion and acceptance of the Work as herein provided or they shall be forever barred. 
 
Section 109.08 FINAL PAYMENT 
Delete in its entirety and substitute the following: 
 

.01 Before final acceptance of the Work and payment to the Contractor of the percentage 
retained by the NFCID, the following requirements shall be complied with: 

 
A. Final Inspection:  Upon notice from the Contractor that its Work is completed, the 

Engineer shall make a final inspection of the Work, and shall notify the Contractor of all 
instances where its Work fails to comply with the Drawings and Specifications, as well 
as any defects it may discover. The Contractor shall immediately make such alterations 
or additions as are necessary to make the Work comply with the Drawings and 
Specifications at no additional cost to the NFCID. 
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B. As-Built Drawings:  The Contractor shall furnish as-built drawings to the NFCID 

showing actual locations of construction installations. 
 
C. Final Payment Estimate:  When the Work under this Contract is completed, a final 

payment estimate shall be submitted representing the original Contract sum plus or 
minus all authorized extras and Change Orders to the Contract. The final payment shall 
not be due until the Contractor shall have completed all Work necessary and 
reasonably incidental to the Contract, including all remedial work and final clean-up. 

 
D. Acceptance and Final Payment: All prior certificates or estimates upon which payments 

have been made shall be considered approximate only, and subject to correction in the 
final payment. Acceptance of Final Payment by the Contractor shall constitute a full and 
final waiver and release of all claims arising out of the Contract or in any way related to 
the Work against the NFCID. 

 
.02 Acceptance of the Work and the making of Final Payment shall not constitute waiver of any 

claims by the NFCID. Payments otherwise due the Contractor may be withheld by the NFCID 
because of defective Work not remedied, unadjusted damage to others by the Contractor or 
Subcontractors, vendors, or laborers, or claims threatened by third parties. 

 
.03 All claims for final payment must be submitted within sixty (60) days after the Work has been 

completed and accepted by the NFCID. Failure to present said claims within that period shall 
constitute a waiver of the claim by the Contractor. All claims are subject to final approval and 
audit by the NFCID’s Board of Directors. 

 
.04 The Contractor agrees that acceptance of this final payment shall be in full and final 

settlement of all claims arising against the NFCID for work done, materials furnished, costs 
incurred, or otherwise arising out of this Agreement and shall release the NFCID from any 
and all further claims of whatever nature, whether known or unknown for and on account of 
said Agreement, and for any and all work done, and labor and materials furnished, in 
connection with same. 

 
.05 INTEREST: In the event the Contractor disputes the amount of the final payment issued, the 

amount due the Contractor shall be deemed by the Contractor and the NFCID to be an 
unliquidated sum and no interest shall accrue or be payable on the sum finally determined to 
be due to the Contractor for any period prior to final determination of such sum, whether such 
determination be by agreement of the Contractor and the NFCID or by final judgment of the 
proper court in the event of litigation between the NFCID and the Contractor. The Contractor 
specifically waives and renounces any and all rights it may have under Section 13-6-13 of the 
Official Code of Georgia and agrees that in the event suit is brought by the Contractor against 
the NFCID for any sum claimed by the Contractor under the Contract, for delay damages 
resulting from a breach of contract, for any breach of contract or for any extra or additional 
work, no interest shall be awarded on any sum found to be due from the NFCID to the 
Contractor in the final judgment entered in such suit. All final judgments shall draw interest at 
the legal rate, as specified by law. Also, the Contractor agrees that notwithstanding any 
provision or provisions of Chapter 11 of Title 13 of the Official Code of Georgia that the 
provisions of this Contract control as to when and how the Contractor shall be paid for the 
Work. Further, the Contractor waives and renounces any and all rights it may have under 
Chapter 11 of Title 13 of the Official Code of Georgia. 

 
SECTION 110 – ELECTRONIC DELIVERY MANAGEMENT SYSTEM (E-TICKETING) 
The NFCID and the Engineer reserve the right to waive the requirements of this section. 
 
SECTION 149 - CONSTRUCTION LAYOUT 
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SECTION 149.3.01 CONSTRUCTION REQUIREMENT- PERSONNEL 
Retain as written and add the following: 
"The NFCID will furnish sufficient control points from which the centerline can be re-established by the 
Contractor. It will be the responsibility of the Contractor to check these for accuracy and report any 
discrepancies, which are found to the Engineer. 
 
After the Contractor has verified the accuracy of the existing centerline, the control points are to be 
referenced and a permanent written record of the location will be provided to the Engineer, which will 
become the property of the NFCID. 
 
The Contractor shall read and record original ground elevations in all cut areas before excavation begins. 
A permanent written record shall be maintained and provided to the Engineer, which will become the 
property of the NFCID. 
 
The Contractor shall establish existing and final contours of any lakes or ponds affected by construction 
of the Project as provided in Section 166, Restoration or Alteration of Lakes and Ponds, when applicable.” 
 
SECTION 647 - TRAFFIC SIGNAL INSTALLATION 
Retain as written and add the following: 
“The Work under this section is to be done in accordance with the Georgia Department of 
Transportation Specifications. The Contractors attention is directed to the City of Alpharetta Department 
of Transportation Traffic Signal Installation Specifications which are considered a supplement to Section 
647 and will be made a part of this document to be used when traffic signals are a part of the Contract. In 
the event of a conflict between GDOT specifications and either the City of Alpharetta Specifications, the 
City specifications will prevail. A forty-eight (48) hour notice must be provided prior to working on signals 
located within the City." 
 
SECTION 700 - GRASSING 
 
SECTION 700.1 General Description 
Retain as written and add the following: 
 
Type of sod used on this Project will be required to match any type of grass or sod which may be planted 
and growing on the adjacent lawn (i.e., Bermuda sod for Bermuda sod, Zoysia for Zoysia, etc.). Costs to 
be included in price bid for grassing. 
 
702.3.06 Quality Acceptance-   
 
The NFCID and the Engineer reserve the right to waive the requirements of this section. 
 
SECTION 997- MOWING 
ADD: 
 
“Mow seeded areas of median, shoulders, and front slopes at least every 2 months. Avoid damaging 
desirable vegetation. In addition, mow as necessary to prevent tall grasses from obstructing signs, 
delineation, traffic movements, sight distance, or otherwise becoming a hazard to motorists. Do not mow 
lespedezas or tall fescue until after the plants have gone to seed." 
 
 
 

APPENDIX A: STANDARD FORMS 

This section contains the forms necessary to ensure compliance with various laws as described within 
this ITB. 
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Instructions for Submitting Required Standard Forms 

One completed original of each of the first three forms listed below is to be returned within the sealed 
Original Bid package.  It is not required to include forms in Bid Copies.   

• Forms Required to be Returned With Every Bid Submitted: 

1. Bid Proposal Form 

2. Certifications Form 

3. Bid Bond – A certified check may be submitted in lieu of a Bid Bond. 

4. Affidavit Verifying Contractor Participation in Federal Work Authorization Program (E-Verify/I-9) 

5. Request for Taxpayer Identification Number and Certification (W-9) 

Bid Proposal 

 
Proposal of ____________________________________________________(hereinafter called “Bidder”), 

a contractor organized and existing under the laws of the State of _____________________, *an 

individual, a corporation, limited liability company, or a partnership doing business as 

___________________________________. 

*Strike out inapplicable terms. 

THIS BID SUBMITTED TO: North Fulton Community Improvement District (Hereinafter called “NFCID”) 

The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into a Contract with the 
NFCID in the form included in the Contract Documents to complete all Work as specified or indicated in 
the Contract Documents for the Contract Unit Price(s) and within the Contract Time indicated in the Bid. 

BIDDER agrees to provide the necessary machinery, tools, apparatus, all materials and labor, and other 
means of construction necessary to complete the construction of the following Project: 

Davis Dr.: including approximately 0.55 miles of roadway improvements and an extension to 
Davis Drive from Mansell Rd. to Westside Parkway consisting of grading, drainage, sidewalks, 
curb and gutter, base, pavement, striping, and lighting. 

In submitting this Bid, the BIDDER represents that: 

1. BIDDER acknowledges receipt of the following addenda: 

______________________________________________________________ 
______________________________________________________________ 
______________________________________________________________ 

2. BIDDER agrees that in case of failure on its part to execute said Contract and bond, or provide 

satisfactory proof of carriage of the insurance required, within fourteen (14) calendar days after the award 

thereof, the Bid Bond or certified check accompanying its Bid and the money payable thereon shall be 

forfeited to the NFCID as liquidated damages; otherwise, the check or Bond accompanying this proposal 

shall be returned to the BIDDER. 

3. BIDDER has examined the plans, specifications and related documents with respect to the site of the 

proposed Work. Being familiar with all of the conditions surrounding the construction of the proposed 

Project, including the availability of materials and supplies, the BIDDER agrees to construct the Project 

within the time set forth herein and in accordance with the Contract Documents. 
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4. BIDDER has given the NFCID written notice of all conflicts, errors, or discrepancies discovered in the 

Contract Documents. BIDDER has received written resolution thereof by Addendum from the NFCID. 

5. This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or 

corporation and is not submitted in conformity with any agreement or rules of any group, association, 

organization or corporation. 

6. BIDDER has not directly or indirectly induced or solicited any other Bidder to submit a false or sham 

bid. 

7. BIDDER has not solicited or induced any person, firm or corporation to refrain from bidding; and, 

BIDDER has not sought by collusion to obtain for himself any advantage over any other Bidder or over 

the NFCID. 

Further, BIDDER agrees that the cost of any work performed, materials furnished, services provided, or 

expenses incurred, which are not specifically delineated in the Contract Documents, but which are 

incidental to the scope, intent, and completion of the Contract, shall be deemed to have been included in 

the prices bid for the various items scheduled. 

BIDDER further proposes and agrees hereby to promptly commence the Work with adequate force and 
equipment within ten (10) calendar days from receipt of Notice to Proceed, or as may be specified by 
Special Provision and to continuously pursue the work without interruption to completion and to complete 
the Work by Two Hundred Seventy (270) calendar days. 
Attached hereto is a bid bond or certified check on the (Bank) 
___________________________________ 
 
in the amount of 
_______________________________________________________________________ 
    (Five percent of Total Amount of Bid) 
 
Executed on __________________(date) in ___________________________(city), ___________(state). 
 
____________________________________________________________________________________ 
Company Name 

____________________________________________________________________________________ 

Signature of Authorized Officer or Agent 
 
____________________________________________________________________________________ 

Printed Name and Title of Authorized Officer or Agent 

 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE______ DAY OF_________________ , 20_____ . 
 
________________________________________________ 

Notary Public 
 
My Commission Expires:  ___________________________ 
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Certifications 

EXAMINATION OF PLANS AND SPECIFICATIONS 

I certify that I have carefully examined the Specifications and Plans for this project and any modifications 

identified in the contract documents included in and made a part of this Proposal and have also personally 

examined the site of the work. On the basis of the said Specifications and Plans, I propose to furnish all 

necessary machinery, tools, apparatus and other means of construction, and complete all the work and furnish all 

the materials in the manner specified. 

I understand the quantities mentioned are approximate only and are subject to either increase or decrease and 

hereby propose to perform any increased or decreased quantities of work or extra work on the basis provided for 

in the specifications. 

I also hereby agree that the NFCID would suffer damages in a sum equal to at least the amount of the enclosed 

Proposal Guaranty, in the event my Proposal should be accepted and a Contract tendered me thereunder and I 

should refuse to execute same and furnish bond as herein required, in consideration of which I hereby agree that, 

in the event of such failure on my part to execute said Contract and furnish bond within fifteen (15) days after the 

date of the letter transmitting the Contract to me, the amount of said Proposal Guaranty shall be and is hereby, 

forfeited to the NFCID as liquidated damages as the result of such failure on my part. 

I further propose to execute the Contract agreement described in the Specifications as soon as the work is 

awarded to me, and to begin and complete the work within the time limit provided. I also propose to furnish a 

Contract Bond, approved by the NFCID, as required by the laws of the State of Georgia. This bond shall not only 

service to guarantee the excellence of both workmanship and materials until the work is finally accepted, as well 

as to fully comply with all the laws of the State of Georgia. 

CONFLICT OF INTEREST 

By signing and submitting this Contract I hereby certify that employees of this company or employees of any 

company supplying material or subcontracting to do work on this Contract will not engage in business ventures 

with employees of the NFCID or Consulting Engineers nor shall they provide gifts, gratuities, favors, 

entertainment, loans or other items of value to employees of this Department. 

Also, by signing and submitting this Contract, I hereby certify that I will notify the NFCID through its representative 
of any business ventures entered into between employees of this company or employees of any company 
supplying material or subcontracting to do work on this Contract with a family member of NFCID employees. 
 
__________________________________________ Subscribed and sworn before me on this the ______ 
Company Name 
       day of ____________________________, 20_____. 
 
__________________________________________ 
Signature of Authorized Officer or Agent    

__________________________________________ 
Notary Public 

__________________________________________ 
Printed Name and Title of Authorized Officer or Agent   

__________________________________________ 
My Commission Expires 
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Bid Bond 

 

(Five Percent (5%) of Bid) 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned 

________________________________________________________, as CONTRACTOR, and 

________________________________________________________, as SURETY, are hereby 

held and firmly bound unto the North Fulton Community Improvement District (“NFCID”), in the penal sum of 

_________________________________________________Dollars ($________________ ) for 

the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, our heirs, 
executors, administrators, successors, and assigns. 

Signed this_____________ day of____________________________ , 202____ . 

The condition of the above obligation is such that whereas the CONTRACTOR has submitted to the NFCID a 
certain bid attached hereto and hereby made a part hereof to enter into a contract in writing for the construction of  

Davis Dr.: including approximately 0.55 miles of roadway improvements and an extension to Davis Drive 
from Mansell Rd. to Westside Parkway consisting of grading, drainage, sidewalks, curb and gutter, base, 
pavement, striping, and lighting. 

NOW, THEREFORE, 

(a) If said bid shall be rejected or in the alternate, 

(b) If said bid shall be accepted and the CONTRACTOR shall execute and deliver a Contract in the Form of 
Contract attached hereto (properly complete in accordance with said bid) and shall furnish a bond for his faithful 
performance of said Contract and for the payment of all persons performing labor or furnishing material in 
connection therewith, and shall in all other respects perform the agreement created by the acceptance of said bid, 
then this obligation shall be void, otherwise the same shall remain in force and effect; it being expressly understood 
and agreed that the liability of the surety for any and all claims hereunder shall, in no event, exceed the penal 
amount of this obligation as herein stated. 

 

 

 

 

 

 

 

  

Bid Bond #_____________________ 
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BID BOND 

Page 2 of 2 

The SURETY, for value received, hereby stipulates and agrees that the obligations of said SURETY and its bond 
shall be in no way impaired or affected by any extension of the time within which the North Fulton Community 
Improvement District (“NFCID”) may accept such bids, and said SURETY does hereby waive notice of any such 
extension. 

IN WITNESS WHEREOF, the CONTRACTOR and the SURETY corporate seals to be hereto affixed and these 
presents to be signed by their proper officers, the day and year first set forth above. 

 

___________________________________________________ 
CONTRACTOR        (SEAL) 

 
By: ________________________________________________ 

 

___________________________________________________ 
SURETY         (SEAL) 

 
By: ________________________________________________ 

Representative 

 
Surety Contact Information: 

Address: ________________________________________________________ 

Phone:   ________________________________________________________ 

Fax:   ________________________________________________________ 

Email:   ________________________________________________________ 

 

Surety companies executing bonds must appear on the Treasury Department’s most current list (Circular 570, as 
amended) and be authorized to conduct business in the State of Georgia. 
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Affidavit Verifying Contractor Participation in Federal Work Authorization 
Program (E-Verify/I-9)  

CONTRACTOR AFFIDAVIT  

By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-
91, as amended, stating affirmatively that the Contractor named below which is contracting with 
the North Fulton Community Improvement District (“NFCID”), has registered with and is 
participating in a federal work authorization program in accordance with the applicable 
provisions and deadlines established in O.C.G.A. § 13-10-91, as amended. The affiant agrees to 
continue to use the federal work authorization program throughout the contract period.  The 
undersigned further agrees that, should it employ or contract with any subcontractor(s) in 
connection with the physical performance of services pursuant to this contract with the NFCID, 
Contractor will secure from such subcontractor(s) similar verification of compliance with 
O.C.G.A. § 13-10-91, as amended, on the Subcontractor Affidavit form.  Contractor further 
agrees to maintain records of such compliance and provide a copy of each such verification to 
the NFCID, within five (5) days from when the subcontractor(s) is retained to perform such 
service. 

 
 

________________________________________________ 
Contractor Name 
 
 
              
BY:  Authorized Officer or Agent     Federal Work Authorization 
         Enrollment Date  
  
               
 Title of Authorized Officer or Agent of Contractor   Identification Number 
       
          
Printed Name of Authorized Officer or Agent 
 
         
Address (*do not include a post office box)   
 
 
SUBSCRIBED AND SWORN  
BEFORE ME ON THIS THE 
_________ DAY OF ________________, 20__ 
 
         
Notary Public 
My Commission Expires: _______________________ 
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SUBCONTRACTOR AFFIDAVIT 

 
By executing this affidavit, the undersigned verifies its compliance with O.C.G.A. § 13-10-

91, as amended, stating affirmatively that the Subcontractor named below which is engaged in 
the physical performance of services under a Contract with 
____________________________________  (name of Contractor) which in turn is contracted 
with the North Fulton Community Improvement District (“NFCID”), has registered with and is 
participating in a federal work authorization program in accordance with the applicable 
provisions and deadlines established in O.C.G.A. § 13-10-91, as amended.  The affiant agrees 
to continue to use the federal work authorization program throughout the contract period. 
 

 
________________________________________________ 
Subcontractor Name 
 
 
              
BY:  Authorized Officer or Agent     Federal Work Authorization 
 (Subcontractor Name)     Enrollment Date  
  
               
 Title of Authorized Officer or Agent of Subcontractor   Identification Number 
       
          
Printed Name of Authorized Officer or Agent 
 
         
Address (*do not include a post office box)   
 
SUBSCRIBED AND SWORN  
BEFORE ME ON THIS THE 
_________ DAY OF ________________, 20__ 
 
         
Notary Public 
My Commission Expires: _______________________ 
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APPENDIX B:  TAX FORMS 

Request for Taxpayer Identification Number and Certification (W-9) 
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APPENDIX C:  DEFINITIONS OF CERTAIN TERMS 

The intent and meaning of the following terms, which may be used throughout the ITB process, shall be interpreted 
as follows: 

Bid:  the response submitted by a Bidder to an Invitation to Bid (ITB) to provide goods or services at the prices 
quoted. 

Bidder:  One who submits a response to an ITB. 

Bonds: 
Bid Bond:  An insurance agreement, accompanied by a monetary commitment, by which a third party (the 

surety) accepts liability and guarantees that the Bidder will not withdraw the Bid.  The Bidder will furnish 
bonds in the required amount and if the contract is awarded to the bonded Bidder, the Bidder will accept the 
Contract as Bid, or else the surety will pay a specific amount.  A Bid Deposit may be accepted in lieu of the 
Bid Bond.   

Labor and Materials Bond (Payment Bond):  A financial or contractual instrument, issued by a surety that 
guarantees that subcontractors will be paid for labor and materials expended on the contract.  Acceptable 
forms of payment bonds may include cashier's check, certified check, or irrevocable letter of credit issued 
by a financial institution; a surety or blanket bond; United States Treasury bond; or certificate of deposit. 

Performance Bond: An instrument executed, subsequent to award, by a successful Bidder that protects the 
public entity from loss due to the Bidder’s inability to complete the Contract as agreed.  A risk mechanism 
that secures the fulfillment of all contract requirements.  May be referred to as a Completion Bond. 

Contract:  The formal written agreement executed by the NFCID and the Contractor setting forth the obligations of 
the parties thereunder, including, but not limited to, the performance of the Work/Services and the basis of 
payment. 

Contract Documents:  Collectively refer to the ITB as issued by the NFCID and including all appendices attached, 
referenced, and/or incorporated in the request; addenda; and Bid or proposal of awarded Contractor including 
any amendments thereto.  

Contractor:  The successful Bidder or Offeror to whom (or which) a Contract resulting from the ITB, RFP, or RFQ is 
awarded by the NFCID, and who (or which) has executed a formal written Contract with the NFCID to furnish 
goods, services, or construction for an agreed upon price. 

DOAS: The State of Georgia’s Department of Administrative Services.  

Ineligible Vendor List: List maintained by the procurement team of vendors that are not eligible to provide any 
commodities or services to the NFCID due to non-performance (see Penalties for Non-Performance section for 
more information).  The length of time a vendor remains on the Ineligible Vendor List is dependent upon the 
severity of the performance problem(s), not to exceed three years 

Invitation to Bid (ITB): The method of procurement when the cost of goods and/or services is $50,000.01 or 
greater, where there are clear and defined specifications available, and where cost is the primary basis of 
award.  Evaluation is based solely on the response to the criteria set forth in the Bid document.  This process 
does not include discussion or negotiations with Bidders. 

Legal Organ: The local newspaper selected for the posting of legal notices and advertisements for the NFCID to 
reach the most citizens in an economical manner.  At the time of this publication, our legal organ is the Appen’s 
Alpharetta-Roswell Herald.   

NIGP: National Institute of Governmental Purchasing whose mission is to develop, support and promote the public 
procurement profession through premier educational and research programs, professional support, and 
advocacy initiatives that benefit members and constituents. 

Procurement Agent: NFCID Procurement team member or designated person representing the primary contact for 
these procurement processes: facilitating, issuing, and receiving Bids, Proposals, and Statements of 
Qualifications. 
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Project:  The entire services, function, construction, work product, improvement, repairs, deliverables, and/or goods 
to be performed, provided, and/or supplied as set forth in the ITB and the Contract Documents and as generally 
described in the title to this ITB. 

Responsible: The Bidder has the capacity in all respects to perform fully the Contract requirements, and the 
experience, integrity, perseverance, reliability, facilities, equipment, and credit which will assure good faith 
performance.  Must possess the full capability, including financial and technical, to perform as contractually 
required.  Must be able to fully document the ability to provide good faith performance. 

Responsive: The Bidder has submitted a Bid that conforms in all material respects to the requirements stated in 
the solicitation document, including all form and substance. 

Scope of Work/Project:  A detailed, written description of the contractual requirements for materials and services 
contained within a Competitive Sealed Bid.  A well-conceived and clearly written scope serves many purposes 
including: 

 Establishing a clear understanding of what is needed; 

 Encouraging competition in the marketplace and promoting economic stimulus; 

 Satisfying a critical need of government; and 

 Obtaining the best value for the taxpayer. 

Work:  The furnishing of all labor, materials, equipment, superintendence, and other incidentals necessary or 
convenient to the successful completion of the Project, including the performance of all services and 
requirements set forth in the ITB hereof as the Scope of Work or Specification (in accordance with the 
specifications provided therein), and the carrying out of all obligations, duties, and responsibilities imposed by 
the Contract Documents in the provision thereof. 
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APPENDIX D:  SAMPLE CONTRACT DOCUMENTS 

 

This section contains the sample documents for this project required of the Bidder awarded the contract. 

STATE OF GEORGIA 

COUNTY OF FULTON 

 

SAMPLE CONTRACT FOR PROVISION OF CONSTRUCTION SERVICES   

 

THIS AGREEMENT (hereinafter referred to as “Contract”), by and between NORTH FULTON COMMUNITY 

IMPROVEMENT DISTRICT, party of the first part (hereinafter referred to as the “NFCID”) and 

_______________________ a corporation of the State of Georgia, party of the second part (hereinafter referred to 

as the “Contractor”) (NFCID and Contractor hereinafter sometimes referred to individually as “Party” and collectively 

as “Parties”). 

WITNESSETH: 

NOW THEREFORE, in consideration of the mutual promises, covenants, and agreements stated herein, and for 

other good and valuable consideration, the sufficiency and receipt of which is hereby acknowledged, the Parties 

hereto agree to contract with one another as follows: 

 

I. SCOPE OF WORK 
 
A.  The Contractor has agreed and by these presents does agree with the NFCID to furnish all equipment, tools, 

materials, skill, labor of every description, and all things necessary to carry out and complete in a good, firm, 

substantial and workmanlike manner, the Work and construction of the Project in strict conformity with the Drawings 

and Specifications entitled “DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL 

ROAD TO WESTSIDE PARKWAY”, which Drawings and Specifications together with the Proposal for the 

construction of said Project submitted by the Contractor shall all form essential parts of this Contract.  In addition to 

the foregoing, and notwithstanding anything to the contrary stated herein, the following terms and conditions, 

amendments to this Contract and other documents are incorporated by reference and made a part of the terms and 

conditions of this Contract as if fully set out herein. 
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B.  The Contractor shall commence Work under this Contract within ten (10) calendar days from the date of receipt 

of the Notice to Proceed, as evidenced by official receipt of certified mail or acknowledgment of personal delivery 

and shall fully complete the construction work for DAVIS DRIVE EXTENSION AND MULTIMODAL 

IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY within Two Hundred Seventy (270) 

Calendar Days from and including the Notice to Proceed.  

C.  If said Work is not completed within the time stated above, the Contractor shall be liable and hereby agrees to 

pay the NFCID as liquidated damages and not as a penalty, the sum of $1000 per calendar day for each and every 

day or part of a day thereafter that said Work remains uncompleted. 

II. PAYMENT 
 

A. Fees.  As full payment for the faithful performance of this Contract, the NFCID shall pay said Contractor: 

“The Contractor shall be entitled to compensation on the foregoing unit prices only on the quantities of materials 

actually furnished and work actually done as determined and approved in writing by the NFCID through an 

inspection of the work completed”. 

B. Fee Schedule.  Payment shall be made as follows: 

Partial payments to the Contractor shall be made monthly, based on the value of Work completed as provided in the 

Contract Documents, plus the value of materials and equipment suitably stored, insured and protected at the 

construction site. The Contractor shall submit a draft estimate of Work completed during the preceding calendar 

month to the NFCID for review on or before the tenth (10th) day following the month in which the Work was 

performed. The duly certified and approved estimate of Work shall be submitted on or before the fifteenth (15th) day 

following the month in which the Work was performed. Payment to the Contractor shall be made within thirty (30) 

days of approved submission, less the amount of retainage.  

The amount of retainage shall be as follows: 

1. Ten (10%) percent of each progress payment shall be withheld as retainage until the value of fifty 
(50%) percent of the Contract Price, including change orders and other authorized additions 
provided in the Contract is due; 

 
2. When fifty (50%) percent of the Contract value, as described above, becomes due and the manner 

of completion of the Contract Work and its progress, quality, schedule are reasonably satisfactory 
to the NFCID, and there are no outstanding claims by the Contractor, Subcontractors or material 
suppliers, the withholding of retainage shall be reduced to 5%. 

 
3. If after reducing the retention, the NFCID determines that the Work is unsatisfactory or has fallen 

behind schedule, retention may be resumed at the previous level. 
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When the Work is substantially complete (operational or beneficial occupancy) and the NFCID 
determines the Work to be reasonably acceptable, the Contractor shall submit an invoice or other 
documents as may be required and receive payment thereof within thirty (30) days.  If there are any 
remaining incomplete minor items, an amount equal to two hundred (200%) percent of the value of 
each item, as determined by the NFCID, shall be withheld until such items are completed. 

 
4. This Contract is governed by O.C.G.A. § 13-10-2-80, which requires that the Contractor, within ten 

(10) days of receipt of retainage from NFCID, pass through payments to Subcontractors and 
reduce each Subcontractor’s retainage accordingly.  The Code provision also requires 
Subcontractors to pass through payments to Lower Tier Subcontractors and reduce each lower tier 
contractor’s retainage.  Therefore, NFCID, in its discretion, may require the Contractor to submit 
satisfactory evidence that all payrolls, material bills, or other indebtedness connected with the Work 
have been paid before making any payment. 

 
Within sixty (60) days after the Work is fully completed and accepted by the NFCID, the balance due hereunder 

shall be paid; provided, however, that final payment shall not be made until said Contractor shall have completed all 

work necessary and reasonably incidental to the Contract, including final cleanup and restoration.  All claims by the 

Contractor for breach of contract, violation of state or federal law or for compensation and extensions of time shall 

be submitted in writing to the NFCID within sixty (60) days after completion and acceptance of the Work as herein 

provided or all such claims shall be forever barred.  In such event no further payment to the Contractor shall be 

deemed to be due under this Contract until such new or additional security for the faithful performance of the Work 

shall be furnished in manner and form satisfactory to the NFCID. 

 Invoice(s) must be submitted to: 

NFCID 
11605 Haynes Bridge Rd 
Suite 100  
Alpharetta, GA 30009 

 
 
 

III. INSURANCE 
 

A. Performance Bond and Payment Bond.  Within ten (10) days from the date of Notice of Award of this 

Contract, the Contractor, as Principal, and ___________________________________, a surety company listed in 

the Federal Register and licensed to write surety insurance in the State of Georgia, as surety, shall give a Contract 

Performance Bond in the full sum of  the Contract and a Payment Bond in 110 % of the full sum of the Contract for 

the use of all persons doing work or furnishing skills, tools, machinery, or materials under or for the purpose of this 

Contract, in accordance with the provisions of the law of the State of Georgia including, but not limited to, O.C.G.A. 

§ 13-10-1 and § 36-91-21 et seq.  The life of these bonds shall extend through the life of this Contract including a 
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sixty (60) day maintenance period (where applicable) and a twelve-month guarantee period after the completion of 

work performed under this Contract. 

B. Workers Compensation.  The Contractor shall, without expense to the NFCID, provide statutory workers 

compensation insurance and comprehensive liability insurance covering all operations and automobiles as required 

by the provisions of the Contract, including Subcontractors. 

The Contractor may carry statutory workers compensation insurance on Subcontractors or require all 

Subcontractors likewise to carry such insurance. 

C.  Surety Bonds.  It is further agreed between the Parties hereto that if at any time after the execution of this 

Contract and the surety bonds for its faithful performance, the NFCID shall deem the surety or sureties upon such 

bonds to be unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover the performance of the 

Work, the Contractor shall, at its expense within five days after the receipt of notice from the NFCID to do so, 

furnish additional bond or bonds in such form and amount and with such surety or sureties as shall be satisfactory 

to the NFCID. 

D. Insurance.  Contractor shall obtain and maintain the following insurance coverages issued by an insurance 

company authorized to do business in the State of Georgia with a minimum A.M. Best rating of “A VII” and 

reasonably acceptable to the NFCID.  Insurance provided by Contractor, with the exception of Workers 

Compensation and Professional Liability, shall be primary and non-contributory coverage and shall be endorsed 

accordingly and such insurance shall provide a waiver of subrogation to NFCID.   

 (a) Worker's Compensation Insurance in accordance with the laws of the State of Georgia. 

 (b) Commercial General Liability Insurance including Bodily Injury and Property Damage in an amount 

of  Two Million Dollars ($2,000,000) in the aggregate and One Million Dollars ($1,000,000) per occurrence. 

 (c) Automobile Liability Insurance in an amount of Two Million Dollars ($2,000,000) in the aggregate 

and One Million Dollars ($1,000,000) per occurrence. 

 (d) Valuable Papers Insurance in an amount sufficient to assure the restoration of any plans, drawings, 

field notes, or other similar data relating to the Work in the amount of One Hundred Thousand Dollars 

($100,000). 
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 (e) Umbrella Insurance in the minimum of Five Million Dollars ($5,000,000) over and above the 

underlying required coverages of Commercial General Liability and Auto Liability coverage. Insurance limits 

may be provided by any combination of primary and excess policies. 

 Should any of the above-described policies be cancelled before the expiration date thereof, notice will be 

delivered in accordance with the policy provisions and per the standard ISO ACORD insurance form. 

General Liability and Automobile liability insurance policies shall name NFCID, Alpharetta, Fulton County, 

Davis Group Investors, LLC, Sanctuary Acquisitions East, LLC, Sanctuary Acquisitions West, LLC (the 

latter two a “Sanctuary Party”), each management company operating and each lender holding a security 

title to the improvements within a Sanctuary Party project, Rock Mill 400 LLP, and the State of Georgia as 

additional insureds. 

 All insurance requirements shall be maintained in full force and effect during the life of the Agreement and 

shall cover liability resulting from Contractor’s and Work regardless of when claims are made, during or 

after completion of the Work.  

IV. WARRANTY AND GUARANTEE 
 

The Contractor is an engineering design and construction expert and warrants to the NFCID, City of Alpharetta, 

Fulton County, and State of Georgia (“Warrantees”) that its Work shall be performed in accordance with that degree 

of care and skill ordinarily exercised by members of Contractor’s profession.  The Contractor warrants to the 

Warrantees that materials and equipment furnished under the Contract will be of good quality and new unless 

otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in 

the quality required or permitted, and that the Work will conform to the requirements of the Contract Documents.  

Work not conforming to these requirements, including substitutions not properly approved and authorized, is 

considered defective.  The NFCID, in its sole discretion, may exclude from the Contractor's warranty, remedies for 

damage or defect which the NFCID determines were caused by abuse, modifications not executed by the 

Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage.  If 

required by the NFCID, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 

equipment.  All warranties and guaranties shall extend for the greatest of two (2) full years commencing on the date 

of Final Completion of the Project or such longer period of time as is required by any of the Contract Documents.  If 
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any defect or deviation should exist, develop, be discovered or appear within such two (2) year period, the 

Contractor, at its sole cost and expense and immediately upon demand, shall fully and completely repair, correct, 

and eliminate such defect.  The foregoing warranties and guarantees are cumulative of and in addition to, and not 

restrictive of or in lieu of, any and all other warranties and guarantees provided for or required by law.  The 

obligation of this paragraph shall survive acceptance of the Work and termination of the Contract.  All manufacturer 

warranties and guarantees shall be delivered to the NFCID prior to Substantial Completion and such delivery shall 

be a condition precedent to the issuance of the Certificate of Substantial Completion.  Before Final Payment the 

Contractor shall assign and transfer to the Warrantees all guarantees warranties and agreements from all 

contractors, Subcontractors, vendors suppliers, or manufacturers regarding their performance quality of 

workmanship or quality of materials supplied in connection with the Work.  The Contractor represents and warrants 

that all such guarantees, warranties and agreements will be freely assignable to the Warrantees, and that upon 

Final Completion of the Work, all such guarantees, warranties and agreements shall be in place and enforceable by 

the Warrantees in accordance with their terms.  

 

V. INDEMNIFICATION 
 
The awarded Contractor shall indemnify, defend, and hold the NFCID, the Engineer, Alpharetta, Fulton County, 

Davis Group Investors, LLC, Sanctuary Acquisitions East, LLC, Sanctuary Acquisitions West, LLC (the latter two a 

“Sanctuary Party”), each management company operating and each lender holding a security title to the 

improvements within a Sanctuary Party project, Rock Mill 400 LLP, and the State of Georgia, their agencies, 

departments, their officials, officers, directors, employees, inspectors, and Commissioners,  harmless from  claims, 

liability, damages, penalties, fines, loss, cost and expense including, without limitation, reasonable attorneys' fees 

and expenses, in connection with Contractor’s negligent  acts and omissions or intentionally wrongful misconduct in 

performance of the Contract to the extent caused by Contractor, its subcontractors, or anyone for whose acts 

Contractor may be liable.  The indemnification obligations herein shall not be limited in any way by coverage 

limitations in Contractor’s insurance policies.  The Contractor agrees to satisfy and pay and cause to be discharged 

judgments of record which may rendered against those indemnified hereunder to the extent caused by Contractor’s, 

its subcontractors’, or anyone for whose acts Contractor may be liable, negligent acts or intentionally wrongful 

misconduct in the performance of the Contract.  Nothing in this paragraph or any resulting Contract and/or purchase 
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order shall be deemed to constitute a waiver of the NFCID's sovereign immunity, create rights in any third party, or 

create any third-party beneficiaries.  

 

VI.  RIGHT, TITLE, OR INTEREST 

The Contractor agrees it shall not sublet, assign, transfer, pledge, convey, sell, or otherwise dispose of the whole or 

any part of this Contract or his right, title, or interest therein to any person, firm, or corporation without the previous 

consent of the NFCID in writing. 

 

VII. CONTRACTOR AND SUBCONTRACTOR EVIDENCE OF COMPLIANCE 

(1) Pursuant to O.C.G.A. § 13-10-91, NFCID contracts for the physical performance of services within the state 

of Georgia shall include the following provisions: 

 
a. Compliance with the requirements of O.C.G.A. § 13-10-91 and Rule 300-10-1-.02¹ are conditions of 

this Contract; 

b. Contractor shall specify which one of the three statutory employee-number categories applies as 

identified in O.C.G.A. § 13-10-91, “500 or more employees,” “100 or more employees,” or “fewer 

than 100 employees.”  Contractor shall check, initial or otherwise affirmatively indicate the 

employee-number category applicable to the Contractor; and 

c. Contractor agrees that, in the event the Contractor employs or contracts with any subcontractor(s) 

in connection with the covered Contract, the Contractor will secure from the Subcontractor(s) such 

subcontractor(s’) indication of the employee-number category applicable to the Subcontractor; and 

d. Contractor shall comply with the requirements of O.C.G.A. § 13-10-91 and Rule 300-10-1-.02 and 

shall attest by the execution of the Contractor affidavit as shown in Rule 300-10-1-.07, or a 

substantially similar Contractor affidavit, which document shall be attached to, and become a part 

of, the covered Contract. 

(2) Pursuant to O.C.G.A. § 13-10-91, the Contractor agrees that, in the event the Contractor employs or 

contracts with any Subcontractor(s) in connection with the covered Contract, the Contractor will secure from 

such Subcontractor(s) attestation of the Subcontractor’s compliance with O.C.G.A. § 13-10-91 and Rule 

300-10-1-.08 or a substantially similar Subcontractor affidavit, and maintain records of such attestation for 
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inspection by the NFCID at any time.  Such Subcontractor affidavit shall become a part of the 

Contractor/Subcontractor agreement. 

(3) All portions of contracts pertaining to compliance with O.C.G.A. § 13-10-91 and these rules, and any 

affidavits related thereto, shall be open for public inspection in this state at reasonable times during normal 

business hours. ² 

 
[SIGNATURES CONTINUED ON NEXT PAGE] 

_____________________ 
¹ See, O.C.G.A. § 13-10-90; O.C.G.A. § 13-10-91; Rules of Georgia Department of Labor, “Georgia 
  Security and Immigration Compliance Act” of 2006; Rule 300-10-1-07, and Rule 300-10-1-.08. 
² Authority O.C.G.A. § 13-10-91.  
³ Authority O.C.G.A. § 13-10-91. 
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IN WITNESS WHEREOF, the Parties hereto have set their hands and caused their seals to be affixed 

hereupon in four (4) counterparts, each to be considered as an original by their authorized representatives, on this 

      day of      , 20     . 

CONTRACTOR 
 
By: 
___________________________                 
Signature                        (SEAL) 
 
      
 Name (Typed or Printed) 
 
      
 Title 
 
      
 Federal Tax I.D. Number 
 

NORTH FULTON COMMUNITY IMPROVEMENT 
DISTRICT 
 
 
 
                                                                (SEAL) 
KERRY ARMSTRONG 
Board Chairman 
North Fulton Community Improvement District (NFCID) 
 
 
 

ATTEST: 
______________________________                 
Signature 
 
      
 Name (Typed or Printed) 
 
      
 Title 
 

ATTEST: 
 
       
BRANDON BEACH  
Executive Director  
North Fulton Community Improvement District (NFCID) 
 

 
APPROVED AS TO FORM: 
 
       
J. LYNN RAINEY, Rainey & Vaughan, LLC 
General Counsel 
North Fulton Community Improvement District (NFCID)  
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NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT 
 

CERTIFICATE OF CORPORATE AUTHORITY 
 
 
 

I,                                                      , certify that I am Secretary of the corporation named as 

Contractor herein, same being organized and incorporated to do business under the laws of the 

State of ___________; that                                                    , who executed this Contract on 

behalf of the Contractor was, then and there,                                   ; and that said Contract was 

duly signed by said officer for and in behalf of said corporation, pursuant to the authority of its 

governing body and within the scope of its corporate powers. 

 

I further certify that the names and addresses of the owners of all the outstanding stock of said 

corporation as of this date are as follows: 

              

              

              

                                                                                                            

 

This                day of                                          , 2021. 

 

 

_________________________________ (Corporate Seal) 
   Secretary 
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GENERAL REQUIREMENTS 
 
 
01 SCOPE 

 
The following is a general description of the extent of Work under the Contract. 

 
A. Work included:  

 
Davis Drive Extension and Multimodal Improvements from Mansell Road to Westside Pkwy 

approximately 0.55 miles including, but not limited to, the extension of Davis Dr. to 

Westside Parkway (“Project”). The extension will consist of constructing two 11-foot travel 

lanes (one in each direction) with a 4-foot bicycle lane, one on each side of the road from 

Mansell Road to Westside Drive, and shoulder work includes curb & gutter, sidewalk, and 

driveways.  Other improvements include: resurfacing existing Davis Drive, storm drain 

installation, construction of a detention pond, water main installation, signing and marking, 

landscaping, and lighting. 

 

B. Work not included in this Contract:  
 

N/A 
 
 
02 SITE OF THE WORK AND OWNER 
 

A. Site:  
 

Davis Drive Extension and Multimodal Improvements from Mansell Road to Westside Pkwy 
 

B. Owner:   The North Fulton Community Improvement District hereinafter referred to as the 
“NFCID.” 

 
 
03 ACCESS TO WORK 
 

The NFCID shall at all times have access to the Work wherever it is in preparation or progress 
and the Contractor shall provide proper facilities for such access.  

 
 
04 SUBMITTAL PERIOD FOR PRODUCTS AND SUBSTITUTIONS 
 

Substitutions:   Where items of equipment or materials are specifically identified herein by a 
manufacturer’s name, model, or catalog number, only such specific item may be used in the Bid.  
If the Bidder wishes to use items of equipment or materials other than those named in its Bid, the 
Bidder shall apply in writing for the NFCID’s approval of substitution at least ten (10) days prior to 
notice of award, submitting with its request for approval complete descriptive and technical data 
on the items or item it proposes to furnish in accordance with Section 12 of the General 
Conditions.   

 
 
05 MEASUREMENTS AND DIMENSIONS 
 

Before ordering material or doing Work, which is dependent for proper size or installation upon 
coordination with conditions, the Contractor shall verify all dimensions by taking measurements at 
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the Project site and shall be responsible for the correctness of same.  No consideration will be 
given any claim based on the differences between the actual dimensions and those indicated on 
the Drawings.   Any difference which may be found must be submitted to the NFCID for resolution 
before proceeding with the Work. 
 
If a minor change in the Work is found necessary due to actual field conditions, the Contractor 
shall submit detailed drawings and written notification of the problems necessitating such 
departure for approval by the NFCID before making the change.  If the Contractor fails to make 
such request, no excuse will thereafter be entertained for Contractor’s failure to carry out work in 
the required manner or provide required guarantees, warranties, or bonds and Contractor shall 
not be entitled to any change in the Contract Sum or the Contract Time on account of such 
failure. 
 
If any portion of the Contract Documents shall be in conflict with any other portion, the various 
documents comprising the Contract Documents shall govern in the following order of precedence:  
Contract, Modifications issued after execution of the Contract; the General Conditions of the 
Contract; General Requirements, Supplementary Conditions, the Specifications; the Drawings; as 
between schedules and information given on the drawings, the schedules shall govern; as 
between figures given on Drawings and the scaled measurements, the figures shall govern; as 
between large-scale Drawings and small-scale Drawings, the larger scale shall govern.    

 
 
06 STORAGE FACILITIES AND WORK AREAS 
 

The Contractor shall cooperate with the NFCID in any required use of its property and arrange for 
storage of materials on job site in such areas as are mutually agreed upon.  The Contractor shall 
allot suitable and proper space to his Subcontractors for the storing of their materials and for the 
erection of their sheds and tool houses.  Should it be necessary at any time to move materials, 
sheds, or storage platforms, the Contractor shall move same as and when directed, at his own 
expense. 
 
 

07 IMPROVEMENTS ON CITY OR PUBLIC PROPERTY 
 

The Contractor shall pay all highway fees and for all damages to sidewalks, streets, or other 
public property, or to public utilities. 
 
The Contractor shall pay all required material disposal fees and shall dispose of all materials in 
accordance with all applicable laws and regulations.  The Contractor shall be responsible for all 
costs associated with improper disposal of materials, including any clean-up costs, fines or 
penalties, whether levied against the Contractor, the NFCID, or City of Alpharetta. 

 
 
08 MANUFACTURERS’ CERTIFICATIONS  
 

The Engineer may require, and the Contractor shall furnish if required to do so, certificates from 
manufacturers to the effect that the products or materials furnished by them for use in the Work 
comply with the applicable specified requirements for the materials or products being furnished. 

 
 
09 SAMPLES 
 

The Contractor shall furnish with reasonable promptness all samples as directed by the NFCID 
for approval for conformance with the design concept of the Project and for compliance with the 
information stated in the Contract Documents.  The Work shall be in accordance with approved 
samples. 
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10 AS-BUILT DRAWINGS 
 

The Contractor shall, upon completion of the Work, furnish a marked set of reproducible drawings 
indicating the field changes, as actually installed and as specified under these sections of the 
Specifications, and deliver them to the NFCID.  

  
 
11 MAINTENANCE MANUALS 
 

Contractor shall, prior to completion of Contract, deliver to the NFCID two copies of a manual, 
assembled, indexed, and bound, presenting for the NFCID’s guidance full details for care and 
maintenance of visible surfaces and of equipment included in Contract.  Contractor shall, for this 
manual, obtain from Subcontractors literature of manufacturers relating to equipment, including 
motors; also furnish cuts, wiring diagrams, instruction sheets and other information pertaining to 
same that will be useful to the NFCID in over-all operation and maintenance.  Where the above-
described manuals and data are called for under separate sections of the Specifications, they are 
to be included in the manual described in this article. 
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100% Performance Bond 

 
KNOW ALL MEN BY THESE PRESENTS: that, ____________________________________, as 
Principal, hereinafter call CONTRACTOR, and ____________________________________, a 
corporation organized and existing under the laws of the State of Georgia, hereinafter call Surety, are 
held and firmly bound unto the North Fulton Community Improvement District (“NFCID”), as oblige, in the 
amount of__________________________________($) for the payment whereof CONTRACTOR and 
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly be these presents. 
WHEREAS, CONTRACTOR has by written agreement dated _________________________, 2021, 
entered into a contract with NFCID for: 
 

Davis Drive Extension and Multimodal Improvements from Mansell Road to Westside Pkwy 
approximately 0.55 miles including, but not limited to, the extension of Davis Dr. to 
Westside Parkway (“Project”).  

 
in accordance with drawings and specifications prepared by NFCID, which contract is by reference made 
a part hereof, and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, the condition of this obligation is such that, if CONTRACTOR shall promptly and 
faithfully perform said Contract, then this obligation shall be null and void, otherwise it will remain in full 
force and effect. 

The Surety hereby waives notice of any alteration or extension of time made by the NFCID. 
 
Whenever CONTRACTOR shall be, and declared by NFCID to be in default under the Contract, the 
NFCID having performed NFCID’s obligation thereunder, the Surety may promptly remedy the default, or 
shall promptly: 
 

1. Complete the Contract in accordance with its terms and conditions; or, 
 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and 
upon determination by Surety of the lowest bidder, or, if the NFCID elects, upon determination by the 
NFCID and Surety jointly of the lowest responsible bidder, arrange for a Contract between such 
Bidder and the NFCID, and make available as work progresses (even though there should be a 
default or a succession of defaults under the Contract or Contract of Completion arranged under this 
paragraph) sufficient funds to pay the cost of completion less the balance of the Contract price; but 
not exceeding, including other costs and damages for which the Surety may be liable hereunder, the 
amount set forth in the first paragraph hereof. The term "Balance of the Contract Price", as used in 
this paragraph shall mean the total amount payable by NFCID to CONTRACTOR under the Contract 
and any amendments hereto, less the amount properly paid by NFCID to CONTRACTOR. 

 

 

 

 

  



NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

Page 62 of 135 

 

100% Performance Bond______________________________________ 
 

Page 2 of 2 
No action can be instituted on this bond after one year from the completion of the Contract and the 
acceptance by the NFCID of the work thereunder. 
 
 
Signed and sealed this _______day of_________________________ , 2021. 
 
In the presence of: 
 
 
 

Contractor:_______________________________ 
 
 

________________________________  By:_________________________________(Seal) 
Witness 
 
 

Surety:___________________________________ 
 
 
______________________________  By:________________________________ (Seal) 
Witness       Representative 
 
 
 
Surety Contact Information: 
 
 
Address: 

 

 

Phone: 

Fax: 

Email: 

 
Surety companies executing bonds must appear on the Treasury Department’s most current list (Circular 
570, as amended) and be authorized to conduct business in the State of Georgia. 
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110% Labor and Material Payment Bond 

KNOW ALL MEN BY THESE PRESENTS: that, _____________________________________, as 
Principal, hereinafter call CONTRACTOR, and ____________________________________, a 
corporation organized and existing under the laws of the State of Georgia, hereinafter call Surety, are 
held and firmly bound unto the North Fulton Community Improvement District (“NFCID”) as oblige, in the 
amount of _________________________________($) for the payment whereof CONTRACTOR and 
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly be these presents. 
 
WHEREAS, CONTRACTOR has by written agreement dated _____________________           , 2021, 
entered into a contract with NFCID for: 
 

Davis Drive Extension and Multimodal Improvements from Mansell Road to Westside Pkwy 
approximately 0.55 miles including, but not limited to, the extension of Davis Dr. to 
Westside Parkway (“Project”).  

in accordance with drawings and specifications prepared by NFCID, which contract is by reference made 
a part hereof, and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, the condition of this obligation is such that if CONTRACTOR shall promptly make 
payment to all claimants as is herein below defined, for all labor and materials used or reasonably 
required for use in the performance of the Contract, this obligation shall be null and void; otherwise it shall 
remain in full force and effect subject, however, to the following conditions: 
 

1. A claimant is defined as one having a direct contract with the CONTRACTOR or with a 
Subcontractor of the CONTRACTOR for labor, material, or both, used or reasonably required for use 
in the performance of the Contract; labor and material being construed to include that part of water, 
gas, power, light, heating oil, gasoline, telephone service, rental of equipment, or repair of equipment 
directly applicable to the Contract. 
 
2. The above-named CONTRACTOR and Surety hereby jointly and severally agree with the NFCID 
that every claimant as herein defined, who has not been paid in full before the expiration of a period 
of ninety (90) days after the date on which the last of such claimant's work or labor was done or 
performed, or materials were furnished by such claimant, may sue on this bond for the use of such 
claimant, prosecute the suit to final judgment for such sum or sums as may be justly due claimant, 
and have execution thereon. The NFCID shall not be liable for the payment of any costs or expenses 
of any such suit. 
 
3. No suit or action shall be commenced hereunder by any claimant: 

 
A. Unless claimant, other than one having a direct contract with the CONTRACTOR, shall have 
given written notice to any two of the following: the CONTRACTOR, the NFCID, or the Surety 
above-named, within ninety (90) days after such claimant did or performed the last of the work or 
labor, or furnished the  
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110% Labor And Material Payment Bond_________________________ 

  
Page 2 of 3 

 
last of the materials for which said claim is made, stating with substantial accuracy the amount 
claimed and the name of the party to whom the materials were furnished, or for whom the work or 
labor was done or performed. Such notice shall be served by mailing the same by registered mail 
or certified mail, postage prepaid, in an envelope addressed to the CONTRACTOR, the NFCID, 
or the Surety, at any place where an office is regularly maintained for the transaction of business, 
or served in any manner in which legal process may be served in the State in which the aforesaid 
project is located, save that such service need not be made by a public officer. 
 
B. After one year from the completion of the Contract and the acceptance by NFCID of the Work 
thereunder; it being understood, however, that if any limitation embodied in this bond is prohibited 
by any law controlling the construction hereof, such limitation shall be deemed to be amended so 
as to be equal to the minimum period of limitation permitted by such law. 
 
C. Other than in a state court of competent jurisdiction in and for the NFCID or other political 
subdivision of the State in which the Project, or any part thereof, is situated, or in the United 
States District Court for the district in which the Project, or any part thereof, is situated and not 
elsewhere. 

 
4. The amount of this bond shall be reduced by and to the extent of any payment or payments made 
in good faith hereunder, inclusive of the payment by Surety for mechanics' liens which may be filed 
on record against improvement, whether or not claim for the amount of such lien be presented under 
and against this bond. 

 
Signed and sealed this _______day of_________________________ , 202___ . 

In the presence of: 

Contractor:_______________________________ 
 
 

________________________________  By:________________________________ (Seal) 
Witness 
 
 

Surety:___________________________________ 
 
 
______________________________  By:________________________________ (Seal) 
Witness       Representative 
 

 
 
 
 
 
 
 
 



NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

Page 65 of 135 

 

 
110% Labor And Material Payment Bond_________________________ 

 
Page 3 of 3 

 
 
Surety Contact Information: 
 
 
Address: 

 

 

Phone: 

Fax: 

Email: 

 
 
Surety companies executing bonds must appear on the Treasury Department’s most current list (Circular 
570, as amended) and be authorized to conduct business in the State of Georgia. 
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Final Affidavit 

TO: NFCID 
 
I, _______________________________________, hereby certify that all suppliers of materials, 

equipment and service, Subcontractors, mechanics, and laborers employed by 

__________________________________________ or any of their Subcontractors in connection with the 

Work of: 

Davis Drive Extension and Multimodal Improvements from Mansell Road to Westside Pkwy 
approximately 0.55 miles including, but not limited to, the extension of Davis Dr. to 
Westside Parkway (“Project”).  

 
for the North Fulton Community Improvement District (“NFCID”) have been paid and satisfied in full as of 

_______________, 202___ , and that there are no outstanding obligations or claims of any kind for the 

payment of which NFCID on the above named project might be liable, or subject to, in any lawful 

proceeding at law or in equity. 

 

Signature 
 
 
Title 
 
Personally appeared before me this _______day of____________________________ , 202___ . 

_____________________________________, who under oath deposes and says: that they are of the 

firm of ____________________________________________; that they have read the above statement; 

and that to the best of their knowledge and belief same is an exact true statement. 

 
 
Notary Public 

 

My Commission Expires 
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APPENDIX E:  Special Conditions, Specifications, and 
Special Provisions 

SPECIAL CONDITIONS 

  
SC-1: The standards of the NFCID shall always prevail over any drawing or plan that 
differs with said standards.  Exceptions will be only where special circumstances allow 
for up-grades to standards or where prior agreement is expressly written and signed off 
by NFCID and it is so noted that NFCID has waived a standard. 
 
SC-2:  City of Alpharetta Noise Ordinance: 
The Contractor shall comply with all conditions of the City of Alpharetta’s Noise 
Ordinance.  Waivers for exceptions may be granted on a case by case basis.  Waivers 
must be submitted and approved in writing by both the NFCID and the City of 
Alpharetta. 
 
SC-3: Grading Complete: 
This line item shall include all selective demolition line items not specifically enumerated 
in the following Item Codes but which are required per the project plans, including but 
not limited to the following: 

• Excavation or importing of material as required 

• Tree trimming and removal (including stumps) 

• General Trash Removal / Hauling / Disposal 

• Remove Concrete retaining wall 

• Saw cutting 

• General Trash Removal / Hauling / Disposal 
 
SC-4:  Traffic Signal Installation: 
Contractor shall provide a lump sum price for the Traffic Signal Installation which shall 
include all items noted as well as any other miscellaneous items required for installation 
and operation. Any damages to loops are to be repaired by the Contractor as directed 
by the Engineer.  Signal timing and coordination will be required with the City of 
Alpharetta,  and with GDOT if applicable. 
 
SC-5:  Milling:  Milling must be performed at the end of the Project immediately prior to 
paving.  Traffic will only be allowed to run on a milled surface for 48 hours unless 
approved by the Engineer.  Liquidated damages will apply as per SP 108 for failure to 
meet these conditions.  Any transitions from milled surfaces will be safed up to allow for 
a smooth transition and will be performed at the direction of the engineer.   
 
SC-6: Root Barriers: Root barriers are to be installed behind the curb and as directed by 
the Engineer.  The root barrier is to have a minimum depth of 24 inches and be made of 
0.075 in thick black polypropylene with UV inhibitors.  It is to have a 7/16-inch-wide 
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integral molded thickness double top edge with stiffening ribs; bottom edge attached to 
vertical root deflecting ribs, Integral molded 0.075-inch thickness by 2 inches deep 
vertical root deflecting ribs spaced at 6 inches on center.  Integral molded 0.075-inch 
thickness by 3/8-inch-wide horizontal anti-lift ground lock tabs, minimum 3 inches on 
center.  Minimum diameter of root barrier is to be 3 feet 6 inches.  A larger diameter is 
to be used if possible, up to 8 feet in diameter.  Install as per manufacturer’s 
recommendations.   
 
SC-7:  Storage of Materials and Equipment:  Storage of materials and equipment will 
follow GDOT specifications.  No storage of materials and equipment is allowed within 
the roadway.  No storage that impacts sight distance is allowed.  Any storage on private 
property must be negotiated directly with the private property owner.  The NFCID is not 
responsible for any storage on private property.   

 
SC-8: ALTERNATES 
 
Alternate #1: Additional Shoulder, Sidewalk, Pedestrian Lighting and Landscaping on 
North side of Davis Drive. 
This alternate also includes the additional work to create a typical section (as noted 
below) that creates a 17.5’ shoulder as depicted in the typical below.  This work shall 
only be from sta 119+00 LT to project end.  The curb and gutter will be installed per 
base bid.  A 6’ grass strip and 8’ sidewalk will be included on the typical.  Only the 
additional grading work (past what is required for base bid) will be considered for 
grading complete in this alternate.  It is assumed the erosion control necessary for this 
work will be the same as what is in the base bid and no additional compensation will be 
considered.  The contractor will tie down the slope of the shoulder at a 2:1 slope.  
 
This alternate also includes the installation of pedestrian lighting as shown on plan 
sheets 25-004A, 25-005A and 25-006A along Davis Drive between sta 119+20 to 
128+00 LT.  Street lighting in this section will be installed per base bid and no additional 
costs will be considered for work to install street lighting. 
 
Landscaping will be installed in the 6’ grass strip proposed in accordance with the plans 
provided by Pond & Company which are attached to the bid plans. 
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TYPICAL SECTION 
APPLIES TO PROPOSED DAVISE DRIVE ALTERNATE #1 

 
Alternate #2: Additional Shoulder, Sidewalk and Pedestrian Lighting on South Side of 
Davis Dr. 
This alternate includes the additional work to create a typical section (as noted below) 
that creates a 17.5’ shoulder as depicted in the typical below.  This work shall only be 
from sta 114+40 RT to 116+60 RT and 120+25 RT to 124+35 RT. No changes to the 
base bid shall take place in front of proposed detention pond.  The curb and gutter will 
be installed per base bid.  A 6’ grass strip and 8’ sidewalk will be included on the typical.  
Base bid pricing already includes sidewalk, so no additional payment will be given for 
sidewalk.  Only the additional grading work (past what is required for base bid) will be 
considered for grading complete in this alternate.  It is assumed the erosion control 
necessary for this work will be the same as what is in the base bid and no additional 
compensation will be considered.  The contractor will tie down the slope of the shoulder 
at a 2:1 slope and develop a ditch between station 120+25 to 124+25 RT to maintain 
the drainage patterns as depicted in the base bid of the plans.  The ditch from 120+25 
to 123+50 RT must be constructed such that it drains to the detention pond.  No 
additional payment for the concrete ditch shall be considered as this will be paid per the 
base bid. This alternate includes the construction of 3 concrete drives, 30’ wide drive at 
STA 114+75 RT, 30’ wide drive at STA 120+40 RT, and 24’ wide drive at STA 123+10 
RT, to the right of way (ROW) line. Driveways to be constructed meeting the 
requirements of the City of Alpharetta’s standard, STD. 951, for commercial driveways.  
In addition, type 3 barricades with road closed signs (R11-2) to prevent access will be 
required at or near the right of way line. The barricades shall meet the requirements of 
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Section 6F-68 of the MUTCD. The price for the road closed sings shall be included in 
the overall price for barricades.  
 
This alternate also includes the installation of pedestrian lighting as shown on plan 
sheets 25-004A, 25-005A and 25-006A along Davis Drive between sta 114+50 to 
124+25 RT.  Street lighting in this section will be installed in middle of grass strip shown 
in alternate number 4 but all costs associated with street lighting will be paid per base 
bid for street lighting.  No additional costs will be considered for the work to install street 
lighting.  
 

 
 

TYPICAL SECTION 
APPLIES TO PROPOSED DAVISE DRIVE ALTERNATE #2 

 
Alternate #3: Sewer Relocation 
The sewer relocation here is separate from the sewer work required under the base bid.  
This work consists of the work associated with the work shown on plan sheets 44-007 to 
44-018 including any additional grading work necessary for this sewer work.  Work will 
be installed per Fulton County Technical Specification for Wastewater Construction. 
 
 
SC-9: Upon receipt of the construction NTP by the contractor, if there are overlapping 
contractors performing work within or adjacent to the Davis Drive construction project 
limits, the roadway contractor shall cooperate with other contractors not to interfere with 
or hinder the progress or completion of the work being performed by other contractors.   
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SPECIAL PROVISIONS 
(SP108, 150, 669, 670, 999) 

 
NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT 

FULTON COUNTY 

SPECIAL PROVISION 
 

Section 108—Prosecution and Progress 
 

Add the following to 108.08 Failure or Delay in Completing Work on Time: 

 

Liquidated Damages 

 

1. TIME: The time allowed for completion of the project will be 270 calendar days.  At the 
discretion of the Engineer, liquidated damages of $1,000.00 per consecutive calendar 
day shall be assessed for failure to complete the project within the specified time frame. 
 

2. MILLING: A milled surface on any asphaltic concrete surface shall not be allowed to 
remain open to traffic for a period of time that exceeds forty-eight (48) hours unless 
otherwise specified in the contract documents. At the discretion of the Engineer, a non-
refundable deduction of $1,000.00 per day, per road may be assessed until surface is 
paved following the passage of the forty-eight (48) hours after milling. 
 

3. STRIPING: The Contractor shall re-install pavement markings per existing layout, unless 
a revision is included or as directed by the Engineer.  Layouts of any revisions to the 
existing pavement markings for each street shall be provided.  After installation of pre-
marking tape and temporary paint, the Contractor shall request authorization to proceed 
prior to installation of any thermoplastic striping with a minimum 24 hour notice.  At the 
discretion of the Engineer, failure to receive approval of layout prior to installation, may 
result in a non-refundable deduction of $1,000.00 for each occurrence. In addition, 
contractor will be required to provide corrective action in accordance with the contract 
specifications at no additional compensation to the Contractor. 
 

4. THERMOPLASTIC: Thermoplastic Traffic Stripe.  For asphaltic concrete pavement, 
placement of thermoplastic striping may commence no sooner than a minimum of 15 
calendar days after completion of the final surface course of each road, and must be 
completed within 30 calendar days following completion of the final surface course of 
each road.  At the discretion of the Engineer, the contractor may be charged a non-
refundable deduction of $1,000.00 per day, per road, until the thermoplastic striping is 
complete for each road, beginning on day 31 following completion of the final surface 
course.  In accordance with Section 653.03.06, the Contractor shall provide initial 
reflectivity tests within 30 days of completion of striping (150.12 inspection report 
attached). 
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5. STRUCTURES: Both manholes and water valves, shall be adjusted within forty-eight 

(48) hours after the road is resurfaced. Failure to do so will result in the assessment of 
Liquidated Damages in the amount of twenty-five dollars ($25.00) per calendar day per 
structure for every day beyond this forty-eight (48) hour requirement.  All structures must 
be safed up until such time that they can be adjusted. 
 

6. LOOPS:  Loops must be repaired within forty-eight (48) hours. At the discretion of the 
Engineer, a non-refundable deduction of $1,000.00 per day, per road may be assessed 
until signals are fully functional.   
 

7. DEBRIS CLEAN UP: Once the contractor has been notified to clean up debris 
associated from patching, milling, resurfacing, or shoulder reconstruction this will be 
completed within seven (7) working days and approved by the Engineer. If not 
completed within that time and the PCID has this done by other forces the cost will be 
deducted from payment to the contractor.  If done by an outside contractor a copy of the 
invoice will be provided to the contractor. If done by other forces a flat rate of $100 per 
hour will be accessed. 
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NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT 

FULTON COUNTY 

SPECIAL PROVISION 
 

Section 150—Traffic Control 
  

  

150.01  GENERAL   
 

This section as supplemented by the Plans, Specifications, and Manual on Uniform Traffic 
Control Devices (MUTCD) shall be considered the Temporary Traffic Control (TTC) Plan.  
Activities shall consist of furnishing, installing, maintaining, and removing necessary traffic 
signs, pedestrian signs, barricades, lights, signals, cones, pavement markings and other 
traffic control devices and shall include flagging and other means for guidance and 
protection of vehicular and pedestrian traffic through the Work Zone.  This Work shall 
include both maintaining existing devices and installing additional devices as necessary in 
construction work zones.  

  

When any provisions of this Specification or the Plans do not meet the minimum 
requirements of the MUTCD, the MUTCD shall control.  The 2009 Edition of the MUTCD 
shall be in effect for the duration of the project.  
  

The needs and control of all road users (motorists, bicyclists and pedestrians within the 
highway right-of-way and easements, including persons with disabilities in accordance with 
the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) through a 
Temporary Traffic Control (TTC) zone shall be an essential part of highway construction, 
utility work, maintenance operations and management of traffic incidents.  
  

The Worksite Traffic Control Supervisor (WTCS) shall have a copy of Part VI of the MUTCD 
and the Contract on the job site.  Copies of the current MUTCD may be obtained from the 
FHWA web page at http://mutcd.fhwa.dot.gov.  
  

A. WORKER SAFETY APPAREL  
  

All workers, including emergency responders, within the right-of-way who are exposed 
either to traffic (vehicle using the highway for purpose of travel) or to work vehicles and 
construction equipment within the TTC zone shall wear high-visibility safety apparel that 
meets the Performance Class 2 or 3 requirements of the ANSI/ISEA 107-2004 
publication entitled “American National Standard for High-Visibility Safety Apparel and 
Headwear”, or equivalent revisions, and labeled as meeting the ANSI 107-2004 
standard performance for Class 2 or 3 risk exposure. Emergency and incident 
responders and law enforcement personnel within the TTC zone may wear high-visibility 
safety apparel that meets the performance requirements of the ANSI/ISEA 207-2006 
publication entitled “American National Standard for High Visibility Public Safety Vests”, 
or equivalent revisions, and labeled as ANSI 207-2006, in lieu of ANSI/ISEA 107-2004 
apparel. Firefighters or other emergency responders working within the right-of-way and 
engaged in emergency operations that directly expose them to flame, fire, heat, and/or 

http://mutcd.fhwa.dot.gov/
http://mutcd.fhwa.dot.gov/
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hazardous materials may wear retroreflective turn-out gear that is specified and 
regulated by other organizations, such as the National Fire Protection Association.   

   

B. WORKSITE TRAFFIC CONTROL SUPERVISOR  
  

ALL HIGHWAYS (ADDITIONAL REQUIREMENTS BELOW FOR INTERSTATES): The  
Contractor shall designate a qualified individual as the Worksite Traffic Control 
Supervisor (WTCS) who shall be responsible for selecting, installing and maintaining all 
traffic control devices in accordance with the Plans, Specifications, Special Provisions 
and the MUTCD.  A written resume documenting the experience and credentials of the 
WTCS shall be submitted and accepted by the Engineer prior to beginning any work that 
involves traffic control.  The WTCS shall be available on a twenty-four (24) hour basis to 
perform his duties.  If the work requires traffic control activities to be performed during 
the daylight and nighttime hours it may be necessary for the Contractor to designate an 
alternate WTCS.  An alternate WTCS must meet the same requirements and 
qualifications as the primary WTCS and be accepted by the Engineer prior to beginning 
any traffic control duties.  The Worksite Traffic Control Supervisor’s traffic control 
responsibilities shall have priority over all other assigned duties.  

  

As the representative of the Contractor, the WTCS shall have full authority to act on 
behalf of the Contractor in administering the TTC Plan.  The WTCS shall have 
appropriate training in safe traffic control practices in accordance with Part VI of the 
MUTCD.  In addition to the WTCS all other individuals making decisions regarding traffic 
control shall meet the training requirements of the Part VI of the MUTCD.  
  

The WTCS shall supervise the initial installation of traffic control devices. The Engineer 
prior to the beginning of construction will review the initial installation.  Modifications to 
traffic control devices as required by sequence of operations or staged construction shall 
be reviewed by the WTCS.  

  

The WTCS shall be available on a full-time basis to maintain traffic control devices with 
access to all personnel, materials, and equipment necessary to respond effectively to an 
emergency situation within forty-five (45) minutes of notification of the emergency.  
  

The WTCS shall regularly perform inspections to ensure that traffic control is 
maintained.  Unless modified by the special conditions or by the Engineer, routine 
deficiencies shall be corrected within a twenty-four (24) hour period.  Failure to comply 
with these provisions shall be grounds for dismissal from the duties of WTCS and/or 
removal of the WTCS from the project.  Failure of the WTCS to execute his duties shall 
be considered as nonperformance under Subsection 150.08.  
  

The Engineer will periodically review the work for compliance with the requirements of 
the TTC plan.  
  

On projects where traffic control duties will not require full time supervision, the Engineer 
may allow the Contractor’s Project Superintendent to serve as the WTCS as long as 
satisfactory results are obtained.  

  

CERTIFIED WORKSITE TRAFFIC CONTROL SUPERVISOR    
  

ADDITIONAL REQUIREMENTS FOR INTERSTATE AND LIMITED ACCESS 
HIGHWAYS:  In addition to the requirements above, the WTCS shall have a minimum of 

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
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one year’s experience directly related to work site traffic control in a supervisory or 
responsible capacity.  The WTCS shall be currently certified by the American Traffic 
Safety Services Association (ATSSA) Work Site Traffic Supervisor Certification program 
or the National Safety Council Certification program.  
  

Any work performed on the interstate or limited access highway right-of-way that 
requires traffic control shall be supervised by the Certified Worksite Traffic Control 
Supervisor.  No work requiring traffic control shall be performed unless the certified 
WTCS is on the worksite.  Failure to maintain a Certified Worksite Traffic Control 
Supervisor on the work will be considered as non-performance under Subsection 
150.08.  
  

The WTCS shall perform, as a minimum, weekly traffic control inspections on all 
interstate and limited access highways.  The inspection shall be reported to the Engineer 
on a TC-1 report.  The Engineer will furnish a blank copy of the TC-1 report to the 
Contractor prior to the beginning of any work on the interstate or limited access right-of-
way.  

  

C. TRAFFIC CONTROL DEVICES   
  

All traffic control devices used during the construction of a project shall meet the 
Standards utilized in the MUTCD, and shall comply with the requirements of these 
Specifications, Project Plans, and Special Provisions. All devices shall be tested at 
NCHRP Test Level III.  Reference is made to Subsections 104.05, 107.07, and 107.09.  

  

D. REFLECTORIZATION REQUIREMENTS  
  

All rigid fluorescent orange construction warning signs (black on fluorescent 
orange) shall meet the reflectorization and color requirements of ASTM Type VII, 
VIII, IX or X regardless of the mounting height.      

  

Portable signs which have flexible sign blanks shall meet the reflectorization and color 
requirements of ASTM Type VI.    
  

Warning signs (W3-1a) for stop conditions that have rumble strips located in the 
travelway shall be reflectorized with ASTM Type IX fluorescent yellow sheeting.  
  

All other signs shall meet the requirements of ASTM Type III or IV except for “Pass 
With Care” and “Do Not Pass” signs which may be ASTM Type I unless otherwise 
specified.  
  

CHANNELIZATION DEVICES:  Channelization devices shall meet the requirements of 
ASTM Type III or IV high intensity sheeting.  
   

E.   IMPLEMENTATION REQUIREMENTS   
  

No work shall be started on any project phase until the appropriate traffic control devices 
have been placed in accordance with the Project requirements.  Changes to traffic flow 
shall not commence unless all labor, materials, and equipment necessary to make the 
changes are available on the Project.  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html%23X10405
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html%23X10405
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10707
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10707
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10707
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10709
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10709
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When any shift or change is made to the location of traffic or to the flow patterns of 
traffic, including the pedestrian traffic, the permanent safety features shall be installed 
and fully operational before making the change.  If staging or site conditions prevent the 
installation of permanent features then the equivalent interim devices shall be utilized. 
This work shall also include any necessary removal and reinstallation of guardrail panels 
to achieve the required panel lap to accommodate the appropriate shift and traffic flow 
including the final traffic flow configuration (The cost of performing this work shall be 
included in Traffic Control-Lump Sum).  
  

Any section of the work that is on new location shall have all permanent safety features 
installed and fully operational before the work is opened to traffic.  Safety features shall 
include but are not limited to the following items:  

  

1. Guardrail including anchors and delineation with properly lapped panels  

2. Impact attenuators  

3. Traffic signals  

4. Warning devices  

5. Pavement markings including words, symbols, stop bars, and crosswalks  

6. Roadway signs including regulatory, warning, and guide  

  

Outdoor lighting shall be considered as a safety feature for welcome centers, rest areas, 
and weigh station projects.  For typical roadway type projects new street lighting is not 
considered a safety feature unless specifically noted in the plans or in the special 
conditions.  

  

F.  MAINTENANCE OF TRAFFIC CONTROL DEVICES  
  

Traffic control devices shall be in acceptable condition when first erected on the project 
and shall be maintained in accordance with Subsection 104.05 throughout the 
construction period.  All unacceptable traffic control devices shall be replaced within 24 
hours.  When not in use, all traffic control devices shall be removed, placed or covered 
so as not to be visible to traffic.  All construction warning signs shall be removed within 
seven calendar days after time charges are stopped or pay items are complete.  If traffic 
control devices are left in place for more than ten days after completion of the Work, the 
Department shall have the right to remove such devices, claim possession thereof, and 
deduct the cost of such removal from any monies due, or which may become due, the 
Contractor.    

  

G. TRAFFIC INTERRUPTION RESTRICTIONS   
  

The Department reserves the right to restrict construction operations when, in the opinion 
of the Engineer, the continuance of the Work would seriously hinder traffic flow, be 
needlessly disruptive or unnecessarily inconvenience the traveling public.  The 
Contractor shall suspend and/or reschedule any work when the Engineer deems that 
conditions are unfavorable for continuing the Work.    

  

Advanced notification requirements to the Contractor to suspend work will be 
according to the events and the time restrictions outlined below:  
     

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html%23X10405
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss104.html%23X10405
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Incident management      

  

No advanced notice 

required  

   

Threatening/Inclement weather  

  

24 hours  

Holidays, sporting events,       

unfavorable conditions  

Three (3) calendar days  

  

If the work is suspended, the Contractor may submit a request for additional contract 
time as allowed under Section 108.  The Department will review the request and may 
grant additional contract time as justified by the impact to the Contractor’s schedule.  
Compensation for loss of productivity, rescheduling of crews, rental of equipment or 
delays to the Contractor’s schedule will not be considered for payment. Additional 
contract time will be the only consideration granted to the Contractor.  

  

H.  SEQUENCE OF OPERATIONS  
  

Any Sequence of Operations provided in this Contract in conjunction with any staging 
details which may be shown in the plans, is a suggested sequence for performing the 
Work.  It is intended as a general staging plan for the orderly execution of the work while 
minimizing the impact on pedestrian facilities, mainline, cross-streets and side streets. 
The Contractor shall develop detailed staging and temporary traffic control plans for 
performing specific areas of the Work including but not limited to all traffic shifts, detours, 
bridge widenings, paces, or other activities that disrupt traffic or pedestrian flow.  The 
Engineer may require detailed staging and TTC plans for lane closures or disruption to 
pedestrian facilities.  These plans shall be submitted for approval at least two weeks 
prior to the scheduled date of the activity.  Activities that have not been approved at 
least seven (7) days prior to the scheduled date shall be rescheduled.  
  

Where traffic is permitted through the work area under stage construction, the 
Contractor may choose to construct, at no additional expense to the Department, 
temporary on-site bypasses or detours in order to expedite the work.  Plans for such 
temporary bypasses or detours shall be submitted to the Engineer for review and 
approval 30 calendar days prior to the proposed construction. Such bypasses or detours 
shall be removed promptly when in the opinion of the Engineer; they are not longer 
necessary for the satisfactory progress of the Work.  Bypasses and detours shall meet 
the minimum requirements of Subsection 150.02.B.4.  
  

As an option to the Sequence of Operations in the Contract, the Contractor may submit 
an alternative Sequence of Operations for review and approval. Alternate Sequence of 
Operations for pedestrian facilities shall be in compliance with the MUTCD and ADA. 
Pedestrian needs identified in the preconstruction phase shall be included in the 
proposed alternate plan.   

  

The Department will not pay, or in any way reimburse the Contractor for claims arising 
from the Contractor’s inability to perform the Work in accordance with the Sequence of 
Operations provided in the Contract or from an approved Contractor alternate.  
  

The Contractor shall secure the Engineer’s approval of the Contractor’s proposed plan 
of operation, sequence of work and methods of providing for the safe passage of 
vehicular and pedestrian traffic before it is placed in operation.  The proposed plan of 
operation shall supplement the approved traffic control plan.  Any major changes to the 

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002B4%23X15002B4
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002B4%23X15002B4
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002B4%23X15002B4
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002B4%23X15002B4
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approved TTC plan, proposed by the Contractor, shall be submitted to the Department 
for approval.   
  

Some additional traffic control details will be required prior to any major shifts or 
changes in traffic.  The traffic control details shall include, but not be limited to, the 
following:  

  

1. A detailed drawing showing traffic locations and lineage for each step of the change.  

  

2. The location, size, and message of all signs required by the MUTCD, Plan, Special 

Provisions, and other signs as required to fit conditions.  Any portable changeable 

message signs used shall be included in the details.  

  

3. The method to be used in, and the limits of, the obliteration of conflicting lines and 

markings.  

  

4. Type, location, and extent of new lines and markings.  

  

5. Horizontal and vertical alignment and superelevation rates for detours, including 

cross section and profile grades along each edge of existing pavement.  

  

6. Drainage details for temporary and permanent alignments.  

  

7. Location, length, and/or spacing of channelization and protective devices (temporary 

barrier, guardrail, barricades, etc.)  

  

8. Starting time, duration and date of planned change.  

  

9. For each traffic shift, a paving plan, erection plan, or work site plan, as appropriate, 

detailing workforce, materials, and equipment necessary to accomplish the proposed 

work.  This will be the minimum resource allocation required in order to start the 

work.  

  

A minimum of three copies of the above details shall be submitted to the Engineer 
for approval at least 14 days prior to the anticipated traffic shift.  The Contractor shall 
have traffic control details for a traffic shift which has been approved by the Engineer 
prior to commencement of the physical shift.  All preparatory work relative to the 
traffic shift, which does not interfere with traffic, shall be accomplished prior to the 
designated starting time.  The Engineer and the Contractor’s representative will 
verify that all conditions have been met prior to the Contractor obtaining materials for 
the actual traffic shift.    

  

150.02 TEMPORARY TRAFFIC CONTROL (TTC) ZONES:  

       

A.  DEVICES AND MATERIALS:  
  

In addition to the other provisions contained herein, work zone traffic control shall be 
accomplished using the following means and materials:  
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1. Portable Advance Warning Signs  
Portable advance warning signs shall be utilized as per the requirements of the 
temporary traffic control plans. All signs shall meet the requirements of the MUTCD 
and shall be NCHRP 350 crashworthy compliant.   

  

2. Arrow Panels  
Portable sequential or flashing arrow panels as shown in the Plans or Specifications 
for use on Interstate or multi-lane highway lane closure only, shall be a minimum 
size of 48” high by 96” wide with not less than 15 lamps used for the arrow.  The 
arrow shall occupy virtually the entire size of the arrow panel and shall have a 
minimum legibility distance of one mile.  The minimum legibility distance is that 
distance at which the arrow panel can be comprehended by an observer on a sunny 
day, or clear night.  Arrow panels shall be equipped with automatic dimming features 
for use during hours of darkness.  The arrow panels shall also meet the 
requirements for a Type C panel as shown in the MUTCD.  The sequential or 
flashing arrow panels shall not be used for lane closure on two-lane, two-way 
highways when traffic is restricted to one-lane operations in which case, appropriate 
signing, flaggers and when required, pilot vehicles will be deemed sufficient.  

  

The sequential or flashing arrow panels shall be placed on the shoulder at or near 
the point where the lane closing transition begins.  The panels shall be mounted on 
a vehicle, trailer, or other suitable support.  Vehicle mounted panels shall be 
provided with remote controls.  Minimum mounting height shall be seven feet above 
the roadway to the bottom of the panel, except on vehicle mounted panels which 
should be as high as practical.  
  

For emergency situations, arrow display panels that meet the MUTCD requirements 
for Type A or Type B panels may be used until Type C panels can be located and 
placed at the site.  The use of Type A and Type B panels shall be held to the 
minimum length of time possible before having the Type C panel(s) in operation.  
The Engineer shall determine when conditions and circumstances are considered to 
be emergencies.  The Contractor shall notify the Engineer, in writing, when any non-
specification arrow display panel(s) is being used in the work.  

  

3. Portable Changeable Message Signs  
Portable changeable message signs meeting the requirements of Section 632 and 
the MUTCD.  Any PCMS in use that is not protected by positive barrier protection 
shall be delineated by a minimum of three drums that meet the requirement of 
Subsection 150.05.A.1.  The drum spacing shall not exceed a maximum of ten (10’) 
feet as shown in Detail 150-PCMS. When the PCMS is within twenty (20’) feet of the 
opposing traffic flow, the trailing end of the PCMS shall be delineated with a 
minimum of three drums spaced in the same manner as the approach side of the 
PCMS.  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X150pcms%23X150pcms
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X150pcms%23X150pcms
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When not in use the PCMS shall be removed from the roadway unless protected by 
positive barrier protection.  If the PCMS is protected by positive barrier protection the 
sign panel shall be turned away from traffic when not in use.  

  

4. Channelization Devices  

Channelization devices shall meet the standards of the MUTCD and Subsection 
150.05.  
  

5. Temporary Barrier  

Temporary barrier shall meet the requirements of Section 620.  
  

6. Temporary Traffic Signals  

Temporary traffic signals shall meet the requirements of Section 647 and the 
MUTCD.  

  

7.  Pavement Marking  
Pavement marking incorporated into the work shall comply with Subsections 
150.04.A and 150.04.B.  

  

8.  Portable Temporary Traffic Control Signals  
The use off Portable Temporary Traffic Control Signals shall meet the following 
minimum requirements:  

  

Only two-lane two-way roadways will be allowed to utilize Portable Temporary 
Traffic Control Signals.  
  

All portable traffic control signals shall meet the physical display and operational 
requirements of conventional traffic signals described in the MUTCD.  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15005%23X15005
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15005%23X15005
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15005%23X15005
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004A%23X15004A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004A%23X15004A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004A%23X15004A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004B%23X15004B
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004B%23X15004B
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Each signal face shall have at least three lenses.  The lenses shall be red, yellow, or 
green in color and shall give a circular type of indication.  All lenses shall be twelve 
(12”) inches nominal in diameter.  
  

A minimum of two signal faces shall face each direction of traffic.  A minimum of one 
signal head shall be suspended over the roadway travel lane in a manner that will 
allow the bottom of the signal head housing to be not less than seventeen (17’) feet 
above and not more than nineteen (19’) feet above the pavement grade at the 
center of the travel lane.  The second signal head may be located over the travel 
lane with the same height requirements, or the second signal head may be located 
on the shoulder.  When the signal head is located on the shoulder the bottom of the 
signal head housing shall be at least eight (8’) feet but not more than (15’) feet 
above the pavement grade at the center of highway.  
  

Advance warning signage and appropriate pavement markings shall be installed as 
part of the temporary signal operation.  
  

The signals shall be operated in a manner consistent with traffic requirements.  The 
signals may be operated in timed-mode or in a vehicle-actuated mode.  The signals 
shall be interconnected in a manner to ensure that conflicting movements cannot 
occur.  To assure that the appropriate operating pattern including timing is displayed 
to the traveling public, regular inspections including the use of accurate timing 
devices shall be made by the Worksite Traffic Control Supervisor.  If at any time any 
part of the system fails to operate within these requirements, then the use of the 
signal shall be suspended, and the appropriate flagging operation shall begin 
immediately.  
  

The Worksite Traffic Control Supervisor (WTCS) shall continuously monitor the 
portable traffic control signal to ensure compliance with the requirements for 
maintenance under the MUTCD.  The signal shall be maintained in a manner 
consistent with the intention of the MUTCD, with emphasis on cleaning of the optical 
system.  Timing changes shall be made only by the WTCS.  The WTCS shall keep a 
written record of all timing changes.  
  

The portable temporary signal shall have two power sources and shall be capable of 
running for seven calendar days continuously.  
  

The Contractor shall have an alternate temporary traffic control plan in the event of 
failure of the signal.  

  

9.  Rumble Strips  
Rumble strips incorporated into the work shall meet the requirements of Section 429 
and the MUTCD.  Existing rumble strips that are positioned in the traveled way to 
warn traffic of a stop condition shall be reinstalled based on the following 
requirements:  
  

INTERMEDIATE SURFACES: Intermediate surfaces that will be in use for more 
than forty-five (45) calendar days shall have rumble strips reinstalled on the traveled 
way in the area of a stop condition.  Non-refundable deductions in accordance with 
Subsection 150.08 will be assessed for any intermediate surface in place for greater 
than 45 days without rumble strips.  
  

FINAL SURFACES: Rumble strips shall be installed on the final surface within 
fourteen (14) calendar days of the placement of the final surface in the area of the 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss429.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss429.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss429.html
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
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stop condition.  Failure to install within fourteen (14) calendar days will result in 
assessment of non-refundable deductions in accordance with Subsection 150.08.  
  

Prior to the removal of any rumble strips located in the travelway, stop ahead (W3-
1a) warning signs shall be double indicated ahead of the stop condition.  These 
warning signs shall be a minimum of 48 inches by 48 inches.  The reflectorization of 
the warning signs shall be as required by Subsection 150.01.D.  These warning 
signs shall remain in place until the rumble strips have been reinstalled on the 
traveled way.  Any existing warning signs for the stop ahead condition shall be 
removed or covered while the 48” X 48” (W3-1a) signs are in place.  When the 
rumble strips have been reinstalled these warning signs should be promptly 
removed and any existing signage placed back in service.  
  

10.  Guardrail  
When the removal and installation of guardrail is required as a part of the work the 
following time restrictions shall apply unless modified by the special conditions:  
  

MULTI-LANE HIGHWAYS:  From the time that the existing guardrail or temporary 
positive barrier protection is removed the Contractor has fourteen (14) calendar days 
to install the new guardrail and anchors.  During the interim, the location without 
guardrail shall be protected with drums spaced at a maximum spacing of twenty (20’) 
feet.  The maximum length of rail that can be removed at any time without being 
replaced with positive barrier protection is a total of 2000 linear feet of existing rail or 
the total length of one run of existing rail, whichever is less.  
  

ALL OTHER HIGHWAYS:  From the time that the existing guardrail is removed or 
from the time that temporary positive barrier protection is removed the Contractor has 
thirty (30) calendar days to install the new guardrail and anchors.  During the interim, 
the location without guardrail shall be protected with drums spaced at a maximum 
spacing of twenty (20’) feet.  The maximum length of rail that can be removed at any 
time without being replaced with positive barrier protection is a total of 1000 linear 
feet of existing rail or the total length of one run of existing rail, whichever is less.  
  

Based on existing field conditions, the Engineer may review the work and require that 
the guardrail be installed earlier than the maximum time allowed above by giving 
written notification to the Contractor via the TC-1 traffic control report.  
  

ALL HIGHWAY: The Contractor shall install new guardrail such that traffic exposure 
to fixed objects is minimized. Within the same work day, temporary attenuators, as 
defined in Subsection 150.05.B, should be installed on the approach to fixed objects 
that can’t be protected with guardrail. Truck mounted attenuators may be used to 
shield exposed fixed objects for periods not to exceed forty-eight (48) hours. No 
separate payment will be made for truck mounted attenuators.  
   

When the roadway is open to traffic, guardrail panels shall be lapped to comply with 
the direction flow of traffic. Should the staging of the work require that the lap of the 
guardrail be changed, this work shall be completed before the roadway is opened to 
the traffic. The work to change the lap of any guardrail shall be included in Traffic 
Control- Lump sum.  
  

Failure to comply with the above time and quantity restrictions shall be considered as 
non-compliance under Subsection 150.08.  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
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11. Stop Sign Regulated Intersections  
For intersections that utilize stop sign(s) to control the flow of traffic and to restrict the 
movement of vehicles, the stop sign(s) shall be maintained for the duration of the 
work or until such time that the stop condition is eliminated or until an interim or 
permanent traffic signal can be installed to provide proper traffic control.  The traffic 
signal shall be installed and properly functioning before the removal of the existing 
stop sign(s) is permitted.  If the existing intersection is enhanced traffic control 
features such as stop bars, double indicated stop signs, oversized signs, advanced 
warning stop ahead signs, rumble strips on the approaches or flashing beacons 
located overhead or on the shoulders then these features shall be maintained for the 
duration of the project or until the permanent traffic control plan has been 
implemented.  
    

Whenever the staging of the work requires that the traveled-way be relocated or 
realigned the Contractor shall reinstall all enhanced traffic control features noted 
above on the newly constructed sections of the work.  The cost of relocating the stop 
bars, stop signs, advanced warning signs, the rumble strips and the flashing beacons 
shall be included in the price bid for Lump-Sum-Traffic Control unless individual pay 
items are included in the contract for rumble strips and/or flashing beacons.  When 
pay items are included in the contract for rumble strips or flashing beacons then 
these items will be paid per each.  
  

When staging requires the relocation or realignment of an existing stop condition it 
may be necessary to consider the addition of enhanced traffic control features even 
though none existed at the original location.  Horizontal and vertical alignment 
changes at a new location may have decreased or restricted sight distance or the 
stop condition may occur sooner than in the previous alignment.  If these conditions 
occur, then the Engineer and/or the WTCS should consider additional measures to 
enhance the motorist’s awareness of the changes even though the staging plans 
may not address enhanced features.  Stop signs should be a minimum of 36 inches 
for interim situations.  The use of 48 inch stop signs may be warranted under project 
specific conditions.  Flags may be used on interim/permanent stop signs that are 
mounted at seven (7’) feet in height for a short duration in order to direct additional 
attention to a new or relocated stop sign(s).  Flags should not be used for durations 
exceeding two weeks unless unusual or site specify conditions warrant a longer 
period of time.  The use of Type “A” flashing red light(s) attached to the stop sign(s) 
may be appropriate during the same period that the flags are in use to increase 
attention.  
  

The use of rumble strips and/or portable changeable message signs may be 
considered.  The use of new rumble strips, where none previously existed, shall have 
the prior approval of District Traffic Operations before being included as part of the 
temporary traffic control plan.  The message(s) displayed on any PCMS shall have 
the prior approval of the Engineer and the message(s) shall be included as part of 
the TTC plan for the interim staging.  
  

The placement of any additional interim ground-mounted signs and posts or stop 
bars shall be considered as incidental to the price bid for Lump Sum-Traffic Control.  
The installation of rumble strips, flashing beacons or the use of Portable Changeable 
Message Signs (PCMS) shall be considered as Extra Work unless pay items are 
included in the contract.  
  

B. WORK ZONE RESTRICTIONS  
  



NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

Page 84 of 135 

 

1. Interstate  
The Contractor shall not simultaneously perform work on both the inside shoulder 
and outside shoulder on either direction of traffic flow when the Work is within 12 
feet of the travel-way, unless such areas are separated by at least one-half mile of 
distance.  
  

2. Non-Interstate Divided Highways  
The Contractor shall not simultaneously perform work on both the inside shoulder 
and outside shoulder on either direction of traffic flow when the Work is within 12 
feet of the travel-way, unless such areas are separated by at least one-half mile 
distance in rural areas or at least 500 feet of distance in urban areas.  
  

3. Non-Divided Highways  
a. The Contractor shall not simultaneously perform work on opposite sides of the 

roadway when the work is within 12 feet of the travel-way, unless such areas are 

separated by at least one-half mile of distance in rural areas or at least 500 feet 

of distance in urban areas.  

  

b. On two-lane projects where full width sections of the existing subgrade, base or 

surfacing are to be removed, and new base, subgrade, or surfacing are to be 

constructed, the Contractor shall maintain one-lane traffic through the 

construction area by removing and replacing the undesirable material for half the 

width of the existing roadway at a time.  Replacement shall be made such that 

paving is completed to the level of the existing pavement in the adjacent lane by 

the end of the workday or before opening all the roadway to traffic.  

  

4. All Highways  
a. There shall be no reduction in the total number of available traffic lanes that 

existed prior to construction except as specifically allowed by the Contract and 

as approved by the Engineer.  

  

b. Travelway Clearances:  All portions of the work shall maintain the following 

minimum requirements:  

  

Horizontal:  The combined dimensions of the paved shoulder and the roadway 
surface remaining outside the Work Zone shall be no less than sixteen (16) feet 
in width at any location.  

   

Vertical: The overhead clearance shall not be reduced to less than fifteen (15) 
feet at any location.  
  

The restrictions above apply to all shifts, lane closures, on-site detours and off 
site detours whether shown in the contract or proposed by the Contractor.  It 
shall be the responsibility of the Contractor to verify that these minimum 
requirements have been met before proceeding with any phase of the Work.  
  

Two-lane two-way roadways may have temporary horizontal restrictions of less 
than sixteen (16) feet provided a flagger operation for one-way traffic is utilized 
to restrict access to the work area by over-width loads.  The minimum horizontal 
clearance shall be restored before the flagging operation is removed.  
       

c. Highway Work Zone: All sections or segments of the roadway under construction 
or reconstruction shall be signed as a Highway Work Zone except non-state 
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highway two-lane two-way resurfacing projects. Two conditions can be applied 
to a Highway Work Zone.  Condition 1 is when no reduction in the existing 
speed limit is required.  Condition 2 is when worksite conditions require a 
reduction of the speed limit through the designated Work Zone.  Properly 
marking a Highway Work Zone shall include the following minimum 
requirements:  

  

1. NO REDUCTION IN THE EXISTING POSTED SPEED LIMIT IN HIGHWAY 

WORK ZONE:  

a) Signage (Detail 150-HWZ-1) shall be posted at the beginning point of 

the Highway Work Zone warning the traveling public that increased 

penalties for speeding violations are in effect.  The HWZ-2 sign shall be 

placed a minimum of six hundred (600’) feet in advance of the Highway 

Work Zone and shall not be placed more than one thousand (1000’) feet 

in advance of the Work Zone.  If no speed reduction is required it is 

recommended that the HWZ-2 be placed at 750 feet from the work area 

between the ROAD WORK 500 FT. and the ROAD WORK 1000 FT. 

signs.   

  

HWZ-2 signs shall be placed at intervals not to exceed one mile for the 
length of the project.  HWZ-2 signs should be placed on the mainline 
after all major intersections except State Routes.  State Routes shall be 
signed as per the requirements for intersecting roadways below.  
  

b) The existing speed limit shall be posted at the beginning of the Work 

Zone.  Existing Speed Limit signs (R2-1) shall be maintained.   

  

c) INTERSECTING ROADWAYS: Intersecting state routes shall be signed 

in advance of each intersection with the Work Zone with a HWZ-2 sign 

to warn motorists that increased fines are in effect. All other intersecting 

roadways that enter into a designated Highway Work Zone may be 

signed in advance of each intersection with the Work Zone.  When 

construction equipment and personnel are present in the intersection on 

the mainline of a multi-lane roadway, the intersecting side roads shall be 

signed in advance with HWZ-2 signs.  As soon as the work operation 

clears the intersection the signage may be removed.   

  

d) Sign HWZ-3 shall be posted at the end of the Highway Work Zone 

indicating the end of the zone and indicating that increased penalties for 

speeding violations are no longer in effect.   

  

e) When a designated Highway Work Zone is no longer necessary all 

signs shall be removed immediately.  

  

2. REDUCING THE SPEED LIMIT IN A HIGHWAY WORK ZONE:    

  

Highway Work Zone signs shall be posted as required in Condition 1 above.  
  

For limited access (interstate) highways and controlled access multi-lane 
divided highways the posted speed limit shall be reduced as required below.  
  

Speed Limit signage (R2-1) for the reduced speed limit shall be erected at 
the beginning of the work zone.  Additional signs shall be placed to ensure 
that the maximum spacing of the reduced speed limit signs shall be no 

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ2%23Xdetail150HWZ2
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greater than one (1) mile apart.  Existing speed limit signs shall be covered 
or removed.  On multi-lane divided highways the speed limit signs shall be 
double indicated when the reduced speed is in use.  
  

When any one or more of the following conditions exist and the existing 
speed limit is 65 mph or 70 mph, the speed limit shall be reduced by 10 
mph.  If the existing speed limit is 60 mph, the speed limit should be 
reduced by 5 mph.  If the existing speed limit is 55 mph or less, the 
Contractor can only reduce the speed limit with the prior approval of the 
Engineer.  The reduction in the speed limit shall be no greater than 10 mph:  

  

a) Lane closure(s) of any type and any duration.  

b) The difference in elevation exceeds two inches adjacent to a travel lane 

as shown in Subsection 150.06, Detail 150-B, 150-C.  

c) Any areas where equipment or workers are within ten feet of a travel 

lane.  

d) Temporary portable concrete barriers located less than two (2’) feet 

from the traveled way.  

e) As directed by the Engineer for conditions distinctive to this project.  

  

When the above conditions are not present the speed limit shall be 
immediately returned to the existing posted speed limit.  A speed reduction 
shall not be put in place for the entire length of the project unless conditions 
warranting the speed reduction are present for the entire project length.  All 
existing speed limit signs within the temporary speed reduction zone shall 
be covered or removed while the temporary reduction in the speed limit is in 
effect.  All signs shall be erected to comply with the minimum requirements 
of the MUTCD.  
  

As a minimum the following records shall be kept by the WTCS:  
  

a) Identify the need for the reduction.  

b) Record the time of the installation and removal of the temporary 

reduction.  

c) Fully describe the location and limits of the reduced speed zone.  

d) Document any accident that occurs during the time of the reduction.  

  

A copy of the weekly records for reduced speed zones shall be submitted to 
the Engineer.  
  

Reduced speed zones shall, as a minimum, be signed as per Detail 150-
HWZ-1.  Interim signs shall meet the requirements of Subsection 150.03 D.  
Additional signs may be necessary to adjust for actual field conditions.  
  

When a pilot vehicle is used on a two-lane two-way roadway the speed limit 
should not be reduced.  For special conditions specific to the work, on two-
lane two-way roadways or multi-lane highways, the contractor may reduce 
the posted speed limit with the prior approval of the Engineer.  

  

  

5.  Milled Surface Restrictions  
Unless modified by the special conditions, a milled surface on any asphaltic 
concrete surface shall not be allowed to remain open to traffic for a period of time 
that exceeds forty-eight (48) hours.    

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15006%23X15006
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15006%23X15006
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150B%23Xdetail150B
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150B%23Xdetail150B
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150B%23Xdetail150B
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150C%23Xdetail150C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150C%23Xdetail150C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150C%23Xdetail150C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ1%23Xdetail150HWZ1
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ1%23Xdetail150HWZ1
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150HWZ1%23Xdetail150HWZ1
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6.   Installation/Removal of Work Area Signage  
No payment will be made for Traffic Control-Lump Sum until the Work has actually 
started on the project.  The installation of traffic control signage does not qualify as 
the start of work.  Advanced warning signs shall not be installed until the actual 
beginning of work activities.  Any permanent mount height signs installed as the 
work is preparing to start shall be covered until all signs are installed unless all 
signs are installed within seven (7) calendar days after beginning installation.  

  

All temporary traffic control devices shall be removed as soon as practical when 
these devices are no longer needed.  When work is suspended for short periods of 
time, temporary traffic control devices that are no longer appropriate shall be 
removed or covered.  

  

All construction warning signs shall be removed within seven (7) calendar days 
after time charges are stopped or pay items are complete.  If traffic control devices 
are left in place for more than ten (10) calendar days after completion of the Work, 
the Department shall have the right to remove such devices, claim possession 
thereof, and deduct the cost of such removal from any monies due, or which may 
become due, the Contractor.  

  

PUNCHLIST WORK: Portable signs shall be utilized to accomplish the completion of 
all punchlist items.  The portable signs shall be removed daily.  All permanent mount 
height signs shall be removed prior to the beginning of the punchlist work except 
“Low/Soft Shoulder” signs and any signs that have the prior written approval of the 
Engineer to remain in place while the punchlist work is in progress.  

  

Failure to promptly remove the construction warning signs within the seven (7) 
calendar days after the completion of the Work or failure to remove or cover signs 
when work is suspended for short periods of time shall be considered as 
nonperformance under Subsection 150.08.  
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C.   LANE CLOSURES  
  

1. Approval/Restrictions  
All lane closures of any type or duration shall have the prior approval of the 
Engineer.    

  

a. The length of a lane closure shall not exceed two (2) miles in length excluding 

the length of the tapers unless the prior approval of the Engineer has been 

obtained. The Engineer may extend the length of a lane closure based upon 

field conditions however the length of a workzone should be held to the 

minimum length required to accomplish the Work. Lane closures shall not be 

spaced closer than one mile.  The advanced warning signs for the project should 

not overlap with the advanced warning signs for lane shifts, lane closures, etc.  
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b. Lane closures that require same direction traffic to be split around the Work 

Area will not be approved for roadways with posted speeds of 35 mph or 

greater, excluding turn lanes.  

  

c. For Interstate, Limited Access and Multi-lane Divided Highways, a Portable 

Changeable Message Sign (PCMS) shall be placed one (1) mile in advance of a 

lane closure with a message denoting the appropriate lane closure one mile 

ahead. The Portable Changeable Message Sign (PCMS) shall be placed on the 

outside shoulder in accordance with Detail 150-PCMS. This is in addition to the 

other traffic control devices required by Standard 9106.  

  

2. Removal Of Lane Closures  
To provide the greatest possible convenience to the public in accordance with 
SubSubsection 107.07, the Contractor shall remove all signs, lane closure markings, 
and devices immediately when lane closure work is completed or temporarily 
suspended for any length of time or as directed by the Engineer.  All portable signs 
and portable sign mounting devices shall be removed from the roadway to an area 
which will not allow the sign to be visible and will not allow the sign or sign mounting 
device to be impacted by traffic.  

  

3.  Exit And Entrance Ramps  
On multilane highways where traffic has been shifted to the inside lanes, the exit 
and entrance ramps shall have channelization devices placed on both sides of the 
ramp.  This requirement will apply to any situation where traffic is shifted to contra 
flows or inside staging lanes to facilitate reconstruction work in the vicinity of exit 
and entrance ramps. The temporary ramp taper length shall be greater than, or 
equal to, the existing taper length.  Interim EXIT gore signs shall be placed at the 
ramp divergence.  The “EXIT OPEN” sign shown in Figure TA-42 of the MUTCD 
shall be utilized.  For exit ramps, channelization device spacing shall be decreased 
to 10 feet for 200 feet in advance of the temporary gore, and be decreased to 10 
feet for the first 100 feet of the temporary gore.  

  

4. Lane Drop/Lane Closure  
The first seven (7) calendar days of any lane closure shall be signed and marked as 
per Standard 9106 or 9107.  However, lane closures that exist for a duration longer 
than seven (7) calendar days may be signed and marked as per the details in 
Standard 9121, provided the prior approval of the Engineer is obtained.  The 
approved lane drop shall utilize only the signs and markings shown for the 
termination end of the lane drop  
in Standard 9121.  All warning signs in the lane drop sequence shall be used.  
Drums may be substituted for the Type I Crystal Delineators at the same spacing.  

  

5. Termination Area  
The transition to normal or full width highway at the end of a lane closure shall be a 
maximum of 150 feet.  
  

D.  TRAFFIC PACING METHOD  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10707
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss107.html%23X10707
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1.  Pacing Of Traffic  
With prior approval from the Engineer, traffic may be paced allowing the Contractor 
up to ten (10) minutes maximum to work in or above all lanes of traffic for the 
following purposes:  

  

a. Placing bridge members or other bridge work.  

  

b. Placing overhead sign structures.  

  

c. Other work items requiring interruption of traffic.  

  

The Contractor shall provide a uniformed police officer with patrol vehicle and blue 
flashing light for each direction of pacing.  The police officer, Engineer, and flaggers 
at ramps shall be provided with a radio which will provide continuous contact with 
the Contractor.  
  

When ready to start the work activity, the police vehicle will act as a pilot vehicle 
slowing the traffic thereby providing a gap in traffic allowing the Contractor to 
perform the Work.  Any on-ramps between the pace and the work area shall be 
blocked during pacing of traffic, with a flagger properly dressed and equipped with a 
Stop/Slow paddle.  Each ramp should be opened after the police vehicle has 
passed.  
  

Pilot vehicles shall travel at a safe pace speed, desirably not less than 20 mph 
interstate and 10 mph non-interstate.  The Contractor shall provide a vehicle to 
proceed in front of the police vehicle and behind the other traffic in order to inform 
the Contractor’s work force when all vehicles have cleared the area.  
  

Traffic will not be permitted to stop during pacing except in extreme cases as 
approved by the Engineer.  

  

2. Methods Of Signing For Traffic Pacing  
At a point not less than 1,000 feet in advance of the beginning point of the pace, the 
Contractor shall erect and cover a W-special sign (72 inch x 72 inch) with a Type “B” 
flashing light, with the legend “TRAFFIC SLOWED AHEAD SHORT DELAY” (See 
Detail 150-A).  A portable changeable message sign may be used in lieu of the W-
special sign.  On divided highways this sign shall be double indicated.  A worker with 
a two-way radio shall be posted at the sign, and upon notice that the traffic is to be 
paced shall turn on the flashing light and reveal the sign.  When traffic is not being 
paced, the flashing light shall be turned off and the sign covered or removed.  W-
special signs are reflectorized black on orange, Series “C” letter and border of the 
size specified.  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150A%23Xdetail150A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150A%23Xdetail150A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150A%23Xdetail150A
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150A%23Xdetail150A
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E.  CONSTRUCTION VEHICLE TRAFFIC  
  

The Contractor’s vehicles shall travel in the direction of normal roadway traffic and shall 
not reverse direction except at intersections, interchanges, or approved temporary 
crossings.  The Contractor may submit a plan requesting that construction traffic be 
allowed to travel in the opposite direction of normal traffic when it would be desirable to 
modify traffic patterns to accommodate specific construction activities.  
  

Prior approval of the Engineer shall be obtained before any construction traffic is 
allowed to travel in a reverse direction.  If the Contractor’s submittal is approved the 
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construction traffic shall be separated from normal traffic by appropriate traffic control 
devices.  

  

  

  

  

  

F.  ENVIRONMENTAL IMPACTS TO THE TEMPORARY 
TRAFFIC CONTROL (TTC) PLAN  

  

The Contractor shall ensure that dust, mud, and other debris from construction 
activities do not interfere with normal traffic operations or adjacent properties.  All 
outfall ditches, special ditches, critical storm drain structures, erosion control structures, 
retention basins, etc. shall be constructed, where possible, prior to the beginning of 
grading operations so that the best possible drainage and erosion control will be in 
effect during the grading operations, thereby keeping the roadway areas as dry as 
possible.  
  

Areas within the limits of the project which are determined by the Engineer to be 
disturbed or damaged due either directly or indirectly from the progress or the lack of 
progress of the work shall be cleaned up, redressed, and re-grassed.  All surplus 
materials shall be removed and disposed of as required.  Surplus materials shall be 
disposed of in accordance with Subsection 201 of the Specifications.  

  

G.  EXISTING STREET LIGHTS  
  

Existing street lighting shall remain lighted as long as practical and until removal is 
approved by the Engineer.  

  

H.  NIGHTWORK  
  

Adequate temporary lighting shall be provided at all nighttime work sites where 
workers will be immediately adjacent to traffic.   

  

I.  CONSTRUCTION VEHICLES IN THE WORKZONE  
  

The parking of Contractor’s and/or workers personal vehicles within the work area or 
adjacent to traffic is prohibited.  It shall be the responsibility of the Worksite Traffic 
Control Supervisor to ensure that any vehicle present at the worksite is necessary for 
the completion of the work.  

  

J.  ENCROACHMENTS ON THE TRAVELED-WAY  
  

The Worksite Traffic Control Supervisor (WTCS) shall monitor the work to ensure that 
all the rocks, boulders, construction debris, stockpiled materials, equipment, tools and 
other potential hazards are kept clear of the travelway.  These items shall be stored in 
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a location, in so far as practical, where they will not be subject to a vehicle running off 
the road and striking them.  
  

K.  PEDESTRIAN CONSIDERATIONS  
  

All existing pedestrian facilities, including access to transit stops, shall be maintained. 
Where pedestrian routes are closed, alternate routes shall be provided. Closures of 
existing, interim and final pedestrian facilities shall have the prior written approval of 
the Engineer. When existing pedestrian facilities are disrupted, closed or relocated in 
a TTC zone, the temporary facilities shall be detectable and shall include accessibility 
features consistent with features present in the existing pedestrian facility. Pedestrian 
facilities are considered improvements and provisions made to accommodate or 
encourage walking. Whenever a sidewalk is to be closed, the Engineer shall notify the 
maintaining agency two (2) weeks prior to the closure. Prior to closure, detectable 
barriers (that are detectable by a person with a visual disability traveling with the aid of 
a long cane), as described by the MUTCD, shall be placed across the full width of the 
closed sidewalk. Barriers and channelizing devices used along a temporary pedestrian 
route shall be in compliance with the MUTCD.  
  

Temporary Traffic Control devices used to delineate a Temporary Traffic Control zone 
pedestrian walkway shall be in compliance with Subsection 150.01.E. Temporary 
Traffic Control devices and construction material shall not intrude into the usable width 
of the pedestrian walkway. Signs and other devices shall be placed such that they do 
not narrow or restrict any pedestrian passage to less than 48 inches.  
  

A pedestrian walkway shall not be severed or relocated for non-construction activities 
such as parking for construction vehicles and equipment. Movement by construction 
vehicles and equipment across designated pedestrian walkways should be minimized.  
When necessary, construction activities shall be controlled by flaggers. Pedestrian 
walkways shall be kept free of mud, loose gravel or other debris.  
  

When temporary covered walkways are used, they shall be lighted during nighttime 
hours. When temporary traffic barrier is used to separate pedestrian and vehicular 
traffic, the temporary barrier shall meet NCHRP-350 Test Level Three. The barrier 
ends shall be protected in accordance with Georgia Standard 4960. Curbing shall not 
be used as a substitute for temporary traffic barriers when temporary traffic barriers 
are required. Tape, rope or plastic chain strung between temporary traffic control 
devices are not considered as detectable and shall not be used as a control for 
pedestrian movements.  
  

The WTCS shall inspect the activity area daily to ensure that effective pedestrian TTC 
is being maintained. The inspection of the TTC for pedestrian traffic shall be included 
as part of the TC-1 report.  

  

1. Temporary Pedestrian Facilities  
Temporary pedestrian facilities shall be detectable and include accessibility features 
consistent with the features present in the existing pedestrian facility. The geometry, 
alignment and construction of the facility should meet the applicable requirements of 
the “Americans with Disabilities Act Accessibility Guideline for Building and Facilities 
(ADAAG)”.  
  

a. Temporary Walkways with Detectable Edging  

A smooth, continuous hard surface (firm, stable and slip resistant) shall be 
provided throughout the entire length of the temporary pedestrian facility. 
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Compacted soils, sand, crushed stone or asphaltic pavement millings shall not be 
used as a surface course for walkways.  
  

Temporary walkways shall include detectable edging as defined in the MUTCD. 
When temporary traffic barrier is included as a pay item in the contract and where 
locations identified on the plans for positive protection will also allow them to serve 
as pedestrian detectable edging, payment will be made for the temporary traffic 
barrier in accordance Section 620. No payment will be made for temporary 
walkways with Detectable edging where existing pavements or existing edging 
(that meets the requirements of MUTCD) are utilized as temporary walkways. 
Payment for temporary detectable edging, including approved barriers and 
channelizing devices, installed on existing pavements shall be included in Traffic 
Control-Lump Sum.  
  

Regardless of the materials used, temporary walkways shall be constructed of 
sufficient thickness and durability to withstand the intended use for the duration of 
the construction project. If concrete or asphalt is used as the surface course of the 
walkway, it shall be a minimum of one and one half inches (1-1/2”) thick. 
Temporary walkways constructed across unimproved streets and drives shall be 
minimum thickness of four inches (4”) for concrete and three inches (3”) for 
asphalt. Joints formed in concrete sidewalks shall be in accordance with Section 
441. Concrete surfaces shall have a broom finish.  
  

If plywood is used as a walkway, it must be a minimum of three quarters of an inch 
(3/4”) thick pressure treated and supported with pressure treated longitudinal joists 
spaced a maximum of sixteen inches (16”) on center. The plywood shall be 
secured to the joist with galvanized nails or galvanized deck screws. Nails and 
screws shall be countersunk to prevent snagging or tripping the pedestrians. A slip 
resistant friction course shall be applied to any plywood surface that is used as a 
walkway. Any slip resistant material used shall have the prior written approval of 
the engineer.  
  

The contractor may propose alternate types of Temporary Walkways provided the 
contractor can document that the proposed walkway meets the requirements of the 
“Americans with Disabilities Accessibility Guidelines for Building and Facilities 
(ADAAG)”. Alternate types of Temporary Walkways shall have the prior written 
approval of the engineer.  
  

Temporary walkways shall be constructed and maintained so there are no abrupt 
changes in grade or terrain that could cause a tripping hazard or could be a barrier 
to wheelchair use. The contractor shall construct and maintain the walkway to 
ensure that joints in the walkway have a vertical difference in elevation of no more 
than one quarter (1/4”) of an inch and that the horizontal joints have gaps no 
greater than one half (1/2”) of an inch. The grade of the temporary walkway should 
parallel the grade of the existing walkway or roadway and the cross slope should 
be no greater than 2%.  
  

A width of sixty (60”) inches, if practical, should be provided throughout the entire 
length of any temporary walkway. The temporary walkway shall be a minimum 
width of forth eight inches (48”). When it is not possible to maintain a minimum 
width of sixty inches (60”) throughout the entire length of temporary walkway, a 
sixty inch (60”) by sixty inch (60”) passing space should be provided at least every 
two hundred feet (200 ft.) to allow individuals in wheelchairs to pass.  
  

Temporary walkways shall be constructed on firm subgrade. Compact the 
subgrade according to Section 209. Furnish and install any needed temporary 
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pipes prior to constructing any walkway to ensure positive drainage away from or 
beneath the temporary walkway. Once the walkway is no longer required, remove 
any temporary materials and restore the area to the original conditions or as shown 
in the plans.  
  

b. Temporary Curb Cut Wheelchair Ramps  

Temporary curb cut wheelchair ramps shall be constructed in accordance with 
Section 441 and Detail A-3. Ramps shall also include a detectable warning surface 
in accordance with Detail A-4. Other types of materials for the construction of the 
temporary curb cut wheelchair ramps, including the detectable warning surface, 
may be used provided the contractor can provide documentation that the material 
to be used meets the requirements of the “Americans with Disabilities Ace 
Accessibility Guidelines for Building and Facilities (ADAAG)”. When a wheelchair 
ramp is no longer required, remove the temporary materials and restore the area to 
existing conditions or as shown in the plans. For the items required to restore the 
area to original conditions or as shown on plans, measures for payment shall be 
covered by contract pay items. If pay items are not included in the contract, then 
payment for these items shall be included in the Traffic Control-Lump Sum.   
  

c. Temporary Audible Information Device  

Temporary audible information devices, when shown in the plans, shall be installed 
in compliance with the “Americans with Disabilities Act Accessibility Guidelines for 
Building and Facilities (ADAAG)”. The devices shall be installed in accordance with 
the manufacturer’s recommendations. Prior to installation, the contractor shall 
provide the engineer with a set of manufacturer’s drawings detailing the proper 
installation procedures for each device. When no longer required, the devices shall 
remain the property of the contractor.  

  

 L. TRAFFIC SIGNALS  
  

If the sequence of operations, staging, or the temporary traffic control plan requires the 
relocation or shifting of any components of an existing traffic signal system then any 
work on these traffic signals will be considered as part of Lump Sum-Traffic Control.  
The contractor becomes responsible for the maintenance of these traffic signals from 
the time that the system is modified until final acceptance.  The maintenance of traffic 
signals that are not a part of the work and are not in conflict with any portion of the 
work shall not be the responsibility of the contractor.   
  

When construction operations necessitate an existing traffic signal to be out of service, 
the Contractor shall furnish off-duty police officers to regulate and maintain traffic 
control at the site. Off-duty police officers should be used to regulated and maintain 
traffic control at signal sites when lane closures or traffic shifts block or restrict 
movements causing interference with normal road user flows and will not allow the 
activated traffic signal to guide the traffic through the signal site.   

 M. REMOVAL/REINSTALLATION OF MISCELLANEOUS ITEMS  
  

In the prosecution of the Work, if it becomes necessary to remove any existing signs, 
markers, guardrail, etc. not covered by specific pay item, they shall be removed, stored 
and reinstalled, when directed by the Engineer, to line and grade, and in the same 
condition as when removed.   
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N.   SIGNALIZED INTERSECTIONS  
  

Off duty police officers shall be used to regulate and maintain traffic control at 
functioning signalized intersections when lane closures or traffic shifts block or restrict 
movements causing interference with road user flows and will not allow the activated 
traffic signal to guide the traffic through the signal site. This work is considered 
incidental and shall be included in the overall price bid for traffic control.  

  

150.03  SIGNS  
  

A. SIGNING REQUIREMENTS OF THE TEMPORARY       

TRAFFIC CONTROL (TTC) PLAN  
  

When existing regulatory, warning or guide signs are required for proper traffic and 
pedestrian control the Contractor shall maintain these signs in accordance with the 
temporary traffic control (TTC) plan.  The Contractor shall review the status of all 
existing signs, interim signs added to the work, and permanent sign installations that 
are part of the work to eliminate any conflicting or non-applicable signage in the TTC 
Plan.  The Contractor’s review of all signs in the TTC Plan shall establish compliance 
with the requirements of the MUTCD and Section 150.  Any conflicts shall be reported 
to the Engineer immediately and the WTCS shall take the necessary measures to 
eliminate the conflict.  
  

The Contractor shall make every effort to eliminate the use of interim signs as soon as 
the Work allows for the installation of permanent signs.  
   

All existing illuminated signs shall remain lighted and be maintained by the Contractor.  
  

Existing street name signs shall be maintained at street intersections.  
  

 B. CONFLICTING OR NON-APPLICABLE SIGNS  
  

Any sign(s) or portions of a sign(s) that are not applicable to the TTC plan shall be 
covered so as not to be visible to traffic or shall be removed from the roadway when 
not in use.  The WTCS shall review all traffic shifts and changes in the traffic patterns 
to ensure that all conflicting signs have been removed.  The review shall confirm that 
the highest priority signs have been installed and that signs of lesser significance are 
not interfering with the visibility of the high priority signs.  High priority signs include 
signs for road closures, shifts, detours, lane closures and curves.  Any signs, such as 
speed zones and speed limits, passing zones, littering fines and litter pick up, that 
reference activities that are not applicable due to the presence of the Work shall be 
removed, stored and reinstalled when the Work is completed.  
  

Failure to promptly eliminate conflicting or non-applicable signs shall be considered as 
non-performance under Subsection 150.08.   

  

 C. REMOVAL OF EXISTING SIGNS AND SUPPORTS  
  

The Contractor shall not remove any existing signs and supports without prior approval 
from the Engineer.  All existing signs and supports which are to be removed shall be 

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
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stored and protected if this material will be required later in the work as part of the TTC 
plan.  If the signs are not to be utilized in the work then the signs will become the 
property of the Contractor unless otherwise specified in the contract documents.  

  

 D.  INTERIM GUIDE, WARNING AND REGULATORY SIGNS  
  

Interim guide, warning, or regulatory signs required to direct traffic and pedestrians 
shall be furnished, installed, reused, and maintained by the Contractor in accordance 
with the MUTCD, the Plans, Special Provisions, Special Conditions, or as directed by 
the Engineer.  These signs shall remain the property of the Contractor.  The bottom of 
all interim signs shall be mounted at least seven (7’) feet above the level of the 
pavement edge when the signs are used for long-term stationary operations as defined 
by Section 6G.02 of the MUTCD.  Special Conditions under Subsection 150.11 may 
modify this requirement.  
  

Portable signs may be used when the duration of the work is less than three (3) days or 
as allowed by the special conditions in Subsection 150.11. Portable signs shall be used 
for all punchlist work. All portable signs and sign mounting devices utilized in work shall 
be NCHRP 350 compliant.  Portable interim signs shall be mounted a minimum of one 
(1’) foot above the level of the pavement edge for directional traffic of two (2) lanes or 
less and a minimum of seven (7’) feet for directional traffic of three (3) or more lanes. 
Signs shall be mounted at the height recommended by the manufacturer’s crashworthy 
testing requirements.  Portable interim signs which are mounted at less than seven (7’) 
feet in height may have two 18 inch x 18 inch fluorescent red-orange or orange-red 
warning flags mounted on each sign.  
  

All regulatory sign blanks shall be rigid whether the sign is mounted as a portable sign, 
on a Type III barricade or as a permanent mount height sign.  
  

Any permanent mount height interim sign that is designed to fold in half to cover a non-
applicable message on the sign shall have reflectorized material on the folded over 
portion of the sign.  The reflectorized material shall be orange in color with a minimum 
of ASTM Type I engineering grade sheeting with a minimum area of six inches by six 
inches (6” x 6”) facing the direction of traffic at all times when the sign is folded.  
  

Interim signs may be either English or metric dimensions.  
  

 E. EXISTING SPECIAL GUIDE SIGNS  
  

Existing special guide signs on the Project shall be maintained until conditions require 
a change in location or legend content.  When change is required, existing signs shall 
be modified and continued in use if the required modification can be made within 
existing sign borders using design requirements (legend, letter size, spacing, border, 
etc.) equal to that of the existing signs, or of Subsection 150.03.E.2.  Differing legend 
designs shall not be mixed in the same sign.  

  

1. Special Guide Signs  
Special guide signs are those expressway or freeway guide signs that are 
designed with a message content (legend) that applies to a particular roadway 
location.  When an existing special guide sign is in conflict with work to be 
performed, the Contractor shall remove the conflicting sign and reset it in a new, 
non-conflicting location which has been approved by the Engineer.  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003E2%23X15003E2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003E2%23X15003E2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003E2%23X15003E2
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003E2%23X15003E2
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2. Interim Special Guide Signs  
When it is not possible to utilize existing signs, either in place or relocated, the 
Contractor shall furnish, erect, maintain, modify, relocate, and remove new interim 
special guide signs in accordance with the Plans or as directed by the Engineer.   
Interim special guide signs that may be required in addition to, or a replacement 
for, existing expressway and freeway (interstate) signs shall be designed and 
fabricated in compliance with the minimum requirements for guide signing 
contained in Part 2E “Guide Signs Expressway” and Part 2F “Guide Signs 
Freeways” of the MUTCD, except that the minimum size of all letters and numerals 
in the names and places, streets and highways on all signs shall be 16 inches 
Series “E” initial upper-case and 12 inches lower-case.  All interstate shields on 
these signs shall be 48 inches and 60 inches for two-numeral and three-numeral 
routes, respectively.  
  

The road name of the exit or route shield shall be placed on the exit gore sign.  
  

3. Interim Overhead Guide Sign Structures  
Interim overhead special guide sign structures are not required to be lighted unless 
specifically required by the Plans.  If lighting is required the sign shall be lighted as 
soon as erected and shall remain lighted, during the hours of darkness, until the 
interim sign is no longer required.  The Contractor shall notify the Power Company 
at least thirty (30) days prior to desired connection to the power source.  

  

4. Permanent Special Guide Signs  
The installation of new permanent special guide signs and the permanent 
modification or resetting of existing special guide signs, when included in the 
contract, shall be accomplished as soon as practical to minimize the use of interim 
special guide signs.  If lighting is required by the Plans, all new permanent 
overhead special guide signs shall be lighted as soon as erected.  

  

 F. MATERIALS- INTERIM SIGNS  
  

1. Posts  
Permanent mounting height of seven (7’) feet- Posts for all interim signs shall meet 
the requirements of Section 911 except that green or silver paint may be used in 
lieu of galvanization for steel posts or structural shape posts.  Within the limits of a 
single project, all metal posts shall be the same color.  Wood posts are not required 
to be pressure treated. Ground mounted sign(s) greater than nine (9) square feet 
shall be mounted on two posts.  

  

Interim posts may be either metric or English in dimensions.  
  

Posts for all interim signs shall be constructed to yield upon impact unless the 
posts are protected by guardrail, portable barrier, impact attenuator or other type of 
positive barrier protection.  Unprotected posts shall meet the breakaway 
requirements of the “1994 AASHTO Standard Specifications for Structural Support 
for Highway Signs, Luminaries and Traffic Signals”.  Unprotected interim posts 
shall be spliced as shown in Detail 150-F unless full length un-spliced posts are 
used.  

  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150F%23Xdetail150F
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23Xdetail150F%23Xdetail150F
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Unprotected post splices will not be permitted any higher than four inches above 
the ground line to lessen the possibility of affecting the undercarriage of a vehicle.  
Installation of posts may require establishment of openings in existing pavements, 
islands, shoulders etc.   
  

  

  

 
  

  

2. Sign Blanks And Panels-Permanent mounting height of 
seven (7’) feet-  
All sign blanks and panels shall conform to Section 912 of the Specifications 
except that blanks and panels may be ferrous based or other metal alloys.  Type 1 
and Type 2 sign blanks shall have a minimum thickness of 0.08 inches regardless 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss912.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss912.html
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of the sign type used.  Alternative sign blank materials (composites, poly 
carbonates, fiberglass reinforced plastics, recycled plastics, etc.) shall have a letter 
of approval from the Office of Materials and Research for use as interim 
construction signs before these materials are allowed to be incorporated into the 
work unless these rigid sign blanks are currently approved as a crashworthy sign 
blank material under QPL 34.  The back side of sign panels shall be painted 
orange to prevent rust if other metals are used in lieu of aluminum.  Plywood 
blanks or panels will not be permitted.  The use of flexible signs will not be 
permitted for permanent mount height signs.  
  

Interim blanks and panels may be either metric or English in dimensions.  
      

3. Portable Sign Mounting Devices, Portable Sign Blanks-   
All portable sign mounting devices and sign blanks utilized in the work shall be 
NCHRP 350 Test Level III compliant.  All portable sign mounting devices and sign 
blanks shall be from the Qualified Products List.  Any sign or sign mounting device 
shall have an identifying decal, logo, or manufacturer’s stamping that clearly 
identifies the device as NCHRP 350 compliant.  The required decal, logo or 
manufacturer’s stamping shall not be displayed on the message face of the sign. 
The Contractor may be required to provide certification from the Manufacturer as 
proof of NCHRP 350 compliance.  All portable signs shall be mounted according to 
height requirements of Subsection 150.03.D.  

     

 G. SIGN VISIBILITY AND OFFSETS  
  

All existing, interim and new permanent signs shall be installed so as to be completely 
visible for an advance distance in compliance with the MUTCD. Any clearing required 
for maintaining the line of sight to existing, interim or permanent signs shall be done as 
part of the requirements of the TTC plan. The clearing shall include any advance 
warning signs, both interim and permanent, that are installed as a part of the work 
including advance warning signs that are installed outside the limits of the project.  Any 
sign installed behind W-beam or T-beam guardrail with non-breakaway posts shall be 
installed with the leading edge of the sign a minimum of four feet and three inches 
(4’3”) behind the face of the guardrail with five feet (5’) of clearance being desirable. 
Limbs, brush, construction equipment and materials shall be kept clear of the driver’s 
line of sight to all signs that are part of the TTC plan.  

  

 H.  ADVANCE WARNING SIGNS:    

  

1. All Type Of Highways  
Advance warning signs shall be placed ahead of the work area in accordance with 
Part VI of the MUTCD and shall include a series of at least three advance road 
work (W20-1) signs placed at the termini of the project.  The series shall have the 
legend ROAD WORK (1500 FEET, 1000 FEET, AND 500 FEET).     
  

At grade intersecting roadways and on-ramps shall be signed with a minimum of 
one ROAD WORK AHEAD sign.  
  

When work terminates at a “T” intersection, a minimum of one “ROAD WORK 
AHEAD” sign shall be placed in advance of the intersection and one “END ROAD 
WORK” sign shall be placed at the termination end of the intersection.  Field 
conditions may require the use of additional warning signage.  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003D%23X15003D
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003D%23X15003D
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Advanced Warning Signs on State Routes shall be a minimum dimension of 48 
inches x 48 inches.  When a State Route intersects a project which consists of 
adding travel lanes, reconstructing an existing roadway or new location work, the 
State Route approaches shall have a minimum of three (W20-1) advanced warning 
signs (1500 ft., 1000 ft., 500 ft.).  The termination end of an intersecting State 
Route shall have END ROAD WORK signage.  

  

The W20-1 signs shall be placed at the termini of the project or sufficiently in 
advance of the termini to allow for lane shifts, lane closures and other activities 
which may also require advanced warning signs.  The advanced warning signs for 
the project should not overlap with the advanced warning signs for lane shifts, lane 
closures, etc.  
  

The length of a workzone should be held to the minimum length required to 
accomplish the work.  If a project has multiple individual worksites within the overall 
limits of the project, each site should be signed individually if the advance warning 
signs for each site can be installed without overlapping an adjacent worksite.  As 
soon as the work is completed at any individual site the warning signs shall be 
removed from that site.  Clean-up work and punchlist work shall be performed with 
portable signage.   
  

Project mileage indicated on the G20-1 sign shall be the actual project mileage 
rounded up to the nearest whole mile.  Projects less than two (2) miles in length or 
individual worksites that are part of a multiple worksite project may delete this sign.  
The G20-1 sign shall be 60” X 36” and the G20-2 sign shall be 48” X 24”.  

  

2. Interstate, Limited Access And Multilane Divided 
Highways  

In addition to the W20-1 signs required at 500 ft., 1000 ft. and 1500 ft., multilane 
divided highways shall also have additional advanced warning signs installed with 
the legend “ROAD WORK (2 MILES, 1 MILE and 1/2 MILE).  All construction 
warning signs on divided highways shall be double indicated (i.e., on the left and 
right sides of the roadway.)  If the use of the ½ mile, 1 mile and 2 mile advanced 
warning signs cause an overlap with other work or do not benefit field conditions 
then the Engineer may review the use of these signs and eliminate their 
installation.  When the posted speed limit is 50 MPH or less, the ½ mile, 1 mile and 
2 mile signs should be eliminated especially in urban areas.   
  

The W20-1 advance warning signs for ROAD WORK 500 FEET; 1000 FEET; and 
1500 FEET shall be temporarily covered when work involving the advanced 
warning signs for lane shifts and lane closures overlap these signs.  The ROAD 
WORK ½ MILE, ROAD WORK 1 MILE, and ROAD WORK 2 MILES shall be in 
place when the 500, 1000 and 1500 feet signs are temporarily covered.  
  

When the temporary traffic control zone already has advanced warning (W201) 
signs installed the W20-1 signs required for lane closures under Standard 9106 
should be eliminated.  
  

RAMP WORK ON LIMITED ACCESS HIGHWAYS: The workzone shall not be 
signed for the entire length of the mainline of a limited access highway when only 
short individual worksites, interchange or ramp work is being performed.  

  

When work is restricted to ramp reconstruction or widening activities, the advance 
warning signs on the mainline section of the limited access highway shall be limited 
to the use of portable advance warning signs.  These portable advance warning 
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signs shall only be utilized when work activity is within the gore point of the ramp 
and the mainline traveled way or work is active in the accel/decel lane adjacent to 
the mainline traveled way.  Portable advance warning signs (W20-1; 1500ft./1000 
ft./500ft.) shall be installed on the traveled way of the limited access highway when 
the above conditions are present.  The advance warning signs shall be installed 
only in one direction where work is active.  All portable signs shall be double 
indicated.  When work is not active, the ramp work shall be advanced warned by 
the use of a single 48 inch X 48 inch “RAMP WORK AHEAD” sign along the right 
shoulder of the mainline traveled way prior to the beginning of the taper for the 
decel lane.  The “RAMP WORK AHEAD” sign shall be mounted at seven (7’) feet in 
height.   
Differences in elevation shall be in compliance with the requirements of Subsection 
150.06 prior to the removal of the portable (W20-1) advanced warning signs from 
the mainline.  

  

The G20-1 sign shall be eliminated on limited access highways when the work 
involves only ramp work, bridge reconstruction, bridge painting, bridge joint repairs, 
guardrail and anchor replacement or other site specific work which is confined to a 
short section of limited access highway.  

  

 I. PORTABLE CHANGEABLE MESSAGE SIGN  
  

Unless specified as a paid item in the contract the use of a portable changeable 
message sign will not be required.  When specified, a portable changeable message 
sign (PCMS) shall meet the minimum requirements of Section 632 and the MUTCD.  
The maximum amount of messages allowed to be flashed on one PCMS is two phases 
(flashes).  The language and the timing of the messages shall comply with the MUTCD 
and Section 632.    
  

When used as an advanced device the PCMS should typically be placed ahead of the 
construction activities.  If the PCMS is used as a substitute for another device then the 
requirements for the other device apply.  

  

 J. FLASHING BEACON  
  

The flashing beacon assembly, when specified, shall be used in conjunction with 
construction warning signs, regulatory, or guide signs to inform traffic of special road 
conditions which require additional driver attention.  The flashing beacon assembly 
shall be installed in accordance with the requirements of Section 647.  

  

 K. RUMBLE STRIP SIGNAGE  
  

Signage for rumble strips located in the travelway shall be as required in Subsection 
150.01.C and Subsection 150.02.A.9.  

  

 L. LOW/SOFT SHOULDER SIGNAGE  
  

Low or soft shoulder signs shall be utilized in accordance with the following conditions:  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15006%23X15006
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15006%23X15006
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15006%23X15006
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002A9%23X15002A9
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15002A9%23X15002A9
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CONSTRUCTION/RECONSTRUCTION PROJECTS:  

   

“LOW/SOFT SHOULDER” signs shall be erected when a difference in elevation 
exceeds one (1”) inch but does not exceed three (3”) inches between the travelway and 
any type of shoulder unless the difference in elevation is four (4’) feet or greater from 
the edge of the traveled way.  
  

The spacing of the signs shall not exceed one (1) mile and the signs shall be placed 
immediately past each crossroad intersection.  The “Low/Soft” signs shall remain in 
place until the difference in elevation is eliminated and the shoulder has been dressed 
and permanently grassed for a minimum of thirty (30) calendar days.  These signs shall 
be furnished, installed, maintained and removed by the Contractor as part of Traffic 
Control-Lump Sum.  These signs shall be orange with black borders and meet the 
reflectorization requirements of Subsection 150.01.D.  
  

“SHOULDER DROP-OFF” (W8-9a) signs shall be used when a difference in elevation, 
less than four (4’) feet from the traveled way, exceeds three (3”) inches and is not 
protected by positive barrier protection.  These warning signs shall be placed in 
advance of the drop-off. For a continuous drop-off condition, the (W8-9a) signs shall, as 
a minimum, be spaced in accordance with the above requirements for “Low/soft 
shoulder” signs.  
  

PROJECTS CONSISTING PRIMARILY OF ASPHALTIC CONCRETE 

RESURFACING ITEMS:  

  

 “LOW/SOFT SHOULDER” signs shall be erected when a difference in elevation 
exceeds one (1”)  inch but does not exceed three (3”) inches between the travelway 
and any type of shoulder unless the difference in elevation is four (4’) feet or greater 
from the edge of the traveled way.   
  

SHOULDER BUILDING INCLUDED IN THE CONTRACT:  “Low/Soft Shoulder” signs 
shall be erected as per the requirement of Standards 9102, 9106, and 9107.  “Shoulder 
Drop-off” signs (W8-9a) shall be erected as per the requirements of the MUTCD.  
These signs shall be maintained until the conditions requiring their installation have 
been eliminated.  The Contractor shall remove all interim warning signs before final 
acceptance.  
  

SHOULDER BUILDING NOT INCLUDED IN THE CONTRACT:  The Department will 
furnish the “Low/Soft Shoulder” signs, “Shoulder Drop-off” signs and the posts.  The 
signs shall be erected to meet the minimum requirements of Subsection 150.03.  The 
Contractor shall include the cost of furnishing installation hardware (bolts, nuts, and 
washers), erection and maintenance of the signs in the bid price for Traffic Control-
Lump Sum.  The Contractor shall maintain the signs until final acceptance.  The 
Department will remove the signs.  

  

LAU/LAR PROJECTS SHOULDER BUILDING NOT INCLUDED IN THE CONTRACT:   
The Contractor will furnish, install and maintain LOW/SOFT SHOULDER signs (yellow 
with black borders, ASTM Type III or IV) at the appropriate spacing, until Final 
Acceptance of the project by the Department.  After Final Acceptance by the 
Department the signs will become the property and responsibility of the local 
government.   

  

M. BUMP SIGNAGE:  

  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003%23X15003
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003%23X15003
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003%23X15003
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003%23X15003
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MULTI-LANE DIVIDED HIGHWAYS: A bump sign (W8-1) shall be utilized when a 
transverse joint in the pavement structure has a vertical difference in elevation of three 
quarters (3/4”) of an inch or greater in depth with no horizontal taper to ramp the traffic 
from one elevation to the other.  This condition typically occurs at approach slabs 
during pavement milling operations and at transverse joints in asphaltic pavement lifts.  
  

TWO-LANE TWO-WAY HIGHWAYS:  A bump sign (W8-1) shall be utilized when a 
transverse joint in the pavement structure has a vertical difference in elevation that 
exceeds one and three quarters (1-3/4”) inches in depth with no horizontal taper to 
ramp the traffic from one elevation to the other.  This includes utility and storm drainage 
repairs that require concrete placement for patching and/or steel plating.  
  

The (W8-1) sign shall be placed sufficiently in advance to warn the motorist of the 
condition.  
  

N. PEDESTRIAN SIGNAGE:  

  

Appropriate signs as described in the MUTCD shall be maintained to allow safe 
passage of pedestrian traffic or to advise pedestrians of walkway closures (Refer to 
MUTCD Figures TA-28 and TA-29 for guidance). Advance closure signing should be 
place at intersections rather than midblock locations so that pedestrians are not 
confronted with midblock work sites that will induce them to attempt skirting the work 
site or making a midblock crossing. Signs and other devices mounted lower than seven 
(7) feet above the temporary pedestrian walkway shall not project more than four (4) 
inches into the accessible pedestrian facilities. Signs and other devices shall be placed 
such that they do not narrow any pedestrian passage to less than 48 inches.  

  

150.04  PAVEMENT MARKINGS  

A.  GENERAL  
  

Full pattern pavement markings in accordance with Section 652 and in conformance 
with Section 3A and 3B, except 3B.02, of the MUTCD are required on all courses 
before the roadway is opened to traffic.  No passing zones shall be marked to conform 
to Subsection 150.04.E.  During construction and maintenance activities on all 
highways open to traffic, both existing markings and markings applied under this 
Section shall be fully maintained until Final Acceptance. If the pavement markings are, 
or become, unsatisfactory in the judgment of the Engineer due to wear, weathering, or 
construction activities, they shall be restored immediately.  

  

1. Resurfacing Projects  
Pavement markings shall be provided on all surfaces that are placed over existing 
markings.  Interim and final markings shall conform in type and location to the 
markings that existed prior to resurfacing unless changes or additions are noted in 
the Contract.  The replacement of parking spaces will not be required unless a 
specific item or note has been included in the Contract.  Any work to make additions 
to the markings that existed prior to resurfacing is to be considered as extra work.  

  

2. Widening And Reconstruction Projects  
If the lane configuration is altered from the preconstruction layout then pavement 
markings will be as required by the plans or the Engineer.  

  

3. New Location Construction Projects  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E%23X15004E
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E%23X15004E
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Pavement marking plans will be provided.  
  

B. MATERIALS  
  

All traffic striping applied under this Section shall be a minimum four inches in width or as 
shown in plans and shall conform to the requirements of Section 652, except as modified 
herein.  Raised pavement markers (RPMs) shall meet the requirements of Section 654.   
Markings on the final surface course, which must be removed, shall be a removable type.  
The Contractor will be permitted to use paint, thermoplastic, or tape on pavement which 
is to be overlaid as part of the project, unless otherwise directed by the Engineer.  Partial 
(skip) reflectorization (i.e. reflectorizing only a portion of a stripe) will not be allowed.  

  

C. INSTALLATION AND REMOVAL OF PAVEMENT 

MARKINGS:    
  

INSTALLATION: All pavement markings, both interim and permanent, shall be applied to 
a clean surface.  The Contractor shall furnish the layout and pre-line the roadway surface 
for the placement of pavement markings applied as part of the temporary traffic control 
plan.  All interim marking tape and RPM’s on the final surface shall be removed prior to 
the placement of the final markings.  
  

The Contractor shall sequence the work in such a manner as to allow the installation of 
markings in the final lane configuration at the earliest possible stage of the work.  
  

REMOVAL:  Markings no longer applicable shall be removed in accordance with 
Subsection 656.3.05.  
  

THE ELIMINATION OF CONFLICTING PAVEMENT MARKINGS BY OVERPAINTING 
WITH UNAPPROVED PAINT OR ANY TYPE OF LIQUID ASPHALT IS NOT 
ACCEPTABLE.  
  

INTERMEDIATE SURFACE: Interim markings shall be removed by methods that will 
cause minimal damage to the pavement surface while also ensuring that traveling public 
will not be confused or misdirected by any residual markings remaining on the 
intermediate surface.  The use of approved black-out tape and black-out paint 
(manufactured for the sole purpose of covering existing pavement markings) may be 
permitted on some interim surfaces, provided the results are satisfactory to the Engineer.  
  

FINAL SURFACE: No interim paint or thermoplastic markings will be permitted on any 
final surface unless the interim markings are in alignment with the location of the 
permanent markings and the interim marking will not interfere or adversely affect 
placement of the permanent markings.  The proposed method of removal for layout errors 
that require markings to be removed from the final surface shall have the prior approval of 
the Engineer.  Any damage to the final pavement surface caused by the pavement 
marking removal process shall be repaired at the Contractor’s expense by methods 
acceptable and approved by the Engineer. Subsection 400.3.06.C shall apply when 
corrective measures are required.  The use of black-out tape or blackout paint will not be 
permitted under any circumstance to correct layout errors on any final surface.  
  

Traffic shifts that are done on the final surface shall be accomplished using interim traffic 
marking tape that can be removed without any blemishing of the final surface.  Interim 
traffic marking tape shall be used on any of the following final surfaces; asphaltic 
concrete, Portland cement concrete, and bridge deck surfaces.  The contractor may 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss654.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss654.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss400.html%23X400306C
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss400.html%23X400306C
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propose alternate traffic markings and removal methods on the final surface. Submitted 
proposals shall include the type of material, method of removal and a cost comparison to 
the traffic marking tape method. Prior to any approval, the contractor shall field 
demonstrate to the satisfaction of the Engineer that the proposed traffic markings can be 
removed without any blemishing of the final surface. If the proposal is determined to be 
acceptable, a supplemental agreement will be executed prior to the installation of the 
proposed alternate traffic markings. The supplemental agreement shall denote the type of 
traffic marking materials, method of removal and any cost and/or time savings to the 
Department. The Department will not consider or participate in any cost increase that my 
result from implementing the proposed alternate method.   
  

PAY FACTOR REDUCTION FOR ASPHALTIC CONCRETE FINAL SURFACES: When 
the correction of an error in the layout of the final pavement markings requires the final 
surface to be grounded, blemished, scarred, or polished the pay factor shall be reduced 
to 0.95 for the entire surface area of the final topping that has a blemish, polished or a 
scarred surface.  The reduced pay factor shall not be confined to only the width and 
length of the stripe or the dimensions of the blemished areas, the whole roadway surface 
shall have the reduced pay factor applied.  The area of the reduced pay factor shall be 
determined by the total length and the total width of the roadway affected.  If the affected 
area is not corrected, the reduction in pay shall be deducted from the final payment for 
the topping layer of asphaltic concrete.  The Engineer shall make the final determination 
whether correction or a reduced pay factor is acceptable.   
  

The eradication of pavement markings on intermediate and final concrete surfaces shall 
be accomplished by a method that does not grind, polish, or blemish the surface of the 
concrete.  The method used for the removal of the interim markings shall not spall chip 
the joints in the concrete and shall not damage the sealant in the joints.  Any joint or 
sealant repairs shall be included in the bid price for Traffic Control-Lump Sum.  The 
proposed method of removal shall have the prior approval of the Engineer.  
  

Failure to promptly remove conflicting or non-applicable pavement markings shall be 
considered as non-performance under Subsection 150.08.  
  

PREPARATION AND PLANNING FOR TRAFFIC SHIFTS: When shifting of traffic 
necessitates removal of centerline, lane lines, or edge lines, all such lines shall be 
removed prior to, during, or immediately after any change so as to present the least 
interference with traffic.  Interim traffic marking tape shall be used as a temporary 
substitute for the traffic markings being removed.  
  

Before any change in traffic lane(s) alignment, marking removal equipment shall be 
present on the project for immediate use.  If marking removal equipment failures occur, 
the equipment shall be repaired or replaced (including leasing equipment if necessary), 
so that the removal can be accomplished without delay.  
  

Except for the final surface, markings on asphaltic concrete may be obliterated by an 
overlay course, when approved by the Engineer.  When an asphaltic concrete overlay is 
placed for the sole purpose of eliminating conflicting markings and the in place asphaltic 
concrete section will allow, said overlay will be eligible for payment only if designated in 
the Plans.  Overlays to obliterate lines will be paid for only once and further traffic shifts in 
the same area shall be accomplished with removable markings.  Only the minimum 
asphaltic concrete thickness required to cover lines will be allowed.  Excessive build-up 
will not be permitted.  When an overlay for the sole purpose of eliminating conflicting 
markings is not allowed, the markings no longer applicable shall be removed in 
accordance with Subsection 656.3.05.  

  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15008%23X15008
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D. RAISED PAVEMENT MARKERS  
  

Raised pavement markers (RPMs) are required as listed below for all asphaltic concrete 
pavements before the roadway is open to traffic.  On the final surface, RPM’s shall be 
placed according to the timeframes specified in Subsection 150.04E for full pattern 
pavement markings except Interstate Highways where RPM’s shall be placed and/or 
maintained when the roadway is open to traffic.  When Portland Cement Concrete is an 
intermediate or final surface and is open to traffic, one calendar day is allowed for 
cleaning and drying before the installation of RPMs is required.  

  

Raised pavement markers are not allowed on the right edge lines under any situation.  
  

1. Interstate Highways  
Retro-reflective raised pavement markers (RPM’s) shall be placed and/or maintained 
on intermediate pavements surfaces on all interstate highways that are open to 
traffic.  This includes all resurfacing projects along with widening and reconstruction 
projects.  The spacing and placement shall be as required for MULTI-LANE DIVIDED 
HIGHWAYS.  

  

2. Multi-Lane Divided Highways  
Retro-reflective raised pavement markers (RPMs) shall be placed and/or maintained 
on intermediate pavement surfaces on all multi-lane divided highways that are 
opened to traffic when these roadways are being widened or reconstructed.  Two 
lane-two way roadways that are being widened to a multilane facility, whether divided 
or undivided, are included in this provision.  Projects consisting primarily of asphalt 
resurfacing items or shoulder widening items are excluded from this requirement.  
The RPMs shall be placed as follows:  

  

a. SUPPLEMENTING LANE LINES    

  

80 foot center on skip lines with curvature less than three degrees. (Includes 
tangents)  

  

40 foot centers on solid lines and all lines with curvature between three degrees 
and six degrees.  

  

20 foot centers on curves over six degrees.  

  

20 foot centers on lane transitions or shifts.  
  

  

b. SUPPLEMENTING RAMP GORE LINES  

  

20 foot centers, two each, placed side by side.  

  

  

c. OTHER LINES  

  

As shown on the plans or directed by the Engineer.  
  

3. Other Highways  
On other highways under construction RPMs shall be used and/or maintained on 
intermediate pavement surfaces as follows:  
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a. SUPPLEMENTING LANE LINES AND SOLID LINES  

  

40 foot centers except on lane shifts. (When required in the Plans or  

Contract.)  
  

20 foot centers on lane shifts. (Required in all cases.)   
  

b. SUPPLEMENTING DOUBLE SOLID LINES  

  

40 foot centers (one each beside each line) except on lane shifts.   

(When required in the Plans or Contract.)  
  

20 foot centers on lane shifts.  (Required in all cases.)  
  

E. EXCEPTIONS FOR INTERIM MARKINGS  
  

Some exceptions to the time of placement and pattern of markings are permitted as 
noted below; however, full pattern pavement markings are required for the completed 
project.  

  

1. Two-Lane, Two-Way Roadways  
  

a. SKIP LINES  
All interim skip (broken) stripes shall conform to Section 652 except that stripes 
shall be at least two feet long with a maximum gap of 38 feet.  On curves greater 
than six degrees, a one-foot stripe with a maximum gap of 19 feet shall be used.  
In lane shift areas solid lines will be required. Interim skip lines shall be replaced 
with markings in full compliance with Section 652 prior to expiration of the 14 
calendar day period.  
  

Interim raised pavement markers may be substituted for the interim skip (broken) 
stripes.  If raised pavement markers are substituted for the two foot interim skip 
stripe, three markers spaced at equal intervals over a two feet distance will be 
required.  No separate payment will be made if the interim raised pavement 
markers are substituted for interim skip lines.  
  

Interim raised pavement markers shall be retro-reflective, shall be the same color 
as the pavement markers for which they are substituted, and shall be visible 
during daytime.  

  

The type of interim marker and method of attachment to the pavement shall be 
approved by the Office of Materials and Research but in no case will the markers 
be attached by the use of nails.  Flexible reflective markers, Type 14 or Type 15, 
may be used for a maximum of fourteen (14) calendar days as an interim marker.  
Any flexible reflective markers in use shall be from the qualified products list 
(QPL).  
  

The interim raised pavement markers shall be maintained until the full pattern 
pavement markings are applied.  At the time full pattern markings are applied the 
interim raised markers shall be removed in a manner that will not interfere with 
application of the full pattern pavement markings.  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss652.html
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b. NO PASSING ZONES-TWO-LANE, TWO-WAY ROADWAYS  

Passing zones shall be re-established in the locations existing prior to 
resurfacing.  No changes to the location of passing zones shall be done without 
the written approval of the Engineer.  For periods not to exceed three calendar 
days where interim skip centerlines are in place, no-passing zones shall be 
identified by using post or portable mounted DO NOT PASS regulatory signs 
(R4-1 24” x 30”) at the beginning and at intervals not to exceed ½ mile within 
each no-passing zone.  A post or portable mounted PASS WITH CARE 
regulatory sign (R4-1 24” x 30”) shall be placed at the end of each no-passing 
zone.  Post mounted signs shall be placed in accordance with the MUTCD.  
Portable signs shall conform to the requirements of the MUTCD and shall be 
NCHRP 350 compliant.  Portable signs shall be secured in such a manner to 
prevent misalignment and minimize the possibility of being blown over by 
weather conditions or traffic.  
  

On new location projects and on projects where either horizontal or vertical 
alignments has been modified, the location of No-Passing Zones will be identified 
by the Engineer.  

  

c. EDGELINES  

1) Bituminous Surface Treatment Paving  

Edgelines will not be required on intermediate surfaces (including asphaltic 
concrete leveling for bituminous surface treatment paving) that are in use for 
a period of less than 60 calendar days except at bridge approaches, on lane 
transitions, lane shifts, and in such other areas as determined by the 
Engineer.  On the final surface, edgelines shall be placed within 30 calendar 
days of the time that the final surface was placed.  
  

2) All Other Types of Pavement   

Edgelines will not be required on intermediate surfaces that are in use for a 
period of less than 30 calendar days except at bridge approaches, on lane 
transitions, lane shifts, and in such other areas as determined by the 
Engineer.  On the final surface, edgelines shall be placed within 14 calendar 
days of the time that the surface was placed.  

  

2. Multi-Lane Highways – With No Paved Shoulder(S) Or 

Paved Shoulder(S) Four Feet Or Less 
  

a. UNDIVIDED HIGHWAYS (INCLUDES PAVED CENTER TURN LANE)  

1) Centerlines and No-Passing Barrier-Full Pattern centerlines and nopassing 

barriers shall be restored before opening to traffic.  

  

2) Lanelines- Interim skip (broken) stripe as described in Subsection 

150.04E.1.a. may be used for periods not to exceed three calendar days. 

Skiplines are not permitted in lane shift areas.  Solid lines shall be used.   

  

3) Edgelines- Edgelines shall be placed on intermediate and final surfaces 

within three calendar days of obliteration.  

  

b. DIVIDED HIGHWAYS (GRASS OR RAISED MEDIAN)  

1) Lanelines- Full pattern skip stripe shall be restored before opening to traffic.  

Skip lines are not permitted in lane shift areas.  Solid lines shall be required.    

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E1a%23X15004E1a
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E1a%23X15004E1a
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E1a%23X15004E1a
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E1a%23X15004E1a
http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E1a%23X15004E1a


NFCID     ITB # 21-001  
 

DAVIS DRIVE EXTENSION AND MULTIMODAL IMPROVEMENTS FROM MANSELL ROAD TO WESTSIDE PARKWAY 
        

 

Page 112 of 135 

 

  

2) Centerline/Edgeline- Solid lines shall be placed on intermediate and final 

surfaces within three calendar days of obliteration.  

  

3. Limited Access Roadways And Roadways With Paved 

Shoulders Greater Than Four Feet  
  

a. Same as Subsection 150.04.E.2 except as noted in (b) below.  

  

b. EDGELINES-  

1) Asphaltic Concrete Pavement- Edgelines shall be placed on intermediate 

and final surfaces prior to opening to traffic.  

  

2) Portland Cement Concrete Pavement- Edgelines shall be placed on any 

surface open to traffic no later than one calendar day after work is completed 

on a section of roadway.  All water and residue shall be removed prior to 

daily striping.  

  

4. Ramps For Multi-Lane Divided Highways  
  

A minimum of one solid line edge stripe shall be placed on any intermediate surface 
of a ramp prior to opening the ramp to traffic.  The other edge stripe may be omitted 
for a maximum period of three (3) calendar days on an intermediate surface.  
Appropriate channelization devices shall be spaced at a maximum of twenty-five (25’) 
feet intervals until the other stripe has been installed.   
The final surface shall have both stripes placed prior to opening the ramp to traffic.  

  

5. Miscellaneous Pavement Markings  
  

FINAL SURFACE: School zones, railroads, stop bars, symbols, words and other 
similar markings shall be placed on final surfaces conforming to Section 652 within 
fourteen (14) calendar days of completion of the final surface.  Final markings shall 
conform to the type of pay item in the plans.  When no pay item exists in the plans 
the final markings shall conform to Section 652 for painted markings.  

  

INTERMEDIATE SURFACE: Intermediate surfaces that will be in use for more than 
forty-five (45) calendar days shall have the miscellaneous pavement markings 
installed to conform to the requirement of Section 652.  Under Subsection 150.11, 
Special Conditions, or as directed by the Engineer these markings may be 
eliminated.  

  

F. MOBILE OPERATIONS  
  

When pavement markings (centerlines, lane lines, and edgelines) are applied in a 
continuous operation by moving vehicles and equipment, the following minimum 
equipment and warning devices shall be required.  These devices and equipment are in 
addition to the minimum requirements of the MUTCD.  

  

1. All Roadways  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15004E2%23X15004E2
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All vehicles shall be equipped with the official slow moving vehicle symbol sign.  All 
vehicles shall have a minimum of two flashing or rotating beacons visible in all 
directions.  All protection vehicles shall have an arrow panel mounted on the rear.  All 
vehicles requiring an arrow panel shall have, as a minimum, a Type B panel.  All 
vehicle mounted signs shall be mounted with the bottom of the sign a minimum 
height of forty-eight inches (48”) above the pavement. All sign legends shall be 
covered or removed from view when work is not in progress.  

  

2. Two-Lane Two-Way Roadways  
  

a. Lead Vehicles  

The lead vehicle may be a separate vehicle or the work vehicle applying the 
pavement markings may be used as the lead vehicle.  The lead vehicle shall 
have an arrow panel mounted so that the panel is easily visible to oncoming 
(approaching) traffic.  The arrow panel should typically operate in the caution 
mode.  

  

b. Work Vehicles  

The work vehicle(s) applying markings shall have an arrow panel mounted on the 
rear.  The arrow panel should typically operate in the caution mode.  The work 
vehicle placing cones shall follow directly behind the work vehicle applying the 
markings.  

  

c. Protection Vehicles  

A protection vehicle may follow the cone work vehicle when the cones are being 
placed and may follow when the cones are being removed.  

  

3. MULTI-LANE ROADWAYS  
A lead vehicle may be used but is not required.  The work vehicle placing cones shall 
follow directly behind the work vehicle applying the markings.  A protection vehicle 
that does not function as a work vehicle should follow the cone work vehicle when 
traffic cones are being placed.  A protection vehicle should follow the cone work 
vehicle when the cones are being removed from the roadway.  Protection vehicles 
shall display a sign on the rear of the vehicle with the legend PASS ON 
LEFT(RIGHT).  
  

INTERSTATES AND LIMITED ACCESS ROADWAYS: A protection vehicle shall 
follow the last work vehicle at all times and shall be equipped with a truck mounted 
attenuator  that is certified for impacts not less than 62 mph in accordance with 
NCHRP350 Test Level Three (3).    

  

150.05 CHANNELIZATION  

A.  GENERAL  
   

Channelization shall clearly delineate the travelway through the work zone and alert 
drivers and pedestrians to conditions created by work activities in or near the travelway. 
Channelization shall be done in accordance with the plans and specifications, the 
MUTCD, and the following requirements.  
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All Channelization Devices utilized on any project shall be NCHRP 350 compliant.  Any 
device used on the Work shall be from the Qualified Products List.  All devices utilized on 
the work shall have a decal, logo, or manufacturer’s stamping that clearly identifies the 
device as NCHRP 350 compliant.  The Contractor may be required to furnish certification 
from the Manufacturer for any device to prove NCHRP 350 compliance.    

  

1. Types of Devices Permitted for Channelization in Construction Work Zones:  

  

a. DRUMS:  
  

1) DESIGN: Drums shall meet the minimum requirement of the MUTCD and 

shall be reflectorized as required in Subsection 150.01.D.  The upper edge of 

the top reflectorized stripe on the drum shall be located a minimum of 33 

inches above the surface of the roadway.  A minimum drum diameter of 18 

inches shall be maintained for a minimum of 34 inches above the roadway.  

  

2) APPLICATION:  Drums shall be used as the required channelizing device to 

delineate the full length of a lane closure, shift, or encroachment, except as 

modified by this Subsection.  

  

3) TRANSITION TAPERS FOR LANE CLOSURES: Drums shall be used on all 

transition tapers.  The minimum length for a merging taper for a lane closure 

on the travelway shall be as shown in Table 150-1:  

  

  

TABLE 150-1  

  

Posted  

Speed  

Limit, 

MPH  

Lane  

Width  

9 Feet  

Lane  

Width  

10 Feet  

Lane  

Width  

11 Feet  

Lane  

Width  

12 Feet  

Maximum Drum  

Spacing in 

Tapers,  

(Feet)  

            Minimum Taper Length (L) in Feet    

20  60  70  75  80  20  

25  95  105  115  125  25  

30  135  150  165  180  30  

35  185  205 225  245  35  

40  240  270  295  320  40  

45  405  450  495  540  45  

50  450  500  550  600  50  

55  495  550  605  660  55  

60  540  600  660  720  60  

65  585  650  715  780  65  

70  630  700  770  840  70  

75  675  750  825  900  75  

  

  

  

If site conditions require a longer taper then the taper shall be lengthened to 
fit particular individual situations.  

  

The length of shifting tapers should be at least ½ L.   
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The length of a closed lane or lanes, excluding the transition taper(s), shall 
be limited to a total of two (2) miles.  Prior approval must be obtained from 
the Engineer before this length can be increased.  
  

Night time conditions: When a merge taper exists into the night all drums 
located in the taper shall have, for the length of the taper only, a six (6”) inch 
fluorescent orange (ASTM Type VI, VII, VIII, IX or X) reflectorized top stripe 
on each drum. The top six-inch stripe may be temporarily attached to the 
drum while in use in a taper. The Engineer may allow the fluorescent orange 
reflectorized six (6”) inch top stripe on each drum in a merging taper to 
remain in place during daylight hours provided there is a lane closure(s) with 
a continuous operation that begins during one nighttime period and ends 
during another nighttime period. All drums that have the six-inch top stripe 
permanently attached shall not be used for any other conditions.   
  

Multiple Lane Closures:  
  

(a) A maximum of one lane at a time shall be closed with each merge taper.  

  

(b) A minimum tangent length of 2 L shall be installed between each 

individual lane closure taper.  

  

4) LONGITUDINAL CHANNELIZATION: Drums shall be spaced as listed below 
for various roadside work conditions except as modified by Subsection 
150.06.  Spacing shall be used for situations meeting any of the conditions 
listed as follows:  

  

(a) 40 FOOT SPACING MAXIMUM   

  

(1) For difference in elevation exceeding two inches.  

  

(2) For healed sections no steeper than 4:1 as shown in Subsection 

150.06, Detail 150-E.  

  

(b) 80 FOOT SPACING MAXIMUM  

  

(1) For difference in elevation of two inches or less.  

  

(2) Flush areas where equipment or workers are within ten feet of the 

travel lane.  

  

(c) 200 FOOT SPACING MAXIMUM: Where equipment or workers are more 

than ten feet from travel lane.  Lateral offset clearance to be four feet 

from the travel lane.  

  

(1) For paved areas eight feet or greater in width that are paved flush 

with a standard width travel lane.  

  

(2) For disturbed shoulder areas not completed to typical section that 

are flush to the travel lane and considered a usable shoulder.  
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REMOVAL OF DRUMS: Drums may be removed after shoulders are completed 
to typical section and grassed.  Guardrail and other safety devices shall be 
installed and appropriate signs advising of conditions such as soft or low 
shoulder shall be posted before the drums are removed.  

  

b. VERTICAL PANELS  

  

1) DESGN: All vertical panels shall meet the minimum requirements of the 

MUTCD.  All vertical panels shall have a minimum of 270 square inches of 

retro-reflective area facing the traffic and shall be mounted with the top of the 

reflective panel a minimum of 36” above the roadway.  

  

2) APPLICATION: Lane encroachment by the drum on the travelway should 

permit a remaining lane width of ten feet.  When encroachment reduces  

the travelway to less than ten feet, vertical panels shall be used to restore the 
travelway to ten feet or greater.  No other application of vertical panels will be 
permitted.  

  

c. CONES  

  

1) DESIGN:  All cones shall be a minimum of 28 inches in height regardless of 

application and shall meet the requirement of the MUTCD.  Reflectorization 

may be deleted from all cones.  

  

2) APPLICATION: For longitudinal channelizing only, cones will be permitted for 

daylight closures or minor shifts.  (Drums are required for all tapers.)  The 

use of cones for nighttime work will not be permitted.  Cones shall not be 

stored or allowed to be visible on the worksite during nighttime hours.  

  

d. BARRICADES   

  

DESIGN: Type III barricades shall meet the minimum requirements of the 
MUTCD and shall be reflectorized as required in Subsection 150.01.D. The 
Contractor has the option of choosing Type III barricades from the Qualified 
Products List or the Contractor may utilize generic barricades that are approved 
by the Federal Highway Administration (FHWA). When barricades have been 
specifically crash tested with signs attached, the contractor has the responsibility 
to attach the signs as per the manufacturer’s recommendations to ensure 
crashworthiness.  If signs are attached to generic barricades or to barricades 
from the Qualified Products List (QPL) that have not been crash tested with signs 
attached then the responsibility for crashworthiness and the liability for mounting 
these signs to the barricades are assumed by the Contractor and the Contractor 
shall certify that the barricades are crashworthy under FHWA workzone 
guidelines for NCHRP 350 crashworthy compliance. Any generic barricades used 
in the work shall be stamped or stenciled to show compliance with NCHRP 350.  
The use of Type I and Type II barricades will not be permitted.  

  

1) APPLICATION: Type III barricades shall be placed as required by the plans, 

the Standards, and as directed by the Engineer.  All signs mounted on 

barricades shall be mounted to comply with the requirements of the MUTCD 

and NCHRP 350 Test Level III.  NCHRP 350 crashworthy compliance may 

require that rigid signs be mounted separate from the Type III barricade.  

  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15001C%23X15001C
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When a barricade is placed so that it is subject to side impact from a vehicle, 
a drum shall be placed at the side of the barricade to add target value to the 
barricade.  

  

  

  

  

e. WARNING LIGHTS:   

  

1) DESIGN:  All warning lights shall meet the requirements of the MUTCD.  

  

  

2) APPLICATION    

  

(a) Type A low-intensity flashing lights shall be used as shown in the Plans, 

the Standards, and as directed by the Engineer.  Flashing lights are not 

required for advance warning signs in Subsection 150.03.H.  

  

(b) Type C Steady-Burn lights shall be used as shown in the Plans, the 

Standards, and as directed by the Engineer.  Steady-burn lights are not 

required on drums for merging tapers that exist into the night.  

  

f. TEMPORARY BARRIERS  

  

1) DESIGN: Temporary barriers shall meet the requirements of Sections 620.  

  

2) APPLICATION: Temporary barriers shall be placed as required by the plans, 

standards, and as directed by the Engineer.  When Temporary barrier is 

located 20 feet or less from a travel lane, yellow reflectors shall be fixed to 

the top of the barrier at intervals not greater than 40 feet in the longitudinal 

section and 20 feet in the taper section and shall be mounted approximately 

two inches above the barrier.  If both lanes of a two-lane two-way roadway 

are within 20 feet or less of the barrier then the reflectors shall be installed for 

both directions of traffic.    

  

The reflectors shall be 100 square inches (ASTM Type VII or VIII) reflective 
sheeting mounted on flat-sheet blanks.  The reflectors shall be mounted 
approximately two inches above the top of the barrier.  The reflectors shall be 
attached to the barrier with adhesive or by a drilled-in anchor type device.  
The reflectors shall not be attached to a post or board that is placed between 
the gap in the barrier sections.  
  

Approach end of Temporary barrier shall be flared or protected by an impact 
attenuator (crash cushion) or other approved treatment in accordance with 
Construction Details/Standards and Standard  
Specifications.   
  

On interstate or other controlled access highways where lane shifts or 
crossovers cause opposing traffic to be separated by less than 40 ft., 
portable barrier shall be used as a separator.  

  

B. PORTABLE IMPACT ATTENUATORS:  

  

http://tomcat2.dot.state.ga.us/thesource/pdf/special_provisions/shelf/sp150.html%23X15003H%23X15003H
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1. DESCRIPTION  
This work consists of the furnishing (including spare parts), installation, maintenance, 
relocation, reuse as required, and removal of Portable Impact Attenuator 
Units/Arrays.  

  

2. MATERIALS   
Materials used in the Attenuator shall meet the requirements of Section 648 for 
Portable Impact Attenuators.  

  

  

3. CONSTRUCTION  
Portable Impact Attenuator Unit/Arrays installation shall conform to the requirements 
of Section 648, Manufacturer’s recommendations and Georgia Standard 4960 and 
shall be installed at locations designated by the Engineer, and/or as shown on the 
plans.   

  

C. TEMPORARY GUARDRAIL ANCHORAGE- Type 12:  
  

1. DESCRIPTION  
This work consists of the furnishing, installation, maintenance and removal or 
Temporary Guardrail Anchorage- Type 12 used for Portable Barrier or temporary 
guardrail end treatment.  

  

2. MATERIALS  
Materials used in the Temporary Guardrail Anchorage- Type 12 shall meet the 
requirements of Subsection 641.2 of the Specifications and current Georgia 
Standards and may be new or used.  Materials salvaged from the Project which meet 
the requirements of Standards may be utilized if available.  The use of any salvaged 
materials will require prior approval of the Engineer.  

  

3. CONSTRUCTION  
Installation of the Temporary Guardrail Anchorage- Type 12 shall conform to the 
requirements of the Plans, current Georgia Standards and Subsection 641.3 of the 
Specifications.  Installation shall also include sufficient additional guardrail and 
appurtenances to effect the transition and connection to Temporary Concrete Barrier 
as required by the details in Georgia Standard 4960.  

  

150.06  DIFFERENCES IN ELEVATION BETWEEN TRAVEL LANES 

AND SHOULDERS (SEE SUBSECTION  150.06.G  FOR 

PROJECTS CONSISTING PRIMARILY OF ASPHALTIC 

CONCRETE RESURFACING ITEMS)  
  

Any type of work such as paving, grinding, trenching, or excavation that creates a difference 
in elevation between travel lanes or between the travelway and the shoulder shall not begin 

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss648.html
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until the Contractor is prepared and able to continuously place the required typical section to 
within two inches (2”) of the existing pavement elevation.  For any areas that the two inches 
minimum difference in elevation cannot be accomplished the section shall be healed as 
shown in Detail 150-E.  If crushed stone materials are used to provide a healed section no 
separate payment will be made for the material used to heal any section.  The Contractor 
may submit a plan to utilize existing pay items for crushed stone provided the plan clearly 
demonstrates that the materials used to heal an area will be incorporated into the work with 
minimal waste.  Handling and hauling of any crushed stone used to heal shall be kept to a 
minimum.  The Engineer shall determine if the crushed stone used to heal meets the 
specifications for gradation and quality when the material is placed in the final location.   

  

A maximum of sixty (60) calendar days shall be allowed for conditions to exist that require 
any section or segment of the roadway or ramp to continue to require a healed section as 
described by Detail 150-E. Failure to meet this requirement shall be considered as non-
performance of Work under Subsection 150.08.   

  

When trenching or excavation for minor roadway or shoulder widening is required, all 
operations at one site shall be completed to the level of the existing pavement in the same 
work day.  

  

Any channelization devices utilized in the work shall conform to the requirements of 
Subsection 150.05 and to the placement and spacing requirements in Details 150-B, 150-C, 
150-D, and 150-E shown in this section.  

  

Any construction activity that reduces the width of a travel lane shall require the use of a W-
20 sign with the legend “LEFT/RIGHT LANE NARROWS”.  Two 24” x 24” red or red/orange 
flags may be mounted above the W-20 sign.  The W-20 sign shall be located on the side of 
the travelway that has been reduced in width just off the travelway edge of pavement.  The 
W-20 sign shall be a minimum of 500 feet in advance of any channelization devices that 
encroach on the surface of travelway.  A portable changeable message sign may be used in 
lieu of the W-20 sign.  

  

GENERAL/TIME RESTRICTIONS:  

  

A. STONE BASES, SOIL AGGREGATE BASE AND SOIL 
BASES  

  

1. All Highways  
Differences in elevation of more than two inches between surfaces carrying or 
adjacent to traffic will not be allowed for more than a 24-hour period.  A single length 
of excavated area that does not exceed 1000 feet in total length may be left open as a 
start up area for periods not to exceed 48 hours provided the Contractor can 
demonstrate the ability to continuously excavate and backfill in a proficient manner.  
Prior approval of the Engineer shall be obtained before any startup area may be 
allowed.  

  

2. LIMITED ACCESS HIGHWAY RAMPS (INTERSTATES):   

On projects that include ramp rehabilitation work, one ramp at a time may be 
excavated for the entire length of the ramp from the gore point of the ramp with the 
interstate mainline to the intersection with the crossing highway.  This single ramp 
may remain excavated with a vertical difference in elevation greater than two (2”) 
inches for a maximum of fourteen (14) calendar days with drums spaced at twenty 
(20’) feet intervals as shown in Detail 150-B and a buffer space accepted under 
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Section 150.06.F.  After fourteen (14) calendar days the section shall be healed as 
required for all other highways.  This area will be allowed in addition to the 1000 feet 
allowed for all other highways.  

  

B.  ASPHALT BASES, BINDERS AND TOPPINGS  

 

1. DIFFERENCES IN ELEVATION BETWEEN THE 
SURFACES OF ADJACENT TRAVELWAYS   

Travel lanes shall be paved with a plan that minimizes any difference in elevation 
between adjacent travel lanes.  The following limitations will be required on all work:  

  

a. Differences of two inches (2”) or less may remain for a maximum period of 

fourteen (14) calendar days.  

  

b. Differences of greater than two inches (2”) shall be permitted for continuous 

operations only.  

  

EMERGENCY SITUATIONS: Inclement weather, traffic accidents, and other events 
beyond the control of the Contractor may prevent the work from being completed as 
required above.  The Contractor shall notify the Engineer in writing stating the 
conditions and reasons that have prevented the Contractor from complying with the 
time limitations.  The Contractor shall also outline a plan detailing immediate steps to 
complete the work.  Failure to correct these conditions on the first calendar day that 
conditions will allow corrective work shall be considered as non-performance of Work 
under Subsection 150.08.  

  

2. Differences in Elevation Between Asphalt Travelway and 
Paved Shoulders  
Differences in elevation between the asphalt travelway and asphalt paved shoulders 
shall not be allowed to exist beyond the maximum durations outlined below for the 
conditions shown in Details 150-B, 150-C, 150-D, and 150-E:  

  

Detail 150-B conditions shall not be allowed for more than 24 hours.  A single length 
that does not exceed 1000 feet in total length may be left open for periods not to 
exceed 48 hours provided the Contractor can demonstrate the ability to continuously 
pave in a proficient manner. Prior approval of the Engineer shall be obtained before 
any section is allowed to exceed 24 hours.  Any other disturbed shoulder areas shall 
be healed as in Detail 150-E.  

  

Detail 150-C conditions will not be allowed for more than 48 hours.  
  

Detail 150-D conditions will not be allowed for more than 30 calendar days.  
  

Detail 150-E conditions will not be allowed for more than 60 calendar days.  
  

Failure to meet these requirements shall be considered as non-performance of Work 
under Subsection 150.08.  
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C. PORTLAND CEMENT CONCRETE  
  

Work adjacent to a Portland Cement Concrete traveled way which involves the following 
types of base and shoulders shall be accomplished according to the time restrictions 
outlined for each type of base or shoulder.  Traffic control devices shall be in accordance 
with Subsection 150.05.  

  

1. Cement Stabilized Base  
Work adjacent to the traveled way shall be healed as per Detail 150-E within forty-
eight (48) hours after the seven (7) calendar day curing period is complete for each 
section placed.  During the placement and curing period, traffic control shall be in 
accordance Detail 150-B.  

  

  

  

2. Asphaltic Concrete Base  
When an asphaltic concrete base is utilized in lieu of a cement stabilized base the 
asphaltic concrete base shall be healed as per Detail 150-E within forty-eight (48) 
hours after the placement of each section of asphaltic concrete base.  For the first 
forty eight hours traffic control shall be in compliance with Detail 150-B.  
  

3. Concrete Paved Shoulders  
Concrete paved shoulders shall be placed within sixty (60) calendar days after the 
removal of each section of existing shoulder regardless of the type of base materials 
being placed on the shoulders. During the placement period, traffic control devices 
shall be in accordance with the appropriate detail based on the depth of the change 
in elevation. Differences in elevation of more than two inches between the travel way 
and the shoulder will not be allowed for more than a 24-hour period.  A single length 
of excavated area that does not exceed 1000 feet in total length may be left open as 
a start up area for periods not to exceed 48 hours provided the Contractor can 
demonstrate the ability to continuously excavate and backfill in a proficient manner.  
Prior approval of the Engineer shall be obtained before any startup area may be 
allowed. Any other disturbed shoulder areas shall be healed as in Detail 150-E.   

  

4. Asphaltic Concrete Shoulders  
A difference in elevation that meets the requirements of Detail 150-B shall not be 
allowed to exist for a period greater than forty-eight (48) hours. After the removal of 
the existing shoulder the section or segment of travelway may be healed with stone 
as per Detail 150-E for a maximum of fourteen (14) calendar days. Asphaltic 
concrete shoulders shall be placed within two (2”) inches or less of the traveled way 
surface within fourteen (14) calendar days after the removal of the stone healed 
section or the removal of each section of the existing shoulder.  The two (2”) inches 
or less difference in elevation shall not remain in existence for a period that exceeds 
thirty (30) calendar days unless the paved shoulder is utilized as a detour for the 
traveled way. During the placement period, traffic control shall be in accordance with 
the appropriate detail based on the depth of the change in elevation.    

  

The Contractor may propose an alternate plan based on Subsection 150.06.F.  
Failure to meet the above requirements and time restrictions shall be considered as 
non-performance of Work under Subsection 150.08.  

  

D.  MISCELLANEOUS ELEVATION DIFFERENTIALS FOR 

EXCAVATIONS  
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ADJACENT TO THE TRAVELWAY  
  

Drainage structures, utility facilities, or any other work which results in a 
difference in elevation adjacent to the travelway shall be planned and 
coordinated to be performed in such a manner to minimize the time traffic is 
exposed to this condition.  The excavation should be back filled to the minimum 
requirements of Detail 150-E as soon as practical.  Stage construction such as 
plating or backfilling the incomplete work may be required.  The difference in 
elevation shall not be allowed to exist for more than five (5) calendar days under 
any circumstances.  Failure to correct this condition shall be considered as 
nonperformance of Work under Subsection 150.08.   

  
  

E. CONDUIT INSTALLATION IN PAVED AND DIRT 
SHOULDERS  

  

The installation of conduit and conduit systems along the shoulders of a traveled 
way shall be planned and installed in a manner to minimize the length of time that 
traffic is exposed to a difference in elevation condition. The following restrictions 
and limitations shall apply:   

  

1. Differences in Elevation of Two (2”) Inches or Less  
The shoulder may remain open when workers are not present.  When workers are 
present the shoulder shall be closed and the channelization devices shall meet the 
requirements of Subsection 150.05.  The difference in elevation on the shoulder shall 
remain for a maximum period of fourteen (14) calendar days.  

  

2. Differences in Elevation Greater Than Two (2”) Inches  
The shoulder shall be closed.  The shoulder closure shall not exceed twenty-four (24) 
hours in duration unless the Special Conditions in Subsection 150.11 modifies this 
restriction or the Engineer allows the work to be considered as a continuous 
operation.  

  

Failure to meet these requirements shall be considered as non-performance of Work 
under Subsection 150.08.   

  

F. MODIFICATIONS TO TIME RESTRICTIONS  
  

The Contractor may propose any alternate temporary traffic control plan that utilizes a 
portion of the travel lane as a “buffer space”.  This buffer space may allow for an 
enhanced work area that will allow for the placement of materials to proceed at a pace 
that could not be achieved with the time restriction requirements outlined in Section 
150.06.A, 150.06.B, and 150.06.C.  The Contractor may propose modified time 
restrictions based on the use of the buffer space.  Any proposed modifications in the time 
duration allowed for the differences in elevations to exist shall be reviewed by the 
Engineer as a component of the overall TTC plan.  No modifications shall be made until 
the proposed plan is accepted by the Engineer.  The Engineer shall have no obligation to 
consider any proposal which results in an increase in cost to the Department.  
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For the travel lane described in each of the details 150-B, 150-C, 150-D and 150-E it is 
presumed that the pavement marking edgeline (yellow or white solid stripe) is located at 
the very edge of the travel lane surface.  A buffer space (temporary paved shoulder) that 
utilizes a portion of the travel lane should be six (6’) feet in width desirable but shall not 
be less than four (4’) feet in width.  Any remaining travel lane(s) shall not be less than ten 
(10’) feet in width. Modifications to drum spacing shown in the details above will not be 
allowed.  

  

If the proposed shifting of the traffic to obtain a buffer space and maintain a minimum 
travel lane(s) of ten (10’) feet requires the use of any existing paved shoulders then the 
cost of maintenance and repair of the existing paved shoulder(s) shall be the 
responsibility of the Contractor.  The Contractor is responsible for the costs of 
maintenance and repairs even if the existing paved shoulder(s) is to be removed in a later 
stage of the work.  Existing shoulders that have rumble strips shall have the rumble strips 
removed before the shoulder can be utilized as part of the travel lane.  The cost of the 
removal of the rumble strips shall be done at no cost to the Department even if the 
shoulder is to be removed in a later stage of the work.   

  

Any modifications to the staging and time restrictions that are approved as part of the 
TTC plan shall be agreed to in writing.  Failure to meet these modifications shall be 
considered as non-performance of the Work under Subsection 150.08.  

  

G. ASPHALTIC CONCRETE RESURFACING PROJECTS   
  

SHOULDER CONSTRUCTION INCLUDED AS A PART OF THE CONTRACT: When the 
placement of asphaltic concrete materials creates a difference in elevation greater than 
two (2”) inches between the earth shoulder (grassed or un-grassed) and the edge of 
travelway or between the earth shoulder and a paved shoulder that is less than four (4’) 
feet in width, the Contractor shall place and maintain drums in accordance with the 
requirements of Subsection 150.05A.1.a.4).  When the edge of the paved surface is 
tapered with a 30-45 degree wedge, drums may be spaced at 2.0 times the speed limit in 
MPH.  Drums shall remain in place and be maintained until the difference in elevation has 
been eliminated by the placement of the appropriate shoulder materials.  

  

SHOULDER CONSTRUCTION NOT INCLUDED AS A PART OF THE CONTRACT: 
When the placement of asphaltic concrete materials creates a difference in elevation 
greater than two (2”) inches between the earth shoulder (grassed or un-grassed) and the 
edge of travelway or between the earth shoulder and a paved shoulder that is less than 
four (4’) feet in width, the Contractor shall notify the Engineer, in writing, when the 
resurfacing work including all punchlist items has been completed.   

  

See Subsection 150.03.L for the requirements for “LOW/SOFT SHOULDERS” and 
“SHOULDER DROP-OFF” signage.  

       

Location of drums when Elevation Difference exceeds 4 inches. Drums spaced at 20 foot intervals. 

Note: If the travel way width is reduced to less than 10 feet by the use of drums, vertical panels shall be 

used in lieu of drums.  
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ELEVATION DIFFERENCE GREATER THAN 4 INCHES 

DETAIL 150-B 

    

  

  

  

Drums spaced at 40 foot intervals.  Location of drums when Elevation 

Difference is 2+ inches to 4 inches.  

 
  

DETAIL 150-C     

  

Drums spaced at 80 foot intervals.  Location of drums when Elevation 

Difference is 2 inches or less.  

 

ELEVATION DIFFERENCE OF 2 INCHES OR LESS  

 
  

DETAIL 150-D  
    

New Construction   

  
Travel Lane   

  

New Construction   
  

Travel Lane   
  

ELEVATION  DIFFERENCE 2+ to 4 inches   

 inches  ± 6   

New Construction   
  

Travel Lane   
  

4  feet  ±   
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   Location of drums immediately after 

completion of healed sections spaced at 

40 foot intervals.  

 
  

DETAIL 150-E  

      

   

150.07 FLAGGING AND PILOT CARS:  
  

A. FLAGGERS  
  

Flaggers shall be provided as required to handle traffic, as specified in the Plans or 
Special Provisions, and as required by the Engineer.  

  

B. FLAGGER CERTIFICATION  
  

All flaggers shall meet the requirements of the MUTCD and shall have received training 
and a certificate upon completion of the training from one of the following organizations:  

  

National Safety Council  
Southern Safety Services  
Construction Safety Consultants  
Ivey Consultants  
American Traffic Safety Services Association (ATSSA)   

  

Certifications from other agencies will be accepted only if their training program has been 
approved by any one of the organizations listed above.   

  

Failure to provide certified flaggers as required above shall be reason for the Engineer 
suspending work involving the flagger(s) until the Contractor provides the certified 
flagger(s).  Flaggers shall have proof of certification and valid identification (photo I.D.) 
available any time they are performing flagger duties.  

  

New Construction   
  

Travel Lane   
  

HEALED SECTION   

2  feet  ±   
  

TOP OF DRUM TO BE LEVEL   Compacted graded aggregate,  
subbase material or dirt.   
  
NO STEEPER THAN 4:1   
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C. FLAGGER APPEARANCE AND EQUIPMENT  
  

Flaggers shall wear high-visibility clothing in compliance with Subsection 150.01.A. The 
apparel background (outer) material color shall be fluorescent orange-red, fluorescent 
yellow-green, or a combination of the two as defined in the ANSI standard. The retro-
reflective material shall orange, yellow, white, silver, yellow-green, or a fluorescent 
version of these colors, and shall be visible at a minimum distance of one thousand 
(1000) feet. The retro-reflective safety apparel shall be designed to clearly identify the 
wearer as a person. They shall use a Stop/Slow paddle meeting the requirements of the 
MUTCD for controlling traffic.  The Stop/Slow paddles shall have a shaft length of seven 
(7) feet minimum.  The Stop/Slow paddle shall be retro-reflectorized for both day and 
night usage.  In addition to the Stop/Slow paddle, a flagger may use a flag as an 
additional device to attract attention.  This flag shall meet the minimum requirements of 
the MUTCD.  The flag shall, as a minimum, be 24 inches square and red or red/orange in 
color.  For night work, the vest shall have reflectorized stripes which meet the 
requirements of the MUTCD.    

  

D. FLAGGER WARNING SIGNS  
  

Signs for flagger traffic control shall be placed in advance of the flagging operation in 
accordance with the MUTCD.  In addition to the signs required by the MUTCD, signs at 
regular intervals, warning of the presence of the flagger shall be placed beyond the point 
where traffic can reasonably be expected to stop under the most severe conditions for 
that day’s work.  

  

E. PILOT VEHICLE REQUIREMENTS  
  

Pilot vehicles will be required during placement of bituminous surface treatment or 
asphaltic concrete on two-lane roadways unless otherwise specified.  Pilot vehicles shall 
meet the requirements of the MUTCD.  

  

F. PORTABLE TEMPORARY TRAFFIC CONTROL SIGNALS  
  

The Contractor may request, in writing, the substitution of portable temporary traffic 
control signals for flaggers on two-lane two-way roadways provided the temporary signals 
meets the requirements of the MUTCD, Section 647, and Subsection 150.02.A.8.  As a 
part of this request, the Contractor shall also submit an alternate temporary traffic control 
plan in the event of a failure of the signals.  Any alternate plan that requires the use of 
flaggers shall include the use of certified flaggers.  The Contractor shall obtain the 
approval of the Engineer before the use of any portable temporary traffic control signals 
will be permitted.  

  

150.08     ENFORCEMENT  
  

The safe passage of pedestrians and traffic through and around the temporary traffic control 
zone, while minimizing confusion and disruption to traffic flow, shall have priority over all 
other Contractor activities.  Continued failure of the Contractor to comply with the 
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requirements of Section 150 (TRAFFIC CONTROL) will result in non-refundable deductions 
of monies from the Contract as shown in this Subsection for nonperformance of Work.  

  

Failure of the Contractor to comply with this Specification shall be reason for the Engineer 
suspending all other work on the Project, except erosion control and traffic control, taking 
corrective action as specified in Subsection 105.15, and/or withholding payment of monies 
due to the Contractor for any work on the Project until traffic control deficiencies are 
corrected.  These other actions shall be in addition to the deductions for non-performance of 
traffic control.  

  

150.09        MEASUREMENT  
  

 A. TRAFFIC CONTROL  
  

When listed as a pay item in the Proposal, payment will be made at the Lump Sum price bid, 
which will include all traffic control not paid for separately, and will be paid as follows:  
  

When the first Construction Report is submitted, a payment of 25 (twenty-five) percent of the 
Lump Sum price will be made.  For each progress payment thereafter, the total of the Project 
percent complete shown on the last pay statement plus 25 (twenty-five) percent will be paid 
(less previous payments), not to exceed one hundred (100) percent.  
  

When no payment item for Traffic Control-Lump Sum is shown in the Proposal, all of the 

requirements of Section 150 and the Temporary Traffic Control Plan shall be in full force and 
effect.  The cost of complying with these requirements will not be paid for separately, but shall 
be included in the overall bid submittal.  

  

B. SIGNS  
  

When shown as a pay item in the contract, interim special guide signs will be paid for as 
listed below.  All other regulatory, warning, and guide signs, as required by the Contract, 
will be paid for under Traffic Control Lump Sum or included in the overall bid submitted.  

  

1. Interim ground mounted or interim overhead special guide signs will be measured for 

payment by the square foot.  This payment shall be full compensation for furnishing 

the signs, including supports as required, erecting, illuminating overhead signs, 

SCHEDULE OF DEDUCTIONS FOR EACH CALENDAR DAY OF DEFICIENCIES OF TRAFFIC 

CONTROL INSTALLATION AND/OR MAINTENANCE  

ORIGINAL TOTAL CONTRACT AMOUNT    

From More Than  To and Including  Daily Charge  

$0  $100,000  $200  

$100,000  $1,000,000  $500  

$1,000,000  $5,000,000  $1,000  

$5,000,000  $20,000,000  $1,500  

$20,000,000  $40,000,000  $2,000  

$40,000,000  $-------------  $3,000  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss105.html%23X10515
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss105.html%23X10515
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maintaining, removing, re-erecting, and final removal from the Project.  Payment will 

be made only one time regardless of the number of moves required.  

  

2. Remove and reset existing special guide signs, ground mount or overhead, complete, 

in place, will be measured for payment per each.  Payment will be made only one 

time regardless of the number of moves required.  

  

3. Modify special guide signs, ground mount or overhead, will be measured for payment 

by the square foot.  The area measured shall include only that portion of the sign 

modified.  Payment shall include materials, removal from posts or supports when 

necessary, and remounting as required.  

  

C. TEMPORARY BARRIER  

  

Temporary Barrier shall be measured as specified in Section 620.  
  

D. CHANGEABLE MESSAGE SIGN, PORTABLE  

  

Changeable Message Sign, Portable will be measured as specified in Section 632.  
  

E. TEMPORARY GUARDRAIL ANCHORAGE, Type 12  
  

Temporary Guardrail Anchorage- Type 12 will be measured by each assembly, complete 
in place and accepted according to the details shown in the plans, which shall also 
include the additional guardrail and appurtenances necessary for transition and 
connection to Temporary Concrete Barrier.  Payment shall include all necessary 
materials, equipment, labor, site preparation, maintenance and removal.  

  

F. TRAFFIC SIGNAL INSTALLATION- TEMPORARY  

  

Traffic Signal Installation- Temporary will be measured as specified in Section 647.  
  

G. FLASHING BEACON ASSEMBLY  

  

Flashing Beacon Assemblies will be measured as specified in Section 647.  
  

H. PORTABLE IMPACT ATTENUATORS  
  

Each Portable Impact Attenuator will be measured by the unit/array which shall include all 
material components, hardware, incidentals, labor, site preparation, and maintenance, 
including spare parts recommended by the manufacturer for repairing accident damage.  
Each unit will be measured only once regardless of the number of locations installed, 
moves required, or number of repairs necessary because of traffic damage.  Upon 
completion of the project, the units shall be removed and retained by the Contractor.   

  

I.  PAVEMENT MARKINGS  

  

Pavement markings will be measured as specified in Section 150.  
  

http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss632.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
http://tomcat2.dot.state.ga.us/thesource/pdf/specs/ss647.html
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J. TEMPORARY WALKWAYS WITH DETECTABLE EDGING  
  

Temporary walkways with detectable edging will be measured in linear feet (meters),  
complete in place and accepted, which shall include all necessary materials, equipment, 
labor, site preparation, temporary pipes, passing spaces, maintenance and removal. 
Excavation and backfill are not measured separately for payment. No payment will be 
made for temporary walkways where existing pavements or existing edging (the meets 
the requirements of MUTCD) are utilized for the temporary walkway. Payment for 
temporary detectable edging, including approved barriers and channelizing devices, 
installed on existing pavement shall be included in Traffic Control-Lump Sum.  
  

K. TEMPORARY CURB CUT WHEELCHAIR RAMPS  
  

Temporary curb cu wheelchair ramps are measured as the actual number formed and 
poured, complete and accepted, which shall include all necessary materials, equipment, 
labor, site preparation, maintenance and removal. No additional payment will be made for 
sawing existing sidewalk and removal and disposal of removed materials for temporary 
wheelchair ramp construction. No additional payment will be made for constructing the 
detectable warning surface.  
  

L. TEMPORARY AUBIBLE INFORMATION DEVICE  
  

Temporary audible information devices are measures as the actual number furnished and 
installed in accordance with the manufacturer’s recommendations, which shall include all 
necessary materials, equipment, labor, site preparation, maintenance and removal. Each 
temporary audible information device will be paid for only one time regardless of the 
number of times it’s reused during the duration of The Work.  These devices shall remain 
the property of the Contractor.  

   

150.10  PAYMENT  
  

When shown in the Schedule of Items in the Proposal, the following items will be paid for 
separately.  

  

Item No. 150. Traffic Control 

…………………………………………………………  

Lump Sum  

Item No. 150. Traffic Control, Solid Traffic Stripe _ Inch, (Color)………   per Linear Mile  

Item No. 150. Traffic Control, Skip Traffic Stripe _ Inch, (Color) ………  

Item No. 150. Traffic Control, Solid Traffic Stripe,   

per Linear mile  

Thermoplastic ____ Inch, (Color) …………………… 

Item No. 150. Traffic Control, Skip Traffic Stripe,  

per Linear Mile  

Thermoplastic _____ Inch, (Color) …………………. 

Item No. 150. Traffic Control, Pavement Arrow with  

per Linear Mile   

           Raised Reflectors …………………………..……………..  per Each   

Item No. 150. Traffic Control, Raised Pavement Markers-All Types…….  per Each  

Item No. 150. Interim Ground Mounted Special Guide Signs …………….  per Square 

Foot  
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Item No. 150. Interim Overhead Special Guide Signs ……………………… 

Item No. 150. Remove & Reset Existing Special Guide Signs,   

per Square 

Foot  

            Ground Mount, Complete in Place ………………… 

Item No. 150. Remove & Reset, Existing Special Guide Signs,   

per Each  

             Overhead, Complete in Place ………………………..  per Each   

Item No. 150. Traffic Control, Portable Impact Attenuator……………….. 

Item No. 150. Traffic Control, Pavement Markers, Words  

per Each   

               and Symbols 

………………………………………………. 

per Square 

Foot  

Item No. 150. Traffic Control, Pavement Arrow (Painted) with   

      Raised Reflectors ….……………………………………   per Each  

Item No. 150. Traffic Control, Workzone Law Enforcement………………   per Hour  

Item No. 150. Modify Special Guide Sign, Ground Mount……..…………..  per Square 

Foot  

Item No. 150. Modify Special Guide Sign, Overhead………………………..   per Square 

Foot  

Item No. 150. Temporary Walkways With Detectable Edging ………….   per Linear Foot  

Item No. 150. Temporary Curb Cut Wheelchair Ramps …………………..   per Each  

Item No. 150. Temporary Audible Information Device ……………………   per Each  

Item No. 620.  Temporary 

Barrier………………………………………………….   

per Lineal Foot  

Item No. 632. Changeable Message Sign, Portable 

…………………………   

per Each  

Item No. 641. Temporary Guardrail Anchorage, Type 12 ………………..   per Each  

Item No. 647. Traffic Signal Installation, Temp .……………………………..   Lump Sum  

Item No. 647. Flashing Beacon Assembly, Structure Mounted ………….   per Each  

Item No. 647. Flashing Beacon Assembly, Cable Supported …………….   per Each  
 
 
 

150.11     SPECIAL CONDITIONS 

A. Lane Closure Restrictions  
  

1. The Contractor shall not perform work or move equipment or materials on the 

traveled way that interferes with traffic flow on the mainline or local streets between 

the hours of 6:00 a.m. to 9:00 a.m. and 4:00 p.m. to 7:00 p.m., Monday through 

Friday. 

2. Work on Saturday is only allowable with a minimum 72 hours of advance notice and 

is only permitted between the hours of 9:00 AM and 5:00 PM. Work on Sunday is not 

permitted.    

3. Construction outside of these hours requires approval by both the Department of 

Public Works and the Department of Public Safety. 

4. Once Approved by the Department of Works, contractor must submit request in 

writing to the Director of Public Safety for modified work hours.     

5. The Contractor shall not perform work or move equipment or materials on the 

traveled way that interferes with traffic flow on the mainline or local streets during 
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local special events in the area of the special event as determined by NFCID.  The 

NFCID will inform the Contractor 2-weeks in advance of special event that will impact 

construction.  

 

B. STRIPING 
 

Thermoplastic striping may commence no sooner than a minimum of 15 calendar 
days after completion of the final surface course of each road and must be 
completed within 30 calendar days following completion of the final surface course 
of each road.  The contractor will be charged a non-refundable deduction of 
$1,000.00 per day, per road, until the thermoplastic striping is complete for each 
road, beginning on day 31 following completion of the final surface course. 
 
In accordance with Section 653.3.06 and GDOT OMR SOP 39, the Contractor shall provide 
initial reflectivity tests within 30 days of completion of striping (inspection report attached).    
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GDOT THERMOPLASTIC FIELD INSPECTION        
   OMR-CVP-66 
 
  COUNTY:        
 PROJECT NO.      
 
             
      
 

LOCATION 
/ 

STATION 

DATE 
APPLIED 

THICK 
(mils) 

30 DAY RETRO REMARKS 

DATE READINGS*  

      

      

      

      

      

      

      

      

      

      

 
*Readings in mcd/lx-m2 in     Submittals: Mat’l Certs Thermoplastic

  Beads  
Accordance with ASTM E 1710 
         Start-up    

   Acceptance  
         Samples  Thermoplastic

  Beads  
             

   Verification  
 

          NFCID 
CONTRACTOR         Representative: 
     
Forward a copy to NFCID (and GDOT OMR if applicable) 

 

 

Glass bead rate = 
14lb/100ft2 

 

Material check formula for 5” wide lline: 
Thickness = 0.236 X (lbs.used)/(linear ft.) 
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NORTH FULTON COMMUNITY IMPROVEMENT DISTRICT 

FULTON COUNTY 

SPECIAL PROVISION 
 

Section 999 – MISCELLANEOUS CONSTRUCTION 
CASH ALLOWANCE 

 

999.01DESCRIPTION 
 

This item shall consist of miscellaneous work to be accomplished at the direction of the 
Engineer.  It shall include items of work consistent with and related to the project which 
are not shown on the plans but which may be necessary to the successful completion of 
the contract.  It is expected that work under this item will be accomplished utilizing 
construction items established under the other sections of these specifications. 
 

999.02 GENERAL PROCEDURES 
 

A. All work performed under this section shall comply with the various sections of these 
specifications which are appropriate to the specific items involved.  This work shall be 
further described, by the Engineer, in written form and/or on modifications to the contract 
drawings or on supplemental drawings.  In any event, no work will be allowed under this 
section without the prior approval of the Engineer. 
  
B. The Contractor shall include in its bid for this Project an allowance for “Miscellaneous 
Modifications” in the amount of One Hundred Thousand Dollars ($100,000.00). 

 

999.03 MEASUREMENT AND PAYMENT 
 

A. Measurement and payment for work accomplished under this section shall be in  
accordance with the various sections of these specifications corresponding to the specific 
items of work involved and where applicable, the contract unit price bid and accepted for 
these items. 
 
B. In the event that work is proposed by the Owner using forces other than the 
Contractor, the Contractor shall be allowed a maximum markup of 5% for administration 
and coordination costs over and beyond the proposed cost of the work. 
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999.04 BASIS OF PAYMENT 
 

Payment will be made under: 
 
Item 999-0000: Miscellaneous Construction – Per Dollar (refer to Schedule of Unit and 
Lump Sum Prices) 

 

APPENDIX F:  Special Stipulations  

 

SPECIAL STIPULATIONS 
 

• Provide an all-weather hard surface access road 
to accommodate WB-67 tractor trailer delivery 
truck movements to the existing east driveway 
entrance serving parcel 4 (Top Golf). 

• The construction activities that will be impacting 
the ingress and egress to parcel 4 (Top Golf) 
shall cease between 1:00 PM on Friday 
afternoon until 7:00 AM on Monday morning and 
during all major holidays and by 4:00 PM during 
a scheduled workday. All other activities will 
continue according to the contract work hours.  

• Contractor shall maintain one traffic lane in each 
direction along the Davis Drive roadway 
extension along parcel 4 (Top Golf) frontage at 
all times during construction. Access shall be an 
all-weather hard surface roadway capable of 
supporting heavy truck loads.  

• Contractor shall maintain one traffic lane for 
ingress and two lanes for egress at Davis Drive 
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@ Westside Parkway intersection at all times 
during construction. Access shall be an all-
weather hard surface road. 

• Contractor shall maintain continuous traffic 
signal operation at Westside Parkway @ Davis 
Drive extension at all times. In any case that a 
short period of signal outage may be necessary 
as signal improvements occur, the contractor 
shall give Top Golf a 72-hour advance notice 
and provide adequate traffic control to avoid 
impacts to traffic operations to parcel 4 (Top 
Golf).  

• The contractor shall prevent mud and gravel 
tracking onto parcel 4 (Top Golf) parking lot.  

• The contractor shall clean, repair, and / or 
replace any damage caused to parcel 4 (Top 
Golf) parking lot and property due to roadway 
construction activities.  
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